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AUSTRALIAN ENERGY MARKET OPERATOR

Upcoming High-Impact Outages (HIOs) in the NEM
- Information Current as of: 1 September 2025 - 0923 hrs -
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<<NEW since the last notification>>
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
01/09/2025 10:00 01/09/2025 12:00 the rest of Day: 30 mins |  Planned - PDLTP VIC/SA
VIC AusNet ' ; Moorabool-Cressy No.1 500kV Line the NEM. v v | v | Maintenance
Monday Monday . . Night: NA
During this planned outage: 2 Hours
e Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credibl ti t during this pl d out VIC
02/09/2025 06:00 02/09/2025 18:00 , credible contingency event during this planned outage Day: 2 hrs Planned - MTLTP ,
VIC AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Tuesday Tuesday S Night: NA
directions 12 Hours
A credible contingency event during this planned outage NSW/QLD
. 02/09/2025 07:00 13/09/2025 17:00 . could cause: Day: 6 hrs Planned - STLTP S
Transgrid Dumaresg-Sapphire (8)) 330kV LINE . . i v | Y| ¥ | Commissioning
Tuesday Saturday e Synchronous separation of the Queensland region from Night: 5 hrs
11.4 Days
the rest of the NEM
<<This outage has been WITHDRAWN!>>
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
02/09/2025 08:30 02/09/2025 17:30 Day: 10 h Withd
ElectraNet Jol Jo) Tailem Bend - Tungkillo No.1 275 kV Line  [the NEM. ‘ay s thdrawn v Maintenance
Tuesday Tuesday . . Night: 10 hrs
During this planned outage: 9 Hours
e Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
<<This outage has been WITHDRAWN I>>
A credibl ti t during this pl d out VIC
03/09/2025 05:30 03/09/2025 15:00 Hazelwood - Loy Yang Power Station No.1 SISCIDIS CORTINEENCY SVERt CLINETNISIRIaNNECIOUIABE Day: 0 mins Withdrawn .
VIC AusNet . could cause: . Maintenance
Wednesday Wednesday 500 kV Line L L . Night: NA
¢ A large reduction in generation in Victoria 9.5 Hours
¢ Load shedding in Victoria
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<<This outage has been WITHDRAWN I>>

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
EE T
Duration

VIC / SA

04/09/2025 06:00 04/09/2025 17:00 Day: 2 h Withd
AusNet /0 L2 Heywood - South East No.2 275 kV Line the NEM. ;.ay s thdrawn Maintenance
Thursday Thursday . . Night: NA
During this planned outage: 11 Hours
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
<<This outage has been WITHDRAWN I>>
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC / SA
08/09/2025 06:00 08/09/2025 17:00 Day: 2 h Withd
AusNet o L2 Heywood - South East No.2 275 kV Line the NEM. ::,\y s thdrawn Maintenance
Monday Monday . . Night: NA
During this planned outage: 11 Hours
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage NSW/QLD
. 15/09/2025 07:00 20/09/2025 17:00 , could cause: Day: 12 hrs Planned - RESUBMIT o
Transgrid Dumaresg-Sapphire (8)) 330kV LINE . . i v | Y | ¥ | Commissioning
Monday Saturday e Synchronous separation of the Queensland region from Night: 12 hrs 5.4 Davs
the rest of the NEM oy
A credible contingency event during this planned outage vic
1 2025 07: 1 2025 18: ire: Day:4 h Pl - MTLTP
AusNet >/09/2025 07:00 5/09/2025 18:30 Ballarat - Waubra 220 kV Line may require L . . ;.ay s anned v | v | Y| Maintenance
Monday Monday ¢ Load shedding in the Victorian outer grid Night: NA 11.5 Hours
e Market intervention through issuing of directions. ’
This line outage offloads Darlington Point - Wagga 63 330kV
line. VIC
16/09/2025 07:00 16/09/2025 18:00 Day:2h Pl d - SUBMIT
AusNet /09/ /05/ Dederang - Wodonga 330 kV Line Possible load shedding and risk of large reduction in ;'ay s anne VIv|V Maintenance
Tuesday Tuesday o . . Night: NA
generation in NSW and interconnector capacity between 11 Hours
NSW - Victoria following a credible contingency
This line outage offloads Darlington Point - Wagga 63 330kV
line. VIC
17/09/2025 07:00 17/09/2025 18:00 Day:2h Pl d - MTLTP
AusNet 109/ 105/ Dederang - Wodonga 330 kV Line Possible load shedding and risk of large reduction in e.ay s anne VIv|Y Maintenance
Wednesday Wednesday . ] . Night: NA
generation in NSW and interconnector capacity between 11 Hours

NSW - Victoria following a credible contingency
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. . . . TAS
17/09/2025 08:30 17/09/2025 16:00 . A credible contingency event during this planned outage Day: 2 hrs Planned - RESUBMIT .
TasNetworks Gordon - Chapel St No.2 220 kV Line L L . . Maintenance
Wednesday Wednesday could cause a large reduction in generation in Tasmania. Night: NA 7.5 Hours
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
18/09/2025 06:00 18/09/2025 17:00 the NEM. Day: 2 hrs Planned - MTLTP
AusNet /09/ 109/ Heywood - South East No.2 275 kV Line . . .y Maintenance
Thursday Thursday During this planned outage: Night: NA
. . . . 11 Hours
e Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
18/09/2025 08:30 18/09/2025 16:00 A credible contingency event during this planned outage Day: 2 hrs Planned - MTLTP TAS
TasNetworks ' ' Gordon - Chapel St No.1 220 kV Line gency o 8 'p _ g .y. 4 Maintenance
Thursday Thursday could cause a large reduction in generation in Tasmania. Night: NA 7.5 Hours
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
Avsiet 20/09/2025 07:00 20/09/2025 16:30 South Morang - Sydenham No.2 500kv | gency gthisp & Day: 2 hrs Planned - MTLTP Maintenance
Saturd Saturd Li | Night: NA
aturday aturday ine e Cause a large reduction in generation in Victoria '8 9.5 Hours
o Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
22/09/2025 06:00 22/09/2025 17:00 . the NEM. Day: 2 hrs Planned - MTLTP .
AusNet Heywood - South East No.2 275 kV Line . . . Maintenance
Monday Monday During this planned outage: Night: NA
. . . . 11 Hours
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
<<NEW since the last notification>>
This is a high impact outage because the recall time is aLd
26/09/2025 22:00 27/09/2025 04:00 reater than 30 minutes. Day: 30 mi Pl d - SUBMIT
Powerlink o : e Strathmore - Ross (8858) 275 kV Line & . : i . . .ay m”,]s anne 254 Commissioning
Friday Saturday A credible contingency event during this planned outage Night: 15 mins 6 Hours
may require market intervention through issuing of
directions.
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<<NEW since the last notification>>
This is a high impact outage because the recall time is
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QLb
26/09/2025 22:00 27/09/2025 04:00 reater than 30 minutes. Day: 30 mins Planned - SUBMIT
Powerlink o : o Strathmore - Ross (8857) 275 kV Line - . : i : . ay " ViV Commissioning
Friday Saturday A credible contingency event during this planned outage Night: 15 mins 6 Hours
may require market intervention through issuing of
directions.
This is a high impact outage because the recall time is
reater than 30 minutes. LD
, 27/09/2025 07:00 27/09/2025 16:00 , greatel  mind o Day: 2 hrs Planned - SUBMIT a
Powerlink Nebo - Broadsound (8846) 275 kV Line A credible contingency event during this planned outage . Maintenance
Saturday Saturday ] . . . Night: NA
may require market intervention through issuing of 9 Hours
directions.
A credible contingency event during this planned outage NSW / QLD
28/09/2025 07:30 28/09/2025 17:30 Id : Day:2h Pl d - SUBMIT
Transgrid 109/ 105/ Tamworth Liddell PS (84) 330 kV Line could cause . . ?y s anne v | Y| Maintenance
Sunday Sunday ¢ Synchronous separation of the Queensland region from Night: NA
10 Hours
the rest of the NEM
<<NEW since the last notification>>
A credibl ti t during this pl d out NSW / QLD
, 29/09/2025 07:00 29/09/2025 16:00 , , , SIS SO U R WS BEIEe R Day:2hrs | Planned - SUBMIT /ai
Transgrid Armidale - Sapphire WF (8E) 330 kV Line could cause: . Commissioning
Monday Monday . . Night: NA
¢ Synchronous separation of the Queensland region from 9 Hours
the rest of the NEM
A credible contingency event during this planned outage NSW / QLD
. 30/09/2025 07:00 11/10/2025 16:00 . . could cause: Day: 6 hrs Planned - SUBMIT S
Transgrid Armidale - Dumaresq (8C) 330 kV Line . . ] Commissioning
Tuesday Saturday ¢ Synchronous separation of the Queensland region from Night: 6 hrs
11.4 Days
the rest of the NEM
This is a high impact outage because the recall time is
reater than 30 minutes. LD
, 01/10/2025 06:30 03/10/2025 17:00 . greate! mind o Day:2hrs | Planned - SUBMIT a
Powerlink . Broadsound - Nebo (834) 275 kV Line A credible contingency event during this planned outage . 254 Maintenance
Wednesday Friday ] . . . Night: 3 hrs
may require market intervention through issuing of 2.4 Days
directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
02/10/2025 07:00 07/10/2025 17:00 South Morang - Sydenham No.2 500 kV gency gthisp & Day: 120 hrs |  Planned - MTLTP _
AusNet Thursda Tuesda Line could: Night: NA Maintenance
y y e Cause a large reduction in generation in Victoria ght: 5.4 Days
o Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
<<NEW since the last notification>>
A credible contingency event during this planned outage VIC
03/10/2025 06:30 03/10/2025 16:00 Hazelwood - Loy Yang Power Station No.1 ! ingency ev uring this p utag Day: 2 hrs Planned - MTLTP .
AusNet . : . could cause: . Maintenance
Friday Friday 500 kV Line L L . Night: NA
e A large reduction in generation in Victoria 9.5 Hours

¢ Load shedding in Victoria
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VIC

VIC

VIC

Powerlink

04/10/2025 08:00
Saturday

Finish

04/10/2025 15:00
Saturday

Network Asset

Nebo - Broadsound (8846) 275 kV Line

This is a high impact outage because the recall time is
greater than 30 minutes.

A credible contingency event during this planned outage
may require market intervention through issuing of
directions.

Day: 15 mins
Night: NA

Status and
Market Notice

Planned - SUBMIT

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
EE T
Duration

QLD
Maintenance
7 Hours

AusNet

06/10/2025 06:00
Monday

08/10/2025 17:00
Wednesday

South Morang - Sydenham No.1 500 kV
Line

<<This outage has been WITHDRAWN!>>

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage
could:

e Cause a large reduction in generation in Victoria

o Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).

Day: 60 hrs
Night: NA

Withdrawn

VIC
Maintenance
2.5 Days

AusNet

10/10/2025 05:00
Friday

10/10/2025 16:00
Friday

Heywood - South East No.2 275 kV Line

<<This outage has been WITHDRAWN!>>

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

the NEM.

During this planned outage:

e Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.

Day: 2 hrs
Night: NA

Withdrawn

VIC/ SA
Maintenance
11 Hours

AusNet

11/10/2025 06:30
Saturday

11/10/2025 16:00
Saturday

Hazelwood - Cranbourne 500 kV Line

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage
could:

¢ Cause a large reduction in generation in Victoria

¢ Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).

Day: 2 hrs
Night: NA

Planned - SUBMIT

VIC
Maintenance
9.5 Hours

Transgrid

11/10/2025 07:00
Saturday

11/10/2025 16:00
Saturday

Buronga - Red Cliffs (X9) 220 kV line

<<This outage has been WITHDRAWN I>>

A credible contingency event during this planned outage
may require:

¢ Load shedding in the Victorian outer grid

e Market intervention through issuing of directions.

Day: 8 hrs
Night: NA

Withdrawn

NSW / VIC
Commissioning
9 Hours

Transgrid

11/10/2025 07:00
Saturday

28/10/2025 16:00
Tuesday

Buronga - Red Cliffs (X1) 220 kV line

<<This outage has been WITHDRAWN!>>

A credible contingency event during this planned outage
may require:

¢ Load shedding in the Victorian outer grid

e Market intervention through issuing of directions.

Day: 8 hrs
Night: 4 hrs

Withdrawn

NSW / VIC
Commissioning
17.4 Days
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<<This outage has been WITHDRAWN!>>
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A credibl ti t during this pl d out NSW / VIC
. 12/10/2025 07:00 12/10/2025 16:00 , , SRS CRIMEEnG) et CEEANE pIEISE GRS Day: 8 hrs Withdrawn //vic
Transgrid sunda Sunda Buronga - Red Cliffs (X9) 220 kV line may require: Night: NA v | v/ | Commissioning
y ¥ ¢ Load shedding in the Victorian outer grid gt 9 Hours
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage NSW / QLD
. 13/10/2025 06:00 18/10/2025 16:00 . . could cause: Day: 6 hrs Planned - SUBMIT O
Transgrid Armidale - Dumaresq (8C) 330 kV Line . . . Commissioning
Monday Saturday e Synchronous separation of the Queensland region from Night: 6 hrs 5.4 Davs
the rest of the NEM DAy
<<This outage has been WITHDRAWN!>>
A ibl ti ing this pl t NSW / VIC
, 13/10/2025 07:00 13/10/2025 16:00 _ , credible contingency event during this planned outage Day: 8 hrs Withdrawn //vic
Transgrid Buronga - Red Cliffs (X9) 220 kV line may require: . v | v | Commissioning
Monday Monday . . . . Night: NA
¢ Load shedding in the Victorian outer grid 9 Hours
e Market intervention through issuing of directions.
<<This outage has been WITHDRAWN !>>
A credibl ti t during this pl d out NSW / VIC
, 14/10/2025 07:00 14/10/2025 16:00 , , P A Ut R HUE [P s s Day: 8 hrs Withdrawn //VIC
Transgrid Buronga - Red Cliffs (X9) 220 kV line may require: . v | v | v | Commissioning
Tuesday Tuesday . . . . Night: NA
e Load shedding in the Victorian outer grid 9 Hours
¢ Market intervention through issuing of directions.
<<This outage has been WITHDRAWN !>>
A credibl ti t during this pl d out NSW / VIC
, 15/10/2025 07:00 15/10/2025 16:00 _ , credible contingency event dUfing this planned oltage Day: 8 hrs Withdrawn //VIC
Transgrid Wednesda Wednesda Buronga - Red Cliffs (X9) 220 kV line may require: Night: NA v | v | v | Commissioning
H v ¢ Load shedding in the Victorian outer grid gnt: 9 Hours
¢ Market intervention through issuing of directions.
<<This outage has been WITHDRAWN!>>
A credibl ti t during this pl d out NSW / VIC
. 16/10/2025 07:00 16/10/2025 16:00 . , credible contingency event dUfing this plannec otage Day: 8 hrs Withdrawn //VIC
Transgrid Thursda Thursda Buronga - Red Cliffs (X9) 220 kV line may require: Night: NA v’ | v | Commissioning
y ¥ ¢ Load shedding in the Victorian outer grid ght: 9 Hours
¢ Market intervention through issuing of directions.
<<This outage has been WITHDRAWN I>>
A credibl ti t during this pl d out NSW / VIC
. 17/10/2025 07:00 17/10/2025 16:00 , , crecibie contingency event dUing tis planneciottage Day: 8 hrs Withdrawn //VIC
Transgrid Frida Frida Buronga - Red Cliffs (X9) 220 kV line may require: Night: NA v | v/ | Commissioning
¥ ¥ ¢ Load shedding in the Victorian outer grid ght: 9 Hours
¢ Market intervention through issuing of directions.
<<This outage has been WITHDRAWN I>>
A credibl ti t during this pl d out NSW / VIC
_ 18/10/2025 07:00 18/10/2025 16:00 , , SIS SO SYENECRINE FIS PISIT ECIOLIEEE Day: 8 hrs Withdrawn //VIC
Transgrid Saturda Saturda Buronga - Red Cliffs (X9) 220 kV line may require: Night: NA v' | v | Commissioning
g H ¢ Load shedding in the Victorian outer grid ght: 9 Hours
e Market intervention through issuing of directions.
<<This outage has been WITHDRAWN!>>
A credibl ti t during this pl d out NSW / VIC
, 19/10/2025 07:00 19/10/2025 16:00 , , SIS UM S RIS IS eIl RS Day: 8 hrs Withdrawn //vic
Transgrid Buronga - Red Cliffs (X9) 220 kV line may require: . v' | v | Commissioning
Sunday Sunday L . . . Night: NA
¢ Load shedding in the Victorian outer grid 9 Hours

e Market intervention through issuing of directions.
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AusNet 20/10/2025 04:00 24/10/2025 19:00 Loy Yang Power Station - Basslink 500 kV  [Tasmania will be separated from the NEM due to this Day: NA Planned - SUBMIT v Maintenance
Monday Friday Line outage. Night: NA 4.6 Days
A credible contingency event during this planned outage viC
20/10/2025 06:00 20/10/2025 16:00 ire: Day:2h Pl d - SUBMIT
AusNet /10/ /10/ Ballarat - Waubra 220 kV Line may require L . . . ?y s anne Maintenance
Monday Monday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
o Market intervention through issuing of directions.
This is a high impact outage because the recall time is
reater than 30 minutes. LD
, 21/10/2025 07:00 21/10/2025 17:00 _ greater than 51 minutes o Day: 30 mins | Planned - SUBMIT b
Powerlink Strathmore - Ross (8858) 275 kV Line A credible contingency event during this planned outage . Commissioning
Tuesday Tuesday ] . . . Night: NA
may require market intervention through issuing of 10 Hours
directions.
This is a high impact outage because the recall time is
ter than 30 minutes. LD
, 21/10/2025 07:00 21/10/2025 17:00 _ greater than 59 minutes o Day: 30 mins | Planned - SUBMIT b
Powerlink Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage . Commissioning
Tuesday Tuesday ] . . o Night: NA
may require market intervention through issuing of 10 Hours
directions.
<<This outage has been WITHDRAWN!>>
A credibl ti t during this pl d out NSW / VIC
. 21/10/2025 07:00 21/10/2025 16:00 , , crecibie contingency event GUMNE IS Plannediottase Day: 8 hrs Withdrawn //VIC
Transgrid Tuesda Tuesda Buronga - Red Cliffs (X9) 220 kV line may require: Night: NA v | v | v | Commissioning
v E ¢ Load shedding in the Victorian outer grid ght: 9 Hours
e Market intervention through issuing of directions.
<<This outage has been WITHDRAWN I>>
A credibl ti t during this pl d out NSW / VIC
_ 22/10/2025 07:00 22/10/2025 16:00 , , Credibie Contingency event Curing this planneciotitase Day: 8 hrs Withdrawn //VIC
Transgrid el S Buronga - Red Cliffs (X9) 220 kV line may require: Night: NA v | v | v | Commissioning
v E ¢ Load shedding in the Victorian outer grid ght: 9 Hours
e Market intervention through issuing of directions.
This is a high impact outage because the recall time is
ter than 30 minutes. LD
, 22/10/2025 07:00 22/10/2025 17:00 , greater than 55 minutes o Day: 30 mins | Planned - SUBMIT ab
Powerlink Strathmore - Ross (8858) 275 kV Line A credible contingency event during this planned outage . Commissioning
Wednesday Wednesday . . . L Night: NA
may require market intervention through issuing of 10 Hours
directions.
This is a high impact outage because the recall time is
ter than 30 minutes. LD
, 22/10/2025 07:00 22/10/2025 17:00 , greater than 55 minutes o Day: 30 mins | Planned - SUBMIT ab
Powerlink Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage . Commissioning
Wednesday Wednesday ] . . o Night: NA
may require market intervention through issuing of 10 Hours
directions.
<<This outage has been WITHDRAWN !>>
A credible contingency event during this planned outage NSW / VIC
, 23/10/2025 07:00 23/10/2025 16:00 , _ 'ole cohtingency event during this p S Day: 8 hrs Withdrawn //VIC
Transgrid Thursda Thursda Buronga - Red Cliffs (X9) 220 kV line may require: Night: NA v | v | v | Commissioning
v v ¢ Load shedding in the Victorian outer grid gnt: 9 Hours
¢ Market intervention through issuing of directions.
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This is a high impact outage because the recall time is

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
EE T
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ter than 30 minutes. LD
, 23/10/2025 07:00 23/10/2025 17:00 _ greater than 59 minutes o Day: 30 mins | Planned - SUBMIT b
Powerlink Strathmore - Ross (8858) 275 kV Line A credible contingency event during this planned outage . Commissioning
Thursday Thursday ] . . . Night: NA
may require market intervention through issuing of 10 Hours
directions.
This is a high impact outage because the recall time is
ter than 30 minutes. LD
_ 23/10/2025 07:00 23/10/2025 17:00 , greater than 54 mintites o Day: 30 mins | Planned - SUBMIT o
Powerlink Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage . Commissioning
Thursday Thursday . . . L Night: NA
may require market intervention through issuing of 10 Hours
directions.
A credible contingency event during this planned outage vic
24/10/2025 07: 24/10/2025 15: ire: Day: 60 h Pl - SUBMIT
AusNet /10/ 0 > 07:00 /10/ 0 > 15:00 Ballarat - Waubra 220 kV Line may require o . . . a.y 60 hrs anned - SU Maintenance
Friday Friday ¢ Load shedding in the Victorian outer grid Night: NA 8 Hours
e Market intervention through issuing of directions.
This is a high impact outage because the recall time is
ter than 30 minutes. LD
, 24/10/2025 07:00 24/10/2025 17:00 , greater than 55 minutes o Day: 30 mins | Planned - SUBMIT ab
Powerlink . . Strathmore - Ross (8858) 275 kV Line A credible contingency event during this planned outage . Commissioning
Friday Friday ] . . L Night: NA
may require market intervention through issuing of 10 Hours
directions.
This is a high impact outage because the recall time is
ter than 30 minutes. LD
, 24/10/2025 07:00 24/10/2025 17:00 _ greater than S minutes o Day: 30 mins | Planned - SUBMIT ab
Powerlink . . Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage . Commissioning
Friday Friday ] . . o Night: NA
may require market intervention through issuing of 10 Hours
directions.
<<This outage has been WITHDRAWN!>>
A credibl ti t during this pl d out NSW / VIC
. 25/10/2025 07:00 25/10/2025 16:00 , , credible contingency event dUfing this plannec otage Day: 8 hrs Withdrawn //VIC
Transgrid N A Buronga - Red Cliffs (X9) 220 kV line may require: Night: NA v | v | v | Commissioning
¥ ¥ ¢ Load shedding in the Victorian outer grid ght: 9 Hours
¢ Market intervention through issuing of directions.
This is a high impact outage because the recall time is
reater than 30 minutes. LD
, 25/10/2025 07:00 25/10/2025 17:00 _ greate! mind o Day: 30 mins |  Planned - SUBMIT ab
Powerlink Strathmore - Ross (8858) 275 kV Line A credible contingency event during this planned outage . Commissioning
Saturday Saturday . . . L Night: NA
may require market intervention through issuing of 10 Hours
directions.
This is a high impact outage because the recall time is
ter than 30 minutes. LD
, 25/10/2025 07:00 25/10/2025 17:00 , greater than 54 mintites o Day: 30 mins | Planned - SUBMIT o
Powerlink Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage ; Commissioning
Saturday Saturday . . . L Night: NA
may require market intervention through issuing of 10 Hours
directions.
<<This outage has been WITHDRAWN!>>
A credibl ti t during this pl d out NSW / VIC
, 26/10/2025 07:00 26/10/2025 16:00 _ , PRI R R il LTI HUE [P s Day: 8 hrs Withdrawn //VIC
Transgrid Buronga - Red Cliffs (X9) 220 kV line may require: . v | v | v | Commissioning
Sunday Sunday L . . . Night: NA
¢ Load shedding in the Victorian outer grid 9 Hours

e Market intervention through issuing of directions.
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This is a high impact outage because the recall time is

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
EE T
Duration

ter than 30 minutes. LD
, 26/10/2025 07:00 26/10/2025 17:00 . greater than 59 minutes o Day: 30 mins | Planned - SUBMIT b
Powerlink Strathmore - Ross (8858) 275 kV Line A credible contingency event during this planned outage . Commissioning
Sunday Sunday ] . . . Night: NA
may require market intervention through issuing of 10 Hours
directions.
This is a high impact outage because the recall time is
ter than 30 minutes. LD
_ 26/10/2025 07:00 26/10/2025 17:00 . greater than S minutes o Day:30 mins |  Planned - SUBMIT ab
Powerlink Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage . Commissioning
Sunday Sunday . . . L Night: NA
may require market intervention through issuing of 10 Hours
directions.
This is a high impact outage because the recall time is
ter than 30 minutes. LD
_ 27/10/2025 07:00 27/10/2025 17:00 , greater than S minutes o Day: 30 mins | Planned - SUBMIT ab
Powerlink Strathmore - Ross (8858) 275 kV Line A credible contingency event during this planned outage . Commissioning
Monday Monday ] . . L Night: NA
may require market intervention through issuing of 10 Hours
directions.
This is a high impact outage because the recall time is
ter than 30 minutes. LD
, 27/10/2025 07:00 27/10/2025 17:00 , greater than 55 minutes o Day: 30 mins | Planned - SUBMIT ab
Powerlink Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage . Commissioning
Monday Monday ] . . L Night: NA
may require market intervention through issuing of 10 Hours
directions.
A credible contingency event during this planned outage NSW / QLD
. 28/10/2025 06:00 08/11/2025 16:00 . . could cause: Day: 6 hrs Planned - SUBMIT S
Transgrid Armidale - Dumaresq (8C) 330 kV Line . . ] Commissioning
Tuesday Saturday ¢ Synchronous separation of the Queensland region from Night: 6 hrs
11.4 Days
the rest of the NEM
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
Avshet 28/10/2025 06:00 28/10/2025 17:00 South Morang - Sydenham No.2500 kv |1 d_' ingency event during this p utag Day: NA Planned - SUBMIT Maintenance
Tuesd Tuesd Li ' Night: NA
uesaay uesaay ine e Cause a large reduction in generation in Victoria '8 11 Hours
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
AvsNet 28/10/2025 06:00 30/10/2025 17:00 South Morang - Sydenham No.2 500 kv | gency grhisp g Day: 60 hrs | Planned - SUBMIT Mainterance
Tuesd Thursd Li | Night: NA
vesaay ursaay ine ¢ Cause a large reduction in generation in Victoria '8 2.5 Days
¢ Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage because the recall time is
ter than 30 minutes. LD
, 28/10/2025 08:00 28/10/2025 16:00 _ greater than S minutes o Day:2hrs | Planned - SUBMIT a
Powerlink Nebo - Strathmore (8845) 275 kV Line A credible contingency event during this planned outage . Maintenance
Tuesday Tuesday . . . L Night: 2 hrs
may require market intervention through issuing of 8 Hours

directions.
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VIC

QLb

VIC

VIC

QLD

QLb

QLb

Finish

Network Asset

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage

Status and
Market Notice

Unplanned?

DNSP Aware?

D
()
—
@©
3
<
[
o
-
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o
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O

Inter-Regional

Impact Region,
EE T
Duration

VIC

29/10/2025 06:00 29/10/2025 17:00 South Morang - Sydenham No.2 500 kV Day: NA Planned - SUBMIT .
AusNet Wednesda Wednesda Line could: Night: NA Maintenance
y y e Cause a large reduction in generation in Victoria ght: 11 Hours
® Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage because the recall time is
ter than 30 minutes. LD
, 29/10/2025 06:30 02/11/2025 17:00 , greater than 55 minutes o Day: 2 hrs Planned - SUBMIT a
Powerlink Broadsound - Nebo (834) 275 kV Line A credible contingency event during this planned outage . 254 Maintenance
Wednesday Sunday ] . . L Night: 3 hrs
may require market intervention through issuing of 4.4 Days
directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
30/10/2025 06:00 30/10/2025 17:00 South Morang - Sydenham No.2 500 kV ' Ingency event during this p utag Day: NA Planned - SUBMIT ,
AusNet Thursda Thursda Line could: Night: NA Maintenance
Y 4 e Cause a large reduction in generation in Victoria ent: 11 Hours
® Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
31/10/2025 07:00 31/10/2025 16:30 Day:2h Pl d - SUBMIT
AusNet /10/ . /10/ . Hazelwood - Cranbourne 500 kV Line could: ?y s anne Maintenance
Friday Friday L L . Night: NA
¢ Cause a large reduction in generation in Victoria 9.5 Hours
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage because the recall time is
reater than 30 minutes. LD
, 03/11/2025 07:00 03/11/2025 17:00 . greate! mind o Day: 30 mins |  Planned - SUBMIT ab
Powerlink Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage . Commissioning
Monday Monday . . . L Night: NA
may require market intervention through issuing of 10 Hours
directions.
This is a high impact outage because the recall time is
ter than 30 minutes. LD
, 04/11/2025 07:00 04/11/2025 17:00 , greater than S minutes o Day:30 mins | Planned - SUBMIT ab
Powerlink Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage ; Commissioning
Tuesday Tuesday . . . L Night: NA
may require market intervention through issuing of 10 Hours
directions.
This is a high impact outage because the recall time is
ter than 30 minutes. LD
, 05/11/2025 07:00 05/11/2025 17:00 , greater than 55 minutes o Day: 30 mins | Planned - SUBMIT ab
Powerlink Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage . Commissioning
Wednesday Wednesday ] . . L Night: NA
may require market intervention through issuing of 10 Hours

directions.
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VIC

QLD

QLb

QLb

QLb

S _
. ‘:ﬁ @ ©
T & 2 § ImpactRegion,
o Status and =
Finish Network Asset . s < 8 & Reason and
Market Notice 5 & ©® & :
c 2 o 9 Duration
° o § £
G}
A credible contingency event during this planned outage vic
06/11/2025 05:00 06/11/2025 17:00 ire: Day:3h Pl d - SUBMIT
AusNet /11 /11 Red Cliffs-Wemen 220 kV Line rhay require . . . . Z.:ly s anne Maintenance
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
e Market intervention through issuing of directions.
This is a high impact outage because the recall time is
ter than 30 minutes. LD
, 06/11/2025 07:00 06/11/2025 17:00 , BrEater Saan <L MIntLes o Day: 30 mins | Planned - SUBMIT QLD
Powerlink Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage . Commissioning
Thursday Thursday . . . L Night: NA
may require market intervention through issuing of 10 Hours
directions.
This is a high impact outage because the recall time is
ter than 30 minutes. LD
, 07/11/2025 07:00 07/11/2025 17:00 , greater than 5 minutes o Day: 30 mins | Planned - SUBMIT b
Powerlink Frida Frida Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage Night: NA Commissioning
y y may require market intervention through issuing of ght: 10 Hours
directions.
This is a high impact outage because the recall time is
ter than 30 minutes. LD
, 08/11/2025 07:00 08/11/2025 17:00 , greater than 5 minutes o Day: 30 mins | Planned - SUBMIT ab
Powerlink Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage . Commissioning
Saturday Saturday ] . . L Night: NA
may require market intervention through issuing of 10 Hours
directions.
This is a high impact outage because the recall time is
reater than 30 minutes. LD
, 09/11/2025 07:00 09/11/2025 17:00 , greatet  mind o Day: 30 mins |  Planned - SUBMIT ab
Powerlink Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage . Commissioning
Sunday Sunday ] . . o Night: NA
may require market intervention through issuing of 10 Hours
directions.
A credible contingency event during this planned outage NSW / QLD
. 10/11/2025 06:00 15/11/2025 16:00 , , could cause: Day: 6 hrs Planned - SUBMIT o
Transgrid Armidale - Dumaresq (8C) 330 kV Line . . . v | ¥ | Commissioning
Monday Saturday e Synchronous separation of the Queensland region from Night: 6 hrs 5.4 Davs
the rest of the NEM oy
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
11/11/2025 07:30 16/11/2025 16:30 the NEM. Day: 10 hrs Planned - SUBMIT
ElectraNet /11 /1 Tailem Bend - Tungkillo No.1 275 kV Line . . . Y Maintenance
Tuesday Sunday During this planned outage: Night: 10 hrs
. . . . 5.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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TAS

VIC

VIC

QLb

Finish

Network Asset

<<NEW since the last notification>>

Demand in Victoria region is greater than 7,000 MW

This is a high impact outage only if the Forecast Operational

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
EE T
Duration

VIC
11/11/2025 07:30 11/11/2025 16:30 A credible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT
AusNet Y 1 Hazelwood - Rowville 500 kV Line S 2 2 2 .y Maintenance
Tuesday Tuesday could: Night: NA
. L . 9 Hours
 Cause a large reduction in generation in Victoria
¢ Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
12/11/2025 07:00 12/11/2025 16:00 A credible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT TAS
TasNetworks ' ' Gordon - Chapel St No.1 220 kV Line gency o € .p _ g .y. v Maintenance
Wednesday Wednesday could cause a large reduction in generation in Tasmania. Night: NA 9 Hours
This outage offloads the Buronga to Darlington Point X5
220 kV line and restricts power transfer
¢ Between Victoria and New South Wales. NSW/ VIC
i 13/11/2025 04:00 13/11/2025 16:00 , * Between South Australia and Victoria on Murraylink Day: 2 hrs Planned - SUBMIT o
Transgrid Lower Tumut - Wagga (051) 330 kV Line _ . . _ . v | Y| ¥ | Commissioning
Thursday Thursday A credible contingency event during this planned outage Night: NA 12 Hours
may require:
¢ Load shedding in the Victorian outer grid
¢ Market intervention through issuing of directions.
This outage offloads the Buronga to Darlington Point X5
220 kV line and restricts power transfer
* Between Victoria and New South Wales. NSW/ VIC
. 14/11/2025 04:00 14/11/2025 16:00 ) * Between South Australia and Victoria on Murraylink Day: 2 hrs Planned - SUBMIT o
Transgrid ) ) Lower Tumut - Wagga (051) 330 kV Line ) ) : , ) v | v | v | Commissioning
Friday Friday A credible contingency event during this planned outage Night: NA 12 Hours
may require:
¢ Load shedding in the Victorian outer grid
* Market intervention through issuing of directions.
A credibl ti t during this pl d out VIC
21/11/2025 06:00 22/11/2025 17:00 . credible contingency event dufing this p:anned oltage Day: 60 hrs | Planned - RESUBMIT .
AusNet . Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Friday Saturday L Night: NA
directions 1.5 Days
<<This outage has been WITHDRAWN!>> vIC
21/11/2025 06:00 21/11/2025 17:00 A credibl ti t during this pl d out Day: 24 h Withd R ted
AusNet /m/ , 1/ , Moorabool-Sydenham No.2 500 kV Line e e B ay rs thdraw Requeste Maintenance
Friday Friday may require market intervention through issuing of Night: NA
. . 11 Hours
directions
This is a high impact outage because the recall time is
greater than 30 minutes. QLD
24/11/2025 08:00 28/11/2025 17:00 Day: 48 hrs Planned - SUBMIT
Powerlink /11 /11 . Nebo - Strathmore (822) 275 kV Line A credible contingency event during this planned outage . Y 254 Maintenance
Monday Friday ] . . o Night: 48 hrs
may require market intervention through issuing of 4.4 Days

directions.
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QLD

VIC

QLb

QLD

VIC

QLb

VIC

VIC

Finish

Network Asset

This is a high impact outage because the recall time is

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
EE T
Duration

ter than 30 minutes. LD
, 09/12/2025 06:30 10/12/2025 17:00 . greater than 59 minutes o Day: 2 hrs Planned - SUBMIT a
Powerlink Broadsound - Nebo (834) 275 kV Line A credible contingency event during this planned outage . Maintenance
Tuesday Wednesday ] . . . Night: 3 hrs
may require market intervention through issuing of 1.4 Days
directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
Avsiet 11/12/2025 06:00 11/12/2025 15:30 South Morang - Sydenham No.2 500kv | gency gthisp & Day:2hrs | Planned - SUBMIT Maintenance
Thursd Thursd Li ) Night: NA
ursday ursaay ine e Cause a large reduction in generation in Victoria '8 9.5 Hours
® Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage because the recall time is
ter than 30 minutes. LD
, 11/12/2025 08:00 11/12/2025 16:00 , greater than 51 minutes o Day: 15 mins | Planned - SUBMIT a
Powerlink Nebo - Strathmore (822) 275 kV Line A credible contingency event during this planned outage . v Maintenance
Thursday Thursday ] . . . Night: NA
may require market intervention through issuing of 8 Hours
directions.
This is a high impact outage because the recall time is
ter than 30 minutes.
, 11/12/2025 12:05 11/12/2025 16:00 , greater than 59 minutes o Day: 1 hr Planned - SUBMIT .
Powerlink Nebo - Strathmore (822) 275 kV Line A credible contingency event during this planned outage . Maintenance
Thursday Thursday ] . . o Night: NA
may require market intervention through issuing of 3.9 Hours
directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
Avsiet 12/12/2025 06:00 12/12/2025 15:30 South Morang - Sydenham No.1 500kv | gency g P g Day:2hrs | Planned - SUBMIT Maintenance
Frid Frid Li ) Night: NA
riaay riday ine e Cause a large reduction in generation in Victoria '8 9.5 Hours
o Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage because the recall time is
greater than 30 minutes. QLD
12/12/2025 06:30 14/12/2025 17:00 Day: 2 hrs Planned - SUBMIT
Powerlink /12/ . /12/ Broadsound - Nebo (834) 275 kV Line A credible contingency event during this planned outage .y 254 Maintenance
Friday Sunday ] . . o Night: NA
may require market intervention through issuing of 2.4 Days
directions.
A credible contingency event during this planned outage viC
17/12/2025 06:00 17/12/2025 14:00 ire: Day: 2 h Pl d - SUBMIT
AusNet /12/ /12/ Kiamal SF-Red Cliffs 220 kV LINE may require . . . . ?y s anne Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 8 Hours
e Market intervention through issuing of directions.
A credible contingency event during this planned outage
ire: VIC
31/12/2025 06:00 31/12/2025 17:00 _ _ may require: o _ Day: 2 hrs Planned - SUBMIT _
AusNet Kiamal SF - MurraWarra 220 kV Line ¢ Load shedding in the Victorian outer grid . Maintenance
Wednesday Wednesday . . L L Night: NA
e Market intervention through issuing of directions. 11 Hours
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VIC
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VIC

VIC

VIC

VIC
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VIC

VIC
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Finish

Network Asset

A credible contingency event during this planned outage

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?
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Impact Region,
EE T
Duration

VIC
AusNet 31/12/2025 06:30 31/12/2025 15:00 Hazelwood - Loy Yang Power Station No.1 [could cause: Day: 1 hr Planned - SUBMIT Maintenance
Wednesday Wednesday 500 kV Line ¢ A large reduction in generation in Victoria Night: NA
S . 8.5 Hours
¢ Load shedding in Victoria
This is a high impact outage because the recall time is
ter than 30 minutes. LD
_ 12/01/2026 07:00 16/01/2026 17:00 , greater than S minutes o Day: 24 hrs | Planned - SUBMIT ab
Powerlink . Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage ] Commissioning
Monday Friday . . . L Night: 18 hrs
may require market intervention through issuing of 4.4 Days
directions.
A credibl ti t during this pl d out VIC
21/01/2026 06:00 21/01/2026 18:00 , credible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Wednesday Wednesday S Night: NA
directions 12 Hours
A credibl ti t during this pl d out VIC
22/01/2026 06:00 22/01/2026 18:00 . credible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT _
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Thursday Thursday L Night: NA
directions 12 Hours
TAS
28/01/2026 07:00 28/01/2026 16:00 A credible contingency event during this planned outage Day: 24 hrs Planned - SUBMIT
TasNetworks /01/ /01/ Sheffield - Farrell No.2 220 kV Line ! Insency V_ ) uring thi _p ) ! g . y v Commissioning
Wednesday Wednesday could cause a large reduction in generation in Tasmania. Night: 24 hrs 9 Hours
A credibl ti t during this pl d out VIC
11/02/2026 06:00 11/02/2026 18:00 . credible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT _
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Wednesday Wednesday L Night: NA
directions 12 Hours
A credibl ti t during this pl d out VIC
20/02/2026 06:00 20/02/2026 18:00 , credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT ,
AusNet . . Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Friday Friday S Night: NA
directions 12 Hours
A credibl ti t during this pl d out VIC
21/02/2026 06:00 21/02/2026 18:00 . credible contingency event curing this planned outage Day: 4 hrs Planned - SUBMIT _
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Saturday Saturday L Night: NA
directions 12 Hours
A credibl ti t during this pl d out VIC
22/02/2026 06:00 22/02/2026 18:00 , credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Sunday Sunday S Night: NA
directions 12 Hours
A credibl ti t during this pl d out VIC
23/02/2026 06:00 23/02/2026 18:00 . credible contingency event during this plannea outage Day:4hrs | Planned - RESUBMIT .
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Monday Monday L Night: NA
directions 12 Hours
A credibl ti t during this pl d out VIC
24/02/2026 06:00 24/02/2026 18:00 , credible contingency event during this planned outage Day:4hrs | Planned - RESUBMIT ,
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Tuesday Tuesday S Night: NA
directions 12 Hours
A credibl ti t during this pl d out VIC
25/02/2026 06:00 25/02/2026 18:00 . credible contingency event during this planned outage Day:4hrs | Planned - RESUBMIT .
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Wednesday Wednesday L Night: NA
directions 12 Hours
A credible contingency event during this planned outage vic
AusNet 05/03/2026 06:00 06/03/2026 15:30 Hazelwood - Loy Yang Power Station No.3 [could cause: Day: 2 hrs Planned - SUBMIT Maintenance
Thursday Friday 500 kV Line ¢ A large reduction in generation in Victoria Night: NA 1.4 Days

¢ Load shedding in Victoria
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Transgrid

07/03/2026 05:00
Saturday

Finish

08/03/2026 17:00
Sunday

Network Asset

Lower Tumut - Wagga (051) 330 kV Line

This outage offloads the Buronga to Darlington Point X5
220 kV line and restricts power transfer

e Between Victoria and New South Wales.

e Between South Australia and Victoria on Murraylink

A credible contingency event during this planned outage
may require:

¢ Load shedding in the Victorian outer grid

¢ Market intervention through issuing of directions.

Day: 18 hrs
Night: 12 hrs

Status and
Market Notice

Planned - SUBMIT

Unplanned?

DNSP Aware?

Generator Aware?

©
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Impact Region,
EE T
Duration

NSW/ VIC
Commissioning
1.5 Days

VIC AusNet

11/03/2026 06:00
Wednesday

13/03/2026 16:00
Friday

Heywood - South East No.2 275 kV Line

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

the NEM.

During this planned outage:

e Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.

Day: 1 hr
Night: NA

Planned - SUBMIT

VIC / SA
Maintenance
2.4 Days

Transgrid

17/03/2026 06:00
Tuesday

28/03/2026 16:00
Saturday

Armidale - Dumaresq (8C) 330 kV Line

A credible contingency event during this planned outage
could cause:

¢ Synchronous separation of the Queensland region from
the rest of the NEM

Day: 6 hrs
Night: 6 hrs

Planned - SUBMIT

NSW / QLD
Commissioning
11.4 Days

VIC AusNet

17/03/2026 06:00
Tuesday

19/03/2026 16:00
Thursday

Heywood - South East No.1 275 kV Line

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

the NEM.

During this planned outage:

* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.

Day: 1 hr
Night: NA

Planned - SUBMIT

VIC/ SA
Maintenance
2.4 Days

VIC AusNet

27/03/2026 06:00
Friday

01/04/2026 17:00
Wednesday

South Morang - Sydenham No.1 500 kV
Line

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage
could:

e Cause a large reduction in generation in Victoria

o Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).

Day: 120 hrs
Night: NA

Planned - RESUBMIT

VIC
Maintenance
5.5 Days
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Finish

Network Asset

A credible contingency event during this planned outage

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?
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Impact Region,
EE T
Duration

NSW / QLD

30/03/2026 06:00 04/04/2026 16:00 Id : Day: 6 h Pl d - SUBMIT
Transgrid /03/ /04/ Armidale - Dumaresq (8C) 330 kV Line could cause . . .ay s anne v | ¥ | Commissioning
Monday Saturday ¢ Synchronous separation of the Queensland region from Night: 6 hrs 5.4 Davs
the rest of the NEM i
A credibl ti t during this pl d out VIC
01/04/2026 06:00 02/04/2026 17:00 , credible contingency event during this plahned outage | . . 120hrs |  Planned - SUBMIT ,
VIC AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Wednesday Thursday S Night: NA
directions 1.5 Days
A credible contingency event during this planned outage VIC
05/04/2026 07:00 06/04/2026 18:00 . folé contingency event during this panned outag Day: 120 hrs | Planned - SUBMIT .
VIC AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Sunday Monday o Night: NA
directions 1.5 Days
During this planned outage power transfer will be restricted
e Between Victoria and New South Wales.
e Between South Australia and Victoria on Murraylink NSW/VIC/SA
, 09/04/2026 06:30 09/04/2026 18:30 _ W o Adstral ctorta on ILTTayT Day:2hrs | Planned - SUBMIT WVIC/
Transgrid Buronga-Balranald (X3) 220kV line A credible contingency event during this planned outage . Maintenance
Thursday Thursday ] Night: NA
may require: 12 Hours
¢ Load shedding in the Victorian outer grid
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage NSW / QLD
) 14/04/2026 07:00 25/04/2026 17:00 , ) , could cause: Day: 12 hrs Planned - SUBMIT o
Transgrid Armidale - Sapphire WF (8E) 330 kV Line . . . Commissioning
Tuesday Saturday ¢ Synchronous separation of the Queensland region from Night: 12 hrs
11.4 Days
the rest of the NEM
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
19/04/2026 07:00 24/04/2026 18:00 South Morang - Sydenham No.2 500 kV gency gthisp & Day: 120 hrs |  Planned - SUBMIT _
VIC AusNet sunda Frida Line could: Night: NA Maintenance
y y e Cause a large reduction in generation in Victoria ght: 5.5 Days
o Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage viC
21/04/2026 07:00 22/04/2026 17:00 ire: Day: 2 h Pl d - SUBMIT
VIC AusNet 104/ /04/ Ararat - Crowlands 220kV Line may require L . . . ?y r anne Maintenance
Tuesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 1.4 Davs
e Market intervention through issuing of directions. ' y
A credible contingency event during this planned outage vic
23/04/2026 07:00 24/04/2026 17:00 ire: Day: 2 h Pl d - SUBMIT
VIC AusNet /04/ 104/ . Crowland - Bulgana 220 kV Line may require L . . . ?y s anne Maintenance
Thursday Friday ¢ Load shedding in the Victorian outer grid Night: NA 1.4 Davs
e Market intervention through issuing of directions. ' 4
A credible contingency event during this planned outage NSW / QLD
. 27/04/2026 07:00 02/05/2026 17:00 . . . could cause: Day: 12 hrs Planned - SUBMIT o
Transgrid Armidale - Sapphire WF (8E) 330 kV Line . . ] Commissioning
Monday Saturday ¢ Synchronous separation of the Queensland region from Night: 12 hrs 5.4 Days

the rest of the NEM
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A credible contingency event during this planned outage

Status and
Market Notice
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DNSP Aware?

Generator Aware?
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Impact Region,
EE T
Duration

VIC
202 : 2026 17: ire: Day: 2 -SuUB
VIC AusNet 05/05/2026 07:00 06/05/2026 17:00 Ararat - Crowlands 220kV Line may require L . . . ?y hrs Planned - SUBMIT Maintenance
Tuesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 1.4 Davs
e Market intervention through issuing of directions. ' ¥
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
06/05/2026 07:30 06/05/2026 16:30 , Day: 2 hrs Planned - SUBMIT )
VIC AusNet Hazelwood - Cranbourne 500 kV Line could: . Maintenance
Wednesday Wednesday L L . Night: NA
e Cause a large reduction in generation in Victoria 9 Hours
o Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage NSW / QLD
. 12/05/2026 07:00 23/05/2026 17:00 . . . could cause: Day: 12 hrs Planned - SUBMIT o
Transgrid Armidale - Sapphire WF (8E) 330 kV Line . . . Commissioning
Tuesday Saturday e Synchronous separation of the Queensland region from Night: 12 hrs
11.4 Days
the rest of the NEM
A credible contingency event during this planned outage NSW / QLD
. 25/05/2026 07:00 30/05/2026 17:00 . . i could cause: Day: 12 hrs Planned - SUBMIT o
Transgrid Armidale - Sapphire WF (8E) 330 kV Line . . . Commissioning
Monday Saturday ¢ Synchronous separation of the Queensland region from Night: 12 hrs 5 4 Davs
the rest of the NEM Ray
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
29/06/2026 07:30 05/07/2026 17:30 i ) the NEM. Day: 6 hrs Planned - SUBMIT )
ElectraNet Tailem Bend - South East No.1 275 kV Line . . . Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
e Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
SA
06/07/2026 07:30 12/07/2026 17:30 i ) the NEM. Day: 6 hrs Planned - SUBMIT )
ElectraNet Tailem Bend - South East No.2 275 kV Line . . . Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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AusNet

ElectraNet

AusNet

AusNet

13/07/2026 07:30
Monday

Finish

19/07/2026 19:30
Sunday

Network Asset

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

the NEM.

During this planned outage:

e Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.

Heywood - South East No.1 275 kV Line
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Inter-Regional

Impact Region,
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Duration

VIC
Day: 24 hrs Planned - SUBMIT .
Night: NA Maintenance
’ 11 Hours
Day: 6 hrs Planned - SUBMIT YlC/SA
Night: 12 hrs Maintenance
gnt: 6.5 Days
VI
Day: 24 hrs Planned - SUBMIT . ¢
. Maintenance
Night: NA
11 Hours
VIC
Day: 24 hrs Planned - SUBMIT .
Night: NA Maintenance
’ 11 Hours




Finish

Network Asset

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Recall

Status and
Market Notice

o
O
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c
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DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

VIC/SA
20/07/2026 07:30 26/07/2026 17:30 the NEM. Day: 6 hrs Planned - SUBMIT
ElectraNet /07/ /07/ Heywood - South East No.2 275 kV Line . . . y Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
27/07/2026 07:30 02/08/2026 17:30 the NEM. Day: 6 hrs Planned - SUBMIT
ElectraNet 107/ /08/ Tailem Bend - Tungkillo No.1 275 kV Line . . . Y Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
03/08/2026 07:30 09/08/2026 17:30 the NEM. Day: 6 hrs Planned - SUBMIT
ElectraNet /08/ /08/ Tailem Bend - Tungkillo No.2 275 kV Line . . . 4 Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
Day: 48 hrs Planned - RESUBMIT vic
VIC AusNet Niy.ht- NA Maintenance
gt 15.5 Days
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Network Asset

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
EE T
Duration

SA
28/06/2027 07:30 04/07/2027 17:30 i i the NEM. Day: 6 hrs Planned - SUBMIT i
ElectraNet Tailem Bend - South East No.1 275 kV Line . . . Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
05/07/2027 07:30 11/07/2027 17:30 the NEM. Day: 6 hrs Planned - SUBMIT
ElectraNet 107/ 107/ Tailem Bend - South East No.2 275 kV Line . . . Y Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
12/07/2027 07:30 18/07/2027 19:30 the NEM. Day: 6 hrs Planned - SUBMIT
ElectraNet 107/ /07/ Heywood - South East No.1 275 kV Line . . . Y v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.5 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
19/07/2027 07:30 25/07/2027 17:30 the NEM. Day: 6 hrs Planned - SUBMIT
ElectraNet 107/ 107/ Heywood - South East No.2 275 kV Line . . . 4 v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

e Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Finish

Network Asset

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
EE T
Duration

SA
26/07/2027 07:30 01/08/2027 17:30 i i i the NEM. Day: 6 hrs Planned - SUBMIT i
ElectraNet Tailem Bend - Tungkillo No.1 275 kV Line . . . Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
02/08/2027 07:30 08/08/2027 17:30 the NEM. Day: 6 hrs Planned - SUBMIT
ElectraNet /08/ /08/ Tailem Bend - Tungkillo No.2 275 kV Line . . . Y Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
26/06/2028 07:30 02/07/2028 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /06/ 107/ Tailem Bend - South East No.1 275 kV Line e. . . ay rs anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
03/07/2028 07:30 09/07/2028 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet 107/ 107/ Tailem Bend - South East No.2 275 kV Line e. . . ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

e Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Network Asset

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
EE T
Duration

VIC/SA
10/07/2028 07:30 16/07/2028 19:30 i the NEM. Day: 6 hrs Planned - SUBMIT ) /
ElectraNet Heywood - South East No.1 275 kV Line . . . v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.5 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
17/07/2028 07:30 23/07/2028 17:30 i the NEM. Day: 6 hrs Planned - SUBMIT )
ElectraNet Heywood - South East No.2 275 kV Line . . . v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
24/07/2028 07:30 30/07/2028 17:30 the NEM. Day: 6 hrs Planned - SUBMIT
ElectraNet 107/ /07/ Tailem Bend - Tungkillo No.1 275 kV Line . . . Y Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
31/07/2028 07:30 06/08/2028 17:30 the NEM. Day: 6 hrs Planned - SUBMIT
ElectraNet 107/ /08/ Tailem Bend - Tungkillo No.2 275 kV Line . . . 4 Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

e Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Network Asset

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
EE T
Duration

SA
02/07/2029 07:30 08/07/2029 17:30 i i the NEM. Day: 6 hrs Planned - SUBMIT i
ElectraNet Tailem Bend - South East No.1 275 kV Line . . . Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
09/07/2029 07:30 15/07/2029 17:30 the NEM. Day: 6 hrs Planned - SUBMIT
ElectraNet 107/ 107/ Tailem Bend - South East No.2 275 kV Line . . . Y Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
16/07/2029 07:30 22/07/2029 19:30 the NEM. Day: 6 hrs Planned - SUBMIT
ElectraNet /07/ 107/ Heywood - South East No.1 275 kV Line . . . Y v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.5 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
23/07/2029 07:30 29/07/2029 17:30 the NEM. Day: 6 hrs Planned - SUBMIT
ElectraNet 107/ 107/ Heywood - South East No.2 275 kV Line . . . 4 v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

e Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
EE T
Duration

SA
30/07/2029 07:30 05/08/2029 17:30 i i i the NEM. Day: 6 hrs Planned - SUBMIT i
ElectraNet Tailem Bend - Tungkillo No.1 275 kV Line . . . Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
06/08/2029 07:30 12/08/2029 17:30 the NEM. Day: 6 hrs Planned - SUBMIT
ElectraNet /08/ /08/ Tailem Bend - Tungkillo No.2 275 kV Line . . . Y Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
01/07/2030 07:30 07/07/2030 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet 107/ 107/ Tailem Bend - South East No.1 275 kV Line e. . . ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
08/07/2030 07:30 14/07/2030 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet 107/ 107/ Tailem Bend - South East No.2 275 kV Line e. . . ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

e Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Network Asset

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
EE T
Duration

VIC/SA
15/07/2030 07:30 21/07/2030 19:30 i the NEM. Day: 6 hrs Planned - SUBMIT ) /
ElectraNet Heywood - South East No.1 275 kV Line . . . v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.5 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
22/07/2030 07:30 28/07/2030 17:30 i the NEM. Day: 6 hrs Planned - SUBMIT )
ElectraNet Heywood - South East No.2 275 kV Line . . . v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
29/07/2030 07:30 04/08/2030 17:30 the NEM. Day: 6 hrs Planned - SUBMIT
ElectraNet 107/ /08/ Tailem Bend - Tungkillo No.1 275 kV Line . . . Y Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
05/08/203007:30 11/08/2030 17:30 the NEM. Day: 6 hrs Planned - SUBMIT
ElectraNet /08/ /08/ Tailem Bend - Tungkillo No.2 275 kV Line . . . 4 Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

e Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Stat d
NSP Finish Network Asset SEHS Sl

Market Notice

Unplanned?
DNSP Aware?

Generator Aware?
Inter-Regional

The following fields of data are submitted by NSPs to AEMO.

v’ Unplanned - Outage is forced outage, trip or submitted with short notice.

v DNSP(s) Aware - The TNSP that submitted the outage confirms they have notified DNSP(s) that are impacted by this outage and made aware of the risks of next contingency.

v’ Generator(s) Aware - The TNSP that submitted the outage confirms they have notified generator(s) that are directly impacted by this outage and made aware of potential risks of next credible contingency.
v’ Inter-Regional - The TNSP that submitted the outage confirms they have notified other TNSP(s) that may be impacted by this outage, often in the neighbouring region.

Disclaimer

This document or the information in it may be subsequently updated or amended. This document does not constitute legal or business advice, and should not be relied on as a substitute for obtaining detailed advice about the National Electricity Law, the
National Electricity Rules, or any other applicable laws, procedures or policies. AEMO has made every effort to ensure the quality of the information in this document but cannot guarantee its accuracy or completeness.
Accordingly, to the maximum extent permitted by law, AEMO and its officers, employees and consultants involved in the preparation of this document:

* make no representation or warranty, express or implied, as to the currency, accuracy, reliability or completeness of the information in this document; and
* are not liable (whether by reason of negligence or otherwise) for any statements or representations in this document, or any omissions from it, or for any use or reliance on the information in it.
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