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AUSTRALIAN ENERGY MARKET OPERATOR

Upcoming High-Impact Outages (HIOs) in the NEM
- Information Current as of: 27 October 2025 - 0957 hrs -

Finish

Network Asset

Impact

<<UPDATED since the last notification>>
This is a high impact outage because the recall time is

Legend

Newly Added Outage

Update(s) since the last notification )

Withdrawn / UTP since the last notification

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

Qb
27/10/2025 07:03 31/10/2025 14:00 ter than 30 minutes. Day: 24 h InP - PTP
QLb Powerlink f1ey /e R Strathmore - Ross (8857) 275 kV Line e e.r an .mlnu € . . .ay e n Frogress v Commissioning
Monday Friday A credible contingency event during this planned outage Night: 18 hrs 4.3 Davs
may require market intervention through issuing of : v
directions.
A credible contingency event during this planned outage
NSW / QLD
. 28/10/2025 06:00 08/11/2025 16:00 . . could cause: Day: 6 hrs Planned - MTLTP o
Transgrid Armidale - Dumaresq (8C) 330 kV Line . . . v | Commissioning
Tuesday Saturday ¢ Synchronous separation of the Queensland region from Night: 5 hrs
11.4 Days
the rest of the NEM
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
28/10/2025 06:00 28/10/2025 15:30 credible contingency event during this planned outage Day: 2 hrs Planned - MTLTP )
VIC AusNet Sydenham No.2 500 kV Bus could: . v Maintenance
Tuesday Tuesday L L . Night: NA
¢ Cause a large reduction in generation in Victoria 9.5 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage because the recall time is
greater than 30 minutes. QLb
. 28/10/2025 08:00 28/10/2025 16:00 . . . . . Day:2 h Pl d - MTLTP .
QLb Powerlink /10/ /10/ Nebo - Strathmore (8845) 275 kV Line A credible contingency event during this planned outage .ay s anne Maintenance
Tuesday Tuesday . ) X . Night: 2 hrs
may require market intervention through issuing of 8 Hours
directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
31/10/2025 06:00 31/10/2025 15:30 Day:2 h Pl d - MTLTP
VIC AusNet /10/ . 110/ X Hazelwood - Cranbourne 500 kV Line could: ?y s anne Maintenance
Friday Friday - e Night: NA
¢ Cause a large reduction in generation in Victoria 9.5 Hours

® Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
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Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

SA
03/11/2025 03:30 04/11/2025 16:30 the NEM. Day: NA Pl d - MTLTP
ElectraNet /11/ 1y Tailem Bend - South East No.1 275 kV Line e. . . ay anne v | Commissioning
Monday Tuesday During this planned outage: Night: 4 hrs
R . . . 1.5 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
This is a high impact outage because the recall time is
greater than 30 minutes. QLb
) 03/11/2025 08:00 07/11/2025 17:00 . . ; X . Day:2 h Pl d - MTLTP .
QLb Powerlink /11/ n X Broadsound - Nebo (834) 275 kV Line A credible contingency event during this planned outage .ay e anne V|V Maintenance
Monday Friday A ) N o Night: 3 hrs
may require market intervention through issuing of 4.4 Days
directions.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
04/11/2025 18:30 05/11/2025 06:30 the NEM. Day: 4 h Pl d - MTLTP
ElectraNet /11/ /11/ Tailem Bend - South East No.1275 kV Line e. . ?y s anne v | Commissioning
Tuesday Wednesday During this planned outage: Night: NA
. . X . 12 Hours
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
05/11/2025 19:30 06/11/2025 04:30 the NEM. Day: 96 h Pl d - MTLTP
ElectraNet /11/ /11/ Tailem Bend - Tungkillo No.2 275 kV Line e. . .ay s anne v | Commissioning
Wednesday Thursday During this planned outage: Night: 96 hrs
. . X . 9 Hours
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
vic AvsNet 07/11/2025 06:00 07/11/2025 15:30 South Morang - Sydenham No.2 500 kv COCJ;,' © contingency event during this planned outage Day: 2 hrs Planned - MTLTP Mainterance
Frid Frid Li ) Night: NA
nday nday ine * Cause a large reduction in generation in Victoria s 9.5 Hours

 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
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Network Asset

Impact

<<NEW since the last notification>>

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

A credible contingency event during this planned outage VIC
07/11/2025 06:00 07/11/2025 09:00 Day:1h PI d - MTLTP
VIC AusNet / {=rida / {=rida Ballarat - Waubra 220 kV Line may require: Niath' N; anne v | v | Y| Maintenance
v Y ¢ Load shedding in the Victorian outer grid ght: 3 Hours
o Market intervention through issuing of directions.
<<NEW since the last notification>>
A credibl ti t during this pl d out: VIC
08/11/2025 06:00 08/11/2025 09:00 _ credible contingency event during this planned outage Day: 1 hr Planned - MTLTP ‘
vIC AusNet B — Ballarat - Waubra 220 kV Line may require: Night: NA v | v [ Y| Maintenance
Y 4 e Load shedding in the Victorian outer grid ent: 3 Hours
o Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
ViE AusNet 09/11/2025 05:00 09/11/2025 17:00 Kiamal SE-Red Cliffs 220 kV LINE may reqwre:' ' o ' Déy: 3 hrs Planned - MTLTP 7 Maintenance
Sunday Sunday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
¢ Market intervention through issuing of directions.
<<NEW since the last notification>>
i i i i VI
, 09/11/2025 05:00 09/11/2025 17:00 : : _ A credible contingency event during this planned outage Day: 8 hrs Planned - SUBMIT e
Transgrid S S Kiamal SF - Red Cliffs 220 kV Line may require: Night: NA v | ¥ | Commissioning
v v e Load shedding in the Victorian outer grid ght: 12 Hours
o Market intervention through issuing of directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out: VIC
vie AvsNet 10/11/2025 05:30 10/11/2025 15:00 Hazelwood - South Morang No.2 500 kV COCJE,' © contingency event during this planned outage Day: 2 hrs Planned - MTLTP Mainterance
Monday Monday tine * Cause a large reduction in generation in Victoria Night: NA 9.5 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
<<This outage has been WITHDRAWN!>>
A credibl ti t during this pl d out: NSW / QLD
) 10/11/2025 06:00 15/11/2025 16:00 ) ) SIS I U LS WS [P COEE Day: 6 hrs Withdrawn /AL
Transgrid Monda Saturda Armidale - Dumaresq (8C) 330 kV Line could cause: Night: 6 hrs v | v | Commissioning
4 4 ¢ Synchronous separation of the Queensland region from ent: 5.4 Days
the rest of the NEM
<<NEW since the last notification>>
A credibl ti t during this pl d out; NSW / QLD
) 10/11/2025 06:00 10/11/2025 15:00 , , CIELIIEIS EEM e EEm: CRITITES Hilk R O Day: 2 hrs Planned - SUBMIT //aLe
Transgrid Armidale - Dumaresq (8C) 330 kV Line could cause: . v [ Commissioning
Monday Monday X . Night: NA
¢ Synchronous separation of the Queensland region from 9 Hours
the rest of the NEM
<<NEW since the last notification>>
A ibl i i his pl NSW / QLD
) 11/11/2025 06:00 11/11/2025 15:00 : : credible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT /AL
Transgrid Armidale - Dumaresq (8C) 330 kV Line could cause: . v'| Commissioning
Tuesday Tuesday X . Night: NA
® Synchronous separation of the Queensland region from 9 Hours

the rest of the NEM
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VIC

TAS

Finish

Network Asset

Impact

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

A credibl ti t during this pl d out; VIC
11/11/2025 06:30 11/11/2025 15:00 , ) crecible contingency event during this planned outage Day: 2 hrs Planned - MTLTP )
AusNet Hazelwood - Rowville 500 kV Line could: R Maintenance
Tuesday Tuesday I e Night: NA
¢ Cause a large reduction in generation in Victoria 8.5 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
11/11/2025 07:30 16/11/2025 16:30 the NEM. Day: 20 h Pl d - SUBMIT
ElectraNet 1/ /11/ Tailem Bend - Tungkillo No.1 275 kV Line e. . .ay rs anne Maintenance
Tuesday Sunday During this planned outage: Night: 20 hrs
. . . . 5.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
. Day: 2 hrs Planned - SUBMIT NSW,/ QLD
Transgrid Night: NA Commissioning
sht: 9 Hours
12/11/2025 07:00 12/11/2025 16:00 A credible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT TAS
TasNetworks : : Gordon - Chapel St No.1 220 kV Line gency o € .p X g ‘y. Maintenance
Wednesday Wednesday could cause a large reduction in generation in Tasmania. Night: NA 9 Hours
This outage offloads the Buronga to Darlington Point X5 220
kV line and restricts power transfer
¢ Between Victoria and New South Wales. NSW/ VIC
. 13/11/2025 04:00 13/11/2025 16:00 . ¢ Between South Australia and Victoria on Murraylink Day: 2 hrs Planned - SUBMIT T
Transgrid Lower Tumut - Wagga (051) 330 kV Line ) . . R . Commissioning
Thursday Thursday A credible contingency event during this planned outage Night: NA 12 Hours
may require:
* Load shedding in the Victorian outer grid
¢ Market intervention through issuing of directions.
. Day: 2 hrs Planned - SUBMIT NSW,/ QLD
Transgrid . Commissioning
Night: NA
9 Hours
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Finish

Network Asset

Impact

This outage offloads the Buronga to Darlington Point X5 220
kV line and restricts power transfer
® Between Victoria and New South Wales.

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

NSW/ VIC
. 14/11/2025 04:00 14/11/2025 16:00 . ¢ Between South Australia and Victoria on Murraylink Day: 2 hrs Planned - SUBMIT ,/, )
Transgrid R . Lower Tumut - Wagga (051) 330 kV Line R X X . . Commissioning
Friday Friday A credible contingency event during this planned outage Night: NA 12 Hours
may require:
¢ Load shedding in the Victorian outer grid
¢ Market intervention through issuing of directions.
. Day: 2 hrs Planned - SUBMIT NSW,/ QLD
Transgrid . Commissioning
Night: NA
9 Hours
. Day: 2 hrs Planned - SUBMIT NSW,/ QLD
Transgrid . Commissioning
Night: NA
9 Hours
SA
Day: 96 hrs Planned - SUBMIT .
ElectraNet R Maintenance
Night: 96 hrs
5 Days
This is a high impact outage because the recall time is
greater than 30 minutes. QLb
24/11/2025 08:00 28/11/2025 17:00 Day: 48 h Pl d - SUBMIT
QLb Powerlink /11/ /11/ R Nebo - Strathmore (822) 275 kV Line A credible contingency event during this planned outage .ay s anne Maintenance
Monday Friday A ) N L Night: 48 hrs
may require market intervention through issuing of 4.4 Days
directions.
This is a high impact outage because the recall time is
01/12/2025 08:00 05/12/2025 17:00 greater than 30 minutes. Day:2hrs | Planned - RESUBMIT atb
QLb Powerlink : . ’ Broadsound - Nebo (834) 275 kV Line A credible contingency event during this planned outage . ve Maintenance
Monday Friday i . N o Night: 3 hrs
may require market intervention through issuing of 4.4 Days
directions.
. Day: 2 hrs Planned - SUBMIT NSV‘_//C_!LD,
Transgrid . Commissioning
Night: NA
5 Hours
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Region

VIC

VIC

VIC

VIC

VIC

TAS

Finish

Network Asset

Impact

<<NEW since the last notification>>

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

i i i i NSW / QLD
) 10/12/2025 06:00 10/12/2025 15:00 , , : Acredible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT sw/ait
Transgrid Armidale - Sapphire WF (8E) 330 kV Line could cause: . v | V| Commissioning
Wednesday Wednesday . . Night: NA
* Synchronous separation of the Queensland region from 9 Hours
the rest of the NEM
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
11/12/2025 06:00 11/12/2025 15:30 South Morang - Sydenham No.2 500 kV credible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT )
AusNet Thursda Thursda Line could: Night: NA Maintenance
v v ¢ Cause a large reduction in generation in Victoria eht: 9.5 Hours
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
Auset 12/12/2025 06:00 12/12/2025 15:30 South Morang - Sydenham No.1 500 kV COCJIZ_' © contingency event during this planned outage Day: 2 hrs Planned - SUBMIT Mainterance
Frid Frid Li ) Night: NA
riday riday ine ¢ Cause a large reduction in generation in Victoria 8 9.5 Hours
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
16/12/2025 18:30 17/12/2025 06:30 the NEM. Day: 72 h PI d - SUBMIT
ElectraNet /12/ 112/ Tailem Bend - South East No.1275 kV Line e. . 'ay rs anne v [ Commissioning
Tuesday Wednesday During this planned outage: Night: 72 hrs
. . X . 12 Hours
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage viC
AusNet 17/12/2025 06:00 17/12/2025 14:00 Kiamal SF-Red Cliffs 220 kV LINE may requwe:- 4 4 . - D?y: 2 hrs Planned - SUBMIT Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 8 Hours
* Market intervention through issuing of directions.
A credibl ti t during this pl d out VIC
21/01/2026 06:00 21/01/2026 18:00 ) credible contingency event during this pranned outage Day:2hrs |  Planned - SUBMIT )
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Wednesday Wednesday N Night: NA
directions 12 Hours
A credibl ti t during this pl d out VIC
22/01/2026 06:00 22/01/2026 18:00 ) credible contingency event during this pranned outage Day:2hrs | Planned - SUBMIT )
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Thursday Thursday - Night: NA
directions 12 Hours
. . . . TAS
TasNetworks 28/01/2026 07:00 28/01/2026 16:00 Sheffield - Farrell No.2 220 KV Line A credible contingency eve.:nt <.:|ur|ng thIS. plapned outage I?ay. 24 hrs Planned - SUBMIT v Commissioning
Wednesday Wednesday could cause a large reduction in generation in Tasmania. Night: 24 hrs 9 Hours
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Region

VIC

VIC

VIC

VIC

VIC

VIC

VIC

VIC

NSP

Finish

Network Asset

Impact

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

A credibl ti t during this pl d out VIC
11/02/2026 06:00 11/02/2026 18:00 ) crecible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Wednesday Wednesday . X Night: NA
directions 12 Hours
A credibl ti t during this pl d out VIC
20/02/2026 06:00 20/02/2026 18:00 ) crecible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT ,
AusNet . R Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Friday Friday L Night: NA
directions 12 Hours
A credibl ti t during this pl d out VIC
21/02/2026 06:00 21/02/2026 18:00 ) crecible contingency event during this plannec outage Day:4hrs | Planned - SUBMIT .
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Saturday Saturday . X Night: NA
directions 12 Hours
A credibl ti t during this pl d out VIC
22/02/2026 06:00 22/02/2026 18:00 , crecible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Sunday Sunday L Night: NA
directions 12 Hours
A credibl ti t during this pl d out; VIC
23/02/2026 06:00 23/02/2026 18:00 , credible contingency event during this planned outage Day:4hrs | Planned - RESUBMIT ,
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday N Night: NA
directions 12 Hours
A credibl ti t during this pl d out; VIC
24/02/2026 06:00 24/02/2026 18:00 , credible contingency event during this planned outage Day:4hrs | Planned - RESUBMIT ,
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Tuesday Tuesday N Night: NA
directions 12 Hours
A credibl ti t during this pl d out; VIC
25/02/2026 06:00 25/02/2026 18:00 , credible contingency event during this planned outage Day:4hrs | Planned - RESUBMIT ,
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Wednesday Wednesday L Night: NA
directions 12 Hours
A credible contingency event during this planned outage NSW / QLD
03/03/2026 06:30 03/03/2026 15:00 Id : Day:2 h PI d - SUBMIT
Transgrid /03/ /03/ Muswellbrook - Tamworth (88) 330 kV Line could cause . . 'ay s anne v [ v | Y| Maintenance
Tuesday Tuesday * Synchronous separation of the Queensland region from Night: NA
8.5 Hours
the rest of the NEM
A credible contingency event during this planned outage vic
AusNet 05/03/2026 06:00 06/03/2026 15:30 Hazelwood - Loy Yang Power Station No.3 |could cause: Day: 2 hrs Planned - SUBMIT Maintenance
Thursday Friday 500 kV Line ¢ A large reduction in generation in Victoria Night: NA
L . 1.4 Days
¢ Load shedding in Victoria
This outage offloads the Buronga to Darlington Point X5 220
kV line and restricts power transfer
¢ Between Victoria and New South Wales. NSW/ VIC
. 07/03/2026 05:00 08/03/2026 17:00 . * Between South Australia and Victoria on Murraylink Day: 18 hrs Planned - SUBMIT o
Transgrid Lower Tumut - Wagga (051) 330 kV Line R ) . R R Commissioning
Saturday Sunday A credible contingency event during this planned outage Night: 12 hrs 1.5 Days

may require:
¢ Load shedding in the Victorian outer grid
* Market intervention through issuing of directions.
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Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

VIC/SA
11/03/2026 06:00 13/03/2026 16:00 the NEM. Day:1h Pl d - SUBMIT
VIC AusNet 103/ /03/ R Heywood - South East No.2 275 kV Line e. . .ay r anne Maintenance
Wednesday Friday During this planned outage: Night: NA
R . . . 2.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage NSW / QLD
. 17/03/2026 06:00 28/03/2026 16:00 . ) could cause: Day: 6 hrs Planned - SUBMIT o
Transgrid Armidale - Dumaresq (8C) 330 kV Line ) ) - v | V| Commissioning
Tuesday Saturday ¢ Synchronous separation of the Queensland region from Night: 6 hrs
11.4 Days
the rest of the NEM
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
17/03/2026 06:00 19/03/2026 16:00 the NEM Day: 1 hr Planned - SUBMIT VIC/SA
\Y[e AusNet : ’ Heywood - South East No.1 275 kV Line ) ; ) Vi Maintenance
Tuesday Thursday During this planned outage: Night: NA 2.4 Days
¢ Power transfer will be restricted across the Victoria - : v
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
vic AvsNet 27/03/2026 06:00 01/04/2026 17:00 South Morang - Sydenham No.1500kv |~ % gency gthisp & Day: 120 hrs | Planned - RESUBMIT Mainterance
Frid Wednesd Li ) Night: NA
riday ednesday ine ¢ Cause a large reduction in generation in Victoria e 5.5 Days
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage NSW / QLD
30/03/2026 06:00 04/04/2026 16:00 could cause: Day: 6 hrs Planned - SUBMIT
Transgrid /03/ /04/ Armidale - Dumaresq (8C) 330 kV Line ) ) ;i v v | Y| Commissioning
Monday Saturday * Synchronous separation of the Queensland region from Night: 6 hrs 5.4 Days
the rest of the NEM 4Py
A credible contingency event during this planned outage VIC
05/04/2026 07:00 06/04/2026 18:00 Day: 120 h Pl d - SUBMIT
VIC AusNet /04/ /04/ Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of aY & anne Maintenance
Sunday Monday L Night: NA
directions 1.5 Days

Page 8 of 21




o
ol 8=
e @ 0®
? 5 3 § | Impact Region,
- o Status and € 3 T ™
Region NSP Finish Network Asset Impact . £ < 5 & Reason and
Market Notice sllell %S|l .
c 2 5 g Duration
5 2
a € £
s =
During this planned outage power transfer will be restricted
¢ Between Victoria and New South Wales.
Bet: South Australi d Victori M link NSW/VIC/SA
) 09/04/2026 06:30 09/04/2026 18:30 _ * between South Australia and Victoria on Murraylin Day: 2 hrs Planned - SUBMIT WNIC/
Transgrid Buronga-Balranald (X3) 220kV line A credible contingency event during this planned outage . Maintenance
Thursday Thursday . Night: NA
may require: 12 Hours
¢ Load shedding in the Victorian outer grid
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage NSW / VIC
Transarid 10/04/2026 07:00 10/04/2026 17:00 Buronga - Red Cliffs (X1 and X9) 220 kV may require: Day: 8 hrs Planned - SUBMIT | v | commissionin
g Friday Friday lines ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours s
o Market intervention through issuing of directions.
A credible contingency event during this planned outage NSW / VIC
Transarid 11/04/2026 07:00 11/04/2026 17:00 Buronga - Red Cliffs (X1 and X9) 220 kV may require: Day: 8 hrs Planned - SUBMIT v | v | commissionin
g Saturday Saturday lines ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours s
o Market intervention through issuing of directions.
A credible contingency event during this planned outage NSW / VIC
Transarid 12/04/2026 07:00 12/04/2026 17:00 Buronga - Red Cliffs (X1 and X9) 220 kV may require: Day: 8 hrs Planned - SUBMIT | v | commissionin
g Sunday Sunday lines ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours s
o Market intervention through issuing of directions.
A credible contingency event during this planned outage NSW / VIC
. 13/04/2026 07:00 13/04/2026 17:00 Buronga - Red Cliffs (X1 and X9) 220 kV may require: Day: 8 hrs Planned - SUBMIT o
Transgrid ; o L ) ) v | ¥ | Commissioning
Monday Monday lines ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage NSW / QLD
14/04/2026 07:00 25/04/2026 17:00 Id : Day: 12 h Pl d - SUBMIT
Transgrid 104/ /04/ Armidale - Sapphire WF (8E) 330 kV Line could cause X . .ay s anne Commissioning
Tuesday Saturday * Synchronous separation of the Queensland region from Night: 12 hrs 11.4 Days
the rest of the NEM 40y
A credible contingency event during this planned outage NSW / VIC
. 14/04/2026 07:00 14/04/2026 17:00 Buronga - Red Cliffs (X1 and X9) 220 kV may require: Day: 8 hrs Planned - SUBMIT o
Transgrid ; o L ) ) v | Y| Commissioning
Tuesday Tuesday lines ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage NSW / VIC
. 15/04/2026 07:00 15/04/2026 17:00 Buronga - Red Cliffs (X1 and X9) 220 kV may require: Day: 8 hrs Planned - SUBMIT o
Transgrid ) oo N ) ) v | ¥ | Commissioning
Wednesday Wednesday lines e Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage NSW / VIC
. 16/04/2026 07:00 16/04/2026 17:00 Buronga - Red Cliffs (X1 and X9) 220 kV may require: Day: 8 hrs Planned - SUBMIT o
Transgrid ) oo N ) ) v | ¥ | Commissioning
Thursday Thursday lines ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage NSW / VIC
. 17/04/2026 07:00 17/04/2026 17:00 Buronga - Red Cliffs (X1 and X9) 220 kV may require: Day: 8 hrs Planned - SUBMIT o
Transgrid A ) ) oo L ) ) v | ¥ | Commissioning
Friday Friday lines e Load shedding in the Victorian outer grid Night: NA 10 Hours
o Market intervention through issuing of directions.
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VIC

VIC

VIC

VIC

VIC

Finish

Network Asset

Impact

A credible contingency event during this planned outage

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

NSW / VIC
. 18/04/2026 07:00 18/04/2026 17:00 Buronga - Red Cliffs (X1 and X9) 220 kV may require: Day: 8 hrs Planned - SUBMIT . /, i
Transgrid ; L N ) ) v | V| Commissioning
Saturday Saturday lines ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
AusNet 19/04/2026 07:00 24/04/2026 18:00 South Morang - Sydenham No.2 500 kV COCJIZ.' © contingency event during this planned outage | .. 120 hrs |  Planned - SUBMIT Mainterance
Fri Li ’ Night: NA
Sunday riday ine ¢ Cause a large reduction in generation in Victoria e 5.5 Days
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage vIC
AusNet 21/04/2026 07:00 22/04/2026 17:00 Ararat - Crowlands 220KV Line may reqwre:‘ . - ' D?y: 2 hrs Planned - SUBMIT Maintenance
Tuesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 1.4 Days
* Market intervention through issuing of directions. : 4
A credible contingency event during this planned outage vIC
23/04/2026 07: 24/04/2026 17: ire: Day:2 h Pl - SUBMIT
AusNet 3/04/2026 07:00 104/ 0 617:00 Crowland - Bulgana 220 kV Line may require L L . éy N anned - SU Maintenance
Thursday Friday ¢ Load shedding in the Victorian outer grid Night: NA 1.4 Davs
* Market intervention through issuing of directions. : 4
A credible contingency event during this planned outage NSW / QLD
27/04/2026 07:00 02/05/2026 17:00 Id : Day:12 h Pl d - SUBMIT
Transgrid /04/ 105/ Armidale - Sapphire WF (8E) 330 kV Line could cause X . 'ay s anne Commissioning
Monday Saturday * Synchronous separation of the Queensland region from Night: 12 hrs 5.4 Days
the rest of the NEM 4P
A credible contingency event during this planned outage vic
202 : 2026 17: ire: Day: 2 -SUB
AusNet 05/05/2026 07:00 06/05/2026 17:00 Ararat - Crowlands 220KV Line may require o o ' ?y hrs Planned - SUBMIT Maintenance
Tuesday Wednesday ® Load shedding in the Victorian outer grid Night: NA 1.4 Days
¢ Market intervention through issuing of directions. i Y
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
06/05/2026 07:30 06/05/2026 16:30 ) credible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT _
AusNet Hazelwood - Cranbourne 500 kV Line could: R Maintenance
Wednesday Wednesday - e Night: NA
¢ Cause a large reduction in generation in Victoria 9 Hours
® Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage
12/05/2026 07:00 23/05/2026 17:00 could cause: Day: 12 hrs Planned - SUBMIT NSw/QLb
Transgrid : ’ Armidale - Sapphire WF (8E) 330 kV Line X ) ) j v: Commissioning
Tuesday Saturday * Synchronous separation of the Queensland region from Night: 12 hrs
11.4 Days
the rest of the NEM
A credible contingency event during this planned outage
NSw/QLD
. 24/05/2026 07:00 24/05/2026 17:00 . could cause: Day: 2 hrs Planned - SUBMIT .
Transgrid Dumaresqg-Sapphire (8J) 330kV LINE . . R Maintenance
Sunday Sunday * Synchronous separation of the Queensland region from Night: NA 10 Hours

the rest of the NEM
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Region NSP

Transgrid

25/05/2026 07:00
Monday

Finish

30/05/2026 17:00
Saturday

Network Asset

Armidale - Sapphire WF (8E) 330 kV Line

Impact

A credible contingency event during this planned outage
could cause:

¢ Synchronous separation of the Queensland region from
the rest of the NEM

Day: 12 hrs
Night: 12 hrs

Status and
Market Notice

Planned - SUBMIT

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

NSW / QLD
Commissioning
5.4 Days

ElectraNet

29/06/2026 07:30
Monday

05/07/2026 17:30
Sunday

Tailem Bend - South East No.1 275 kV Line

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

the NEM.

During this planned outage:

* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.

Day: 6 hrs
Night: 12 hrs

Planned - SUBMIT

SA
Maintenance
6.4 Days

ElectraNet

06/07/2026 07:30
Monday

12/07/2026 17:30
Sunday

Tailem Bend - South East No.2 275 kV Line

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

the NEM.

During this planned outage:

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.

Day: 6 hrs
Night: 12 hrs

Planned - SUBMIT

SA
Maintenance
6.4 Days

VIC AusNet

13/07/2026 07:00
Monday

13/07/2026 18:00
Monday

South Morang - Sydenham No.1 500 kV
Line

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage
could:

¢ Cause a large reduction in generation in Victoria
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).

Day: 24 hrs
Night: NA

Planned - SUBMIT

VIC
Maintenance
11 Hours

VIC AusNet

13/07/2026 07:00
Monday

21/07/2026 18:00
Tuesday

South Morang - Sydenham No.1 500 kV
Line

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage
could:

¢ Cause a large reduction in generation in Victoria

® Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).

Day: 60 hrs
Night: NA

Planned - SUBMIT

VIC
Maintenance
8.5 Days

VIC AusNet

13/07/2026 07:00
Monday

13/07/2026 15:00
Monday

Kiamal SF-Red Cliffs 220 kV LINE

A credible contingency event during this planned outage
may require:

¢ Load shedding in the Victorian outer grid

e Market intervention through issuing of directions.

Day: 4 hrs
Night: NA

Planned - SUBMIT

VIC
Maintenance
8 Hours
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Region NSP

ElectraNet

13/07/2026 07:30
Monday

Finish

19/07/2026 19:30
Sunday

Network Asset

Heywood - South East No.1 275 kV Line

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

the NEM.

During this planned outage:

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.

Day: 6 hrs
Night: 12 hrs

Status and
Market Notice

Planned - SUBMIT

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

VIC/SA
Maintenance
6.5 Days

VIC AusNet

14/07/2026 07:00
Tuesday

14/07/2026 18:00
Tuesday

South Morang - Sydenham No.1 500 kV
Line

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage
could:

¢ Cause a large reduction in generation in Victoria
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).

Day: 24 hrs
Night: NA

Planned - SUBMIT

VIC
Maintenance
11 Hours

VIC AusNet

15/07/2026 07:00
Wednesday

15/07/2026 18:00
Wednesday

South Morang - Sydenham No.1 500 kV
Line

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage
could:

¢ Cause a large reduction in generation in Victoria

 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).

Day: 24 hrs
Night: NA

Planned - SUBMIT

VIC
Maintenance
11 Hours

Transgrid

15/07/2026 18:00
Wednesday

16/07/2026 06:00
Thursday

Buronga-Balranald (X3) 220kV line

During this planned outage power transfer will be restricted
¢ Between Victoria and New South Wales.

* Between South Australia and Victoria on Murraylink

A credible contingency event during this planned outage
may require:

¢ Load shedding in the Victorian outer grid

* Market intervention through issuing of directions.

Day: 4 hrs
Night: 4 hrs

Planned - SUBMIT

NSW/VIC/SA
Commissioning
12 Hours
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Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

VIC/SA
ElectraNet 20/07/2026 07:30 26/07/2026 17:30 Heywood - South East No.2 275 kV Line the.NEM.. I?ay: 6 hrs Planned - SUBMIT v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 27/07/2026 07:30 02/08/2026 17:30 Tailem Bend - Tungkillo No.1 275 kV Line the.NEM.. I?ay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
vic AvsNet 28/07/2026 07:00 30/07/2026 18:00 South Morang - Sydenham No.2 500 kv I:O:Ef'ble contingency event during this planned outage Day:24hrs | Planned - SUBMIT Main\t/iance
Tuesday Thursday tine ¢ Cause a large reduction in generation in Victoria Night: NA 2.5 Days
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 03/08/2026 07:30 09/08/2026 17:30 Tailem Bend - Tungkillo No.2 275 kV Line the _NEM'_ I?ay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Region

VIC

VIC

VIC

VIC

VIC

Finish

Network Asset

Impact

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

A credible contingency event during this planned outage VIC
11/08/2026 07:00 11/08/2026 17:00 . . gency gthisp 8 Day: 1 hr Planned - SUBMIT .
AusNet Rowville - South Morang 500 kV Line could: . Maintenance
Tuesday Tuesday I e Night: NA
 Cause a large reduction in generation in Victoria 10 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
AusNet 12/08/2026 07:00 27/08/2026 18:00 South Morang - Sydenham No.1500kv |~ % gency gthis p & Day:48 hrs | Planned - RESUBMIT Mainterance
Wednesda Thursda Line ) Night: NA
v v ¢ Cause a large reduction in generation in Victoria € 15.5 Days
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
AusNet 17/08/2026 06:00 01/09/2026 17:00 South Morang - Sydenham No.2 500kv |~ % gency gthis p & Day: 120 hrs | Planned - RESUBMIT Mainterance
Monda Tuesda Line ) Night: NA
v v ¢ Cause a large reduction in generation in Victoria € 15.5 Days
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
AvsNet 17/08/2026 07:00 01/09/2026 18:00 South Morang - Sydenham No.2 500kv |~ % gency gthisp & Day: 120 hrs | Planned - SUBMIT Mainterance
Monda Tuesda Line ) Night: NA
v v ¢ Cause a large reduction in generation in Victoria € 15.5 Days
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage NSW / QLD
. 24/08/2026 07:00 24/08/2026 17:00 could cause: Day: 2 hrs Planned - SUBMIT o
Transgrid Tamworth No.1 330 kV Bus . . . Commissioning
Monday Monday * Synchronous separation of the Queensland region from Night: NA
10 Hours
the rest of the NEM
This outage offloads the Balranald - Darlington Point (X5)
220 kV line and restricts power transfer:
¢ Between Victoria and New South Wales. NSW / VIC
01/09/2026 07:00 01/09/2026 17:00 . X ¢ Between South Australia and Victoria on Murraylink Day: 1 hr Planned - SUBMIT N
AusNet Jindera - Wodonga (060) 330 kV Line R . . R R Maintenance
Tuesday Tuesday A credible contingency event during this planned outage Night: NA 10 Hours

may require:
¢ Load shedding in the Victorian outer grid
* Market intervention through issuing of directions.
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Region NSP

Finish

Network Asset

Impact

During this planned outage power transfer will be restricted
¢ Between Victoria and New South Wales.

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

Bet: South Australi d Victori Wi link NSW/VIC/SA
) 12/09/2026 18:00 17/09/2026 17:00 ) * between South Australia and Victoria on Murraylin Day: 8 hrs Planned - SUBMIT NIC/S,
Transgrid Buronga-Balranald (X3) 220kV line A credible contingency event during this planned outage . v | v | ¥ | Commissioning
Saturday Thursday . Night: 8 hrs
may require: 5 Days
¢ Load shedding in the Victorian outer grid
¢ Market intervention through issuing of directions.
A credibl ti t during this pl d out VIC
22/09/2026 07:00 24/09/2026 18:00 ) credible contingency event during this planned outage Day: 24 hrs | Planned - RESUBMIT )
VIC AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of X Maintenance
Tuesday Thursday o Night: NA
directions 2.5 Days
A credibl ti t during this pl d out VIC
13/10/2026 06:00 13/10/2026 16:00 ) credible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT )
VIC AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Tuesday Tuesday . X Night: NA
directions 10 Hours
A credibl ti t during this pl d out VIC
27/10/2026 06:00 08/11/2026 17:00 ) credible contingency event during this planned outage | .0 159 hrs | planned - SUBMIT )
VIC AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of ! Maintenance
Tuesday Sunday o Night: NA
directions 12.5 Days
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
2 202 : 2027 17: EM. Day: -SUB
ElectraNet 8/06/2027 07:30 04/07/2027 17:30 Tailem Bend - South East No.1 275 kV Line the.N M . . ay: 6 frs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
05/07/2027 07:30 11/07/2027 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /07/ 107/ Tailem Bend - South East No.2 275 kV Line e. . i ay rs anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
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Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

VIC/SA
12/07/2027 07:30 18/07/2027 19:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet 107/ /07/ Heywood - South East No.1 275 kV Line e. . i ay rs anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.5 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
19/07/2027 07:30 25/07/2027 17:30 the NEM Day: 6 hrs Planned - SUBMIT VIC/SA
ElectraNet : ’ Heywood - South East No.2 275 kV Line ) ; ) Vi Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
26/07/2027 07:30 01/08/2027 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /07/ 108/ Tailem Bend - Tungkillo No.1 275 kV Line e. . K ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
02/08/2027 07:30 08/08/2027 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /08/ /08/ Tailem Bend - Tungkillo No.2 275 kV Line e. . . ay r anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

SA
26/06/2028 07:30 02/07/2028 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /06/ 107/ Tailem Bend - South East No.1 275 kV Line e. . K ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
03/07/2028 07:30 09/07/2028 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /07/ /07/ Tailem Bend - South East No.2 275 kV Line e. . . ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
10/07/2028 07:30 16/07/2028 19:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /07/ /07/ Heywood - South East No.1 275 kV Line e. . K ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.5 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
17/07/2028 07:30 23/07/2028 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet 107/ /07/ Heywood - South East No.2 275 kV Line e. . . ay r anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

SA
24/07/2028 07:30 30/07/2028 17:30 the NEM. Day: 6 hrs Planned - SUBMIT
ElectraNet 107/ /07/ Tailem Bend - Tungkillo No.1 275 kV Line X . K v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
31/07/2028 07:30 06/08/2028 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet 107/ /08/ Tailem Bend - Tungkillo No.2 275 kV Line e. . . ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
02/07/2029 07:30 08/07/2029 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet 107/ /07/ Tailem Bend - South East No.1275kV Line e. . K ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
09/07/2029 07:30 15/07/2029 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /07/ 107/ Tailem Bend - South East No.2 275 kV Line e. . . ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

VIC/SA
16/07/2029 07:30 22/07/2029 19:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /07/ 107/ Heywood - South East No.1 275 kV Line e. . K ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.5 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
23/07/2029 07:30 29/07/2029 17:30 the NEM Day: 6 hrs Planned - SUBMIT VIC/SA
ElectraNet : ’ Heywood - South East No.2 275 kV Line ) ; ) Vi Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
30/07/2029 07:30 05/08/2029 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /07/ /08/ Tailem Bend - Tungkillo No.1 275 kV Line e. . K ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
06/08/2029 07:30 12/08/2029 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /08/ /08/ Tailem Bend - Tungkillo No.2 275 kV Line e. . . ay r anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.

Page 19 of 21




Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

SA
01/07/2030 07:30 07/07/2030 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet 107/ 107/ Tailem Bend - South East No.1 275 kV Line e. . K ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
08/07/2030 07:30 14/07/2030 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /07/ 107/ Tailem Bend - South East No.2 275 kV Line e. . . ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
15/07/2030 07:30 21/07/2030 19:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /07/ 107/ Heywood - South East No.1 275 kV Line e. . K ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.5 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
22/07/2030 07:30 28/07/2030 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet 107/ /07/ Heywood - South East No.2 275 kV Line e. . . ay r anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
29/07/2030 07:30 04/08/2030 17:30 the NEM. Day: 6 hrs Planned - SUBMIT
ElectraNet /07/ /08/ Tailem Bend - Tungkillo No.1 275 kV Line X . K v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
05/08/2030 07:30 11/08/2030 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /08/ 108/ Tailem Bend - Tungkillo No.2 275 kV Line e. . . ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.

The following fields of data are submitted by NSPs to AEMO.

¥" Unplanned - Outage is forced outage, trip or submitted with short notice.

v" DNSP(s) Aware - The TNSP that submitted the outage confirms they have notified DNSP(s) that are impacted by this outage and made aware of the risks of next contingency.

¥’ Generator(s) Aware - The TNSP that submitted the outage confirms they have notified generator(s) that are directly impacted by this outage and made aware of potential risks of next credible contingency.
¥’ Inter-Regional - The TNSP that submitted the outage confirms they have notified other TNSP(s) that may be impacted by this outage, often in the neighbouring region.

Disclaimer

This document or the information in it may be subsequently updated or amended. This document does not constitute legal or business advice, and should not be relied on as a substitute for obtaining detailed advice about the National Electricity Law, the
National Electricity Rules, or any other applicable laws, procedures or policies. AEMO has made every effort to ensure the quality of the information in this document but cannot guarantee its accuracy or completeness.

Accordingly, to the maximum extent permitted by law, AEMO and its officers, employees and consultants involved in the preparation of this document:

* make no representation or warranty, express or implied, as to the currency, accuracy, reliability or completeness of the information in this document; and

* are not liable (whether by reason of negligence or otherwise) for any statements or representations in this document, or any omissions from it, or for any use or reliance on the information in it.
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