Region NSP

)) AEMO

AUSTRALIAN ENERGY MARKET OPERATOR

Upcoming High-Impact Outages (HIOs) in the NEM
- Information Current as of: 31 March 2025 - 0929 hrs -

Finish

Network Asset

Impact

A credible contingency event during this planned outage

Legend

Newly Added Outage

Update(s) since the last notification )

Withdrawn / UTP since the last notification

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

ire: . NSW/VIC
vic Transgrid 01/04/2025 06:00 01/04/2025 16:00 Kiamal SF - Red Cliffs 220 kV Line may requwe.- 4 - - De-ay. 4 hrs Planned - MTLTP v | v| commissioning
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
This is a high impact outage because the recall time is
greater than 30 minutes. QLb
) 01/04/2025 07:00 02/04/2025 16:00 . . ; X . Day: 6 h Pl d - MTLTP S
QLb Powerlink 104/ /04/ Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage .ay e anne v Commissioning
Tuesday Wednesday R X ) L Night: 6 hrs
may require market intervention through issuing of 1.4 Days
directions.
A credible contingency event during this planned outage
02/04/2025 06:00 02/04/2025 16:00 ire: Day: 4 h Pl d - MTLTP
VIC Transgrid oy /e Kiamal SF-MuraWara 220kV LINE may require . o X ay: ahrs anne v | ¥ | Commissioning
Wednesday Wednesday e Load shedding in the Victorian outer grid Night: NA 10 Hours
o Market intervention through issuing of directions.
A credible contingency event during this planned outage NSW/VIC
03/04/2025 06:00 03/04/2025 16:00 ire: Day:4 h Pl d - MTLTP
Transgrid /04/ /04/ Kiamal SF - Red Cliffs 220 kV Line mayrequire: o _ ay: hrs anne v | ¥ | Commissioning
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage
04/04/2025 06:00 04/04/2025 16:00 ire: Day: 4 h Pl d - MTLTP
vIC Transgrid Jeel SO Kiamal SF-MuraWara 220kV LINE mayrequire: - : ay: ahrs anne v | v | commissioning
Friday Friday e Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
During this planned outage power transfer will be restricted
¢ Between Victoria and New South Wales.
Bet South Australia and Victori M link NSW/VIC/SA
) 05/04/2025 05:00 05/04/2025 17:00 _ * Between south Australia and Victoria on Murrayfin Day: 4 hrs Planned - SUBMIT NIC/S,
Transgrid Buronga-Balranald (X3) 220kV line A credible contingency event during this planned outage . v | ¥ | ¥ | Commissioning
Saturday Saturday A Night: NA
may require: 12 Hours
* Load shedding in the Victorian outer grid
¢ Market intervention through issuing of directions.
During this planned outage power transfer will be restricted
¢ Between Victoria and New South Wales.
Bet: South Australi d Victori M link NSW/VIC/SA
) 06/04/2025 06:00 06/04/2025 18:00 i ¢ Between >outh Australia and Victorta on Viurraylin Day: 4 hrs Planned - SUBMIT NI/
Transgrid Buronga-Balranald (X3) 220kV line A credible contingency event during this planned outage . v | v | ¥ | Commissioning
Sunday Sunday i Night: NA
may require: 12 Hours

¢ Load shedding in the Victorian outer grid
* Market intervention through issuing of directions.
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Region

QLb

VIC

TAS

VIC

VIC

TAS

VIC

VIC

Finish

Network Asset

Impact

During this planned outage power transfer will be restricted
¢ Between Victoria and New South Wales.

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

Bet: South Australi d Victori M link NSW/VIC/SA
) 07/04/2025 06:00 07/04/2025 18:00 _ * between South Australia and Victoria on Murraylin Day: 4 hrs Planned - SUBMIT NIC/S
Transgrid Buronga-Balranald (X3) 220kV line A credible contingency event during this planned outage . v | v | ¥ | Commissioning
Monday Monday R Night: NA
may require: 12 Hours
¢ Load shedding in the Victorian outer grid
¢ Market intervention through issuing of directions.
This is a high impact outage because the recall time is
greater than 30 minutes. QLb
07/04/2025 08:30 07/04/2025 15:00 Day: 2 h Pl d - MTLTP
Powerlink /04/ f04/ Nebo - Strathmore (8845) 275 kV Line A credible contingency event during this planned outage ?y N anne Commissioning
Monday Monday R ) X L Night: NA
may require market intervention through issuing of 6.5 Hours
directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out; VIC
AusNet 08/04/2025 06:00 08/04/2025 18:00 Hazelwood - South Morang No.1 500 kV COCJIZ.' © contingency event during this planned outage Day: NA Planned - MTLTP Mainterance
Tuesd Tuesd Li ) Night: NA
uesday uesday ine ¢ Cause a large reduction in generation in Victoria e 12 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
08/04/2025 12:00 08/04/2025 14:00 A credible contingency event during this planned outage Day: 1 hr Planned - MTLTP TAS
TasNetworks : ’ Gordon - Chapel St No.1 220 kV Line gency T g .p X g ) Vi v Maintenance
Tuesday Tuesday could cause a large reduction in generation in Tasmania. Night: NA 3 Hours
A credible contingency event during this planned outage vic
202 : 2025 18: ire: Day: 2 - L
AusNet 09/04/2025 06:00 09/04/2025 18:00 Kiamal SF-Red Cliffs 220 kV LINE mayrequire: . , ay: 2hrs Planned - MTLTP v | v| | Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
10/04/2025 06:00 10/04/2025 18:00 ire: Day:2h Pl d - MTLTP
AusNet /04/ /04/ Kiamal SF-Red Cliffs 220 kV LINE mayrequire: . , ay: Zhrs anne v | v|v| Maintenance
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
¢ Market intervention through issuing of directions.
TAS
10/04/2025 08:00 10/04/2025 16:00 A credibl ti t during this pl d out: Day:1h Pl d - SUBMIT
TasNetworks /04/ /04/ Sheffield - Farrell No.2 220 kV Line crecible contingency evt?n .urlng |st a.nne ou age .ay r anne v Commissioning
Thursday Thursday could cause a large reduction in generation in Tasmania. Night: NA 8 Hours
A credible contingency event during this planned outage vic
11/04/2025 06:00 11/04/2025 18:00 ire: Day: 2 h Pl d - MTLTP
AusNet 104/ A 104/ ) Kiamal SF-Red Cliffs 220 kV LINE may require o o ) z'ay N anne v | v [ Y| Maintenance
Friday Friday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
12/04/2025 06:00 12/04/2025 18:00 ire: Day: 2 h Pl d - MTLTP
AusNet /04/ /04/ Kiamal SF-Red Cliffs 220 kV LINE may require o o . z'ay s anne v [ v | Y| Maintenance
Saturday Saturday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours

e Market intervention through issuing of directions.
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Region

VIC

VIC

VIC

VIC

VIC

VIC

VIC

Finish

Network Asset

Impact

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

A credible contingency event during this planned outage VIC
14/04/2025 05:00 14/04/2025 19:00 . . gency & P 8 Day: 4 hrs Planned - SUBMIT N
AusNet Keilor — Sydenham 500 kV Line could: R Commissioning
Monday Monday L R . Night: NA
 Cause a large reduction in generation in Victoria 14 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
14/04/2025 06:30 14/04/2025 18:00 , , gency gthis p & Day:2.5hrs | Planned - MTLTP ,
AusNet Hazelwood - Rowville 500 kV Line could: . Maintenance
Monday Monday L . Night: NA
¢ Cause a large reduction in generation in Victoria 11.5 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
15/04/2025 05:00 15/04/2025 19:00 , , gency gthis p & Day: 2 hrs Planned - MTLTP ,
AusNet Keilor — Sydenham 500 kV Line could: R Maintenance
Tuesday Tuesday L . Night: NA
¢ Cause a large reduction in generation in Victoria 14 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage viC
1 202 : 1 2025 16: ire: Day: 2 - L
AusNet 5/04/2025 06:00 5/04/2025 16:00 Kiamal SF - MurraWarra 220 kV Line may require L L . a'y 4 hrs Planned - MTLTP Maintenance
Tuesday Tuesday ® Load shedding in the Victorian outer grid Night: NA 10 Hours
¢ Market intervention through issuing of directions.
<<NEW since the last notification>>
A credible contingency event during this planned outage
15/04/2025 06:00 15/04/2025 18:00 Day: 1 hr Planned - SUBMIT
TOA / T{Jesda / T/uesda Ararat - Waubra 220 kV Line may require: Ni Lt' NA v | v [ Y| Maintenance
v v e Load shedding in the Victorian outer grid sht: 12 Hours
* Market intervention through issuing of directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
16/04/2025 05:00 16/04/2025 19:00 . . gency gthisp & Day:0mins | Planned - SUBMIT .
AusNet Keilor — Sydenham 500 kV Line could: X Maintenance
Wednesday Wednesday L L . Night: NA
* Cause a large reduction in generation in Victoria 14 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
<<NEW since the last notification>>
A ibl i ing this pl
oA 16/04/2025 06:00 16/04/2025 18:00 Ararat - Waubra 220 KV Line m:re:;buei;‘?"t'"ge"cy event during this planned outage Day: 1 hr Planned - SUBMIT L2 | ——
Wednesday Wednesday Y require: Night: NA

e Load shedding in the Victorian outer grid

¢ Market intervention through issuing of directions.

12 Hours
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Region

VIC

VIC

VIC

VIC

VIC

VIC

VIC

NSP

Finish

Network Asset

Impact

A credible contingency event during this planned outage

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

o ) . VIC
AusNet 16/04/2025 07:00 16/04/2025 18:00 Ballarat - Waubra 220 kV Line may requwe.- 4 - - Da}/. 0 mins Planned - SUBMIT s Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 11 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage vIC
AusNet 17/04/2025 06:00 17/04/2025 16:00 Bulgana - Horsham 220 kV Line may requwe:- ) ) A - De-ay: 2 hrs Planned - SUBMIT Maintenance
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage vIC
AusNet 17/04/2025 06:00 17/04/2025 16:00 Crowland - Bulgana 220 kV Line may requwe:‘ . . ' ' Day: 60 hrs Planned - SUBMIT Maintenance
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
AusNet 17/04/2025 06:00 17/04/2025 16:00 Kiamal SF - MurraWarra 220 kV Line may reqwre:‘ . o ' Day: 60 hrs Planned - SUBMIT Maintenance
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
¢ Market intervention through issuing of directions.
<<This outage has been WITHDRAWN!>>
i i i i NSW / VI
) 18/04/2025 06:00 26/04/2025 18:00 . . A credlble. contingency event during this planned outage Day: 8 hrs Withdrawn S : /. C
Transgrid oo I Buronga - Red Cliffs (X1) 220 kV line may require: Night: 8 hrs v | v | ¥ | Commissioning
v v e Load shedding in the Victorian outer grid gnt: 8.5 Days
e Market intervention through issuing of directions.
<<This outage has been WITHDRAWN!>>
A credibl ti t during this pl d out NSW / VIC
) 18/04/2025 06:00 26/04/2025 18:00 : i TS EIMITE S EEME CEITE WA [P G Day: 8 hrs Withdrawn V/vic
Transgrid Frida Saturda Buronga - Red Cliffs (X9) 220 kV line may require: Night: 8 hrs v | v | ¥ | Commissioning
Y 4 e Load shedding in the Victorian outer grid ent: 8.5 Days
o Market intervention through issuing of directions.
A credibl ti t during this pl d out VIC
21/04/2025 07:00 21/04/2025 17:00 _ credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday S Night: NA
directions 10 Hours
A credibl ti t during this pl d out VIC
28/04/2025 06:00 28/04/2025 16:00 _ credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday S Night: NA
directions 10 Hours
A credible contingency event during this planned outage vic
ToA 28/04/2025 07:00 28/04/2025 12:00 Ararat - Waubra 220 KV Line may requlre:' . o ' I?ay: NA Planned - SUBMIT Maintenance
Monday Monday * Load shedding in the Victorian outer grid Night: NA 5 Hours

o Market intervention through issuing of directions.
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Region

VIC

VIC

VIC

QLb

VIC

VIC

AusNet

29/04/2025 05:00
Tuesday

Finish

29/04/2025 17:00
Tuesday

Network Asset

Haunted Gully - Tarrone 500 Kv line

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

the NEM.

During this planned outage:

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.

Day: 2 hrs
Night: NA

Status and
Market Notice

Planned - RESUBMIT

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

VIC/ SA
Maintenance
12 Hours

AusNet

02/05/2025 06:00
Friday

02/05/2025 14:00
Friday

Cressy - Mortlake No.2 500kV line

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

the NEM.

During this planned outage:

* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.

Day: 2 hrs
Night: NA

Planned - RESUBMIT

VIC/SA
Maintenance
8 Hours

AusNet

05/05/2025 07:00
Monday

05/05/2025 17:00
Monday

Moorabool-Sydenham No.2 500 kV Line

A credible contingency event during this planned outage
may require market intervention through issuing of
directions

Day: 4 hrs
Night: NA

Planned - SUBMIT

VIC
Maintenance
10 Hours

Powerlink

06/05/2025 08:00
Tuesday

09/05/2025 17:00
Friday

Bouldercombe - Broadsound (820) 275 kV
Line

This is a high impact outage because the recall time is
greater than 30 minutes.

A credible contingency event during this planned outage
may require market intervention through issuing of
directions.

Day: 5 hrs
Night: 3 hrs

Planned - MTLTP

QLb
Commissioning
3.4 Days

AusNet

07/05/2025 05:00
Wednesday

07/05/2025 17:00
Wednesday

Keilor — Sydenham 500 kV Line

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage
could:

* Cause a large reduction in generation in Victoria
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).

Day: 6 hrs
Night: NA

Planned - SUBMIT

VIC
Maintenance
12 Hours

AusNet

07/05/2025 06:00
Wednesday

07/05/2025 18:00
Wednesday

Keilor — Sydenham 500 kV Line

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage
could:

* Cause a large reduction in generation in Victoria
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).

Day: 6 hrs
Night: NA

Planned - SUBMIT

VIC
Maintenance
12 Hours
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Region

VIC

VIC

VIC

VIC

VIC

VIC

Finish

Network Asset

Impact

This line outage offloads Darlington Point - Wagga 63 330kV

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

line. VIC
07/05/2025 07:00 07/05/2025 17:00 Day: 2 hrs Planned - SUBMIT
AusNet 105/ 105/ Dederang - Wodonga 330 kV Line Possible load shedding and risk of large reduction in .y Maintenance
Wednesday Wednesday - R i Night: NA
generation in NSW and interconnector capacity between 10 Hours
NSW - Victoria following a credible contingency
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
08/05/2025 05:00 08/05/2025 17:00 _ _ ' ingency event during this p vtag Day: 6 hrs Planned - SUBMIT _
AusNet Keilor — Sydenham 500 kV Line could: . Maintenance
Thursday Thursday L L . Night: NA
¢ Cause a large reduction in generation in Victoria 12 Hours
* Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
08/05/2025 06:00 08/05/2025 18:00 _ _ credible contingency event during this planned outage Day: 6 hrs Planned - SUBMIT _
AusNet Keilor — Sydenham 500 kV Line could: . Maintenance
Thursday Thursday L L . Night: NA
¢ Cause a large reduction in generation in Victoria 12 Hours
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This line outage offloads Darlington Point - Wagga 63 330kV
line. VIC
08/05/2025 07:00 08/05/2025 17:00 Day: 2 hrs Planned - SUBMIT
AusNet /05/ /05/ Dederang - Wodonga 330 kV Line Possible load shedding and risk of large reduction in 'y Maintenance
Thursday Thursday - R . Night: NA
generation in NSW and interconnector capacity between 10 Hours
NSW - Victoria following a credible contingency
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
09/05/2025 05:00 09/05/2025 17:00 , , credible contingency event during this planned outage Day: 6 hrs Planned - SUBMIT ,
AusNet . X Keilor — Sydenham 500 kV Line could: R Maintenance
Friday Friday - e Night: NA
¢ Cause a large reduction in generation in Victoria 12 Hours
® Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
09/05/2025 06:00 09/05/2025 18:00 Day: 6 h Pl d - SUBMIT
AusNet /05/ . /05/ X Keilor — Sydenham 500 kV Line could: ’?\y s anne Maintenance
Friday Friday - e Night: NA
¢ Cause a large reduction in generation in Victoria 12 Hours

® Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
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Region

Qb

Qb

VIC

VIC

VIC

VIC

Finish

Network Asset

Impact

This is a high impact outage because the recall time is

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

ter th inutes. LD
A 12/05/2025 07:00 16/05/2025 17:00 Bouldercombe - Broadsound (820) 275 ky |Breater than 30 minutes — Day:5hrs |  Planned - MTLTP ao
Powerlink . A A credible contingency event during this planned outage R Commissioning
Monday Friday Line i . X o Night: 3 hrs
may require market intervention through issuing of 4.4 Days
directions.
<<This outage has been WITHDRAWN!>>
This is a high impact outage because the recall time is QL
) 12/05/2025 07:00 16/05/2025 17:00 ter than 30 minutes. Day: 6 h Withd N
Powerlink 105/ 1R X Strathmore - Ross (8857) 275 kV Line et er an .mlnu ©s . . .ay e thdrawn v Commissioning
Monday Friday A credible contingency event during this planned outage Night: 8 hrs 4.4 Davs
may require market intervention through issuing of : t4
directions.
A credibl ti t during this pl d out; VIC
12/05/2025 07:00 12/05/2025 17:00 . credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday o Night: NA
directions 10 Hours
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out; VIC
13/05/2025 05:00 13/05/2025 19:00 , , credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT ,
AusNet Keilor — Sydenham 500 kV Line could: R Maintenance
Tuesday Tuesday L . Night: NA
¢ Cause a large reduction in generation in Victoria 14 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
<<This outage has been WITHDRAWN!>>
A credibl ti t during this pl d out; NSW / VIC
) 13/05/2025 06:00 19/05/2025 18:00 , ‘ credible contingency event during this planned outage Day: 6 hrs Withdrawn V/vic
Transgrid Buronga - Red Cliffs (X9) 220 kV line may require: . v | ¥ | ¥ | Commissioning
Tuesday Monday L . . . Night: 6 hrs
e Load shedding in the Victorian outer grid 6.5 Days
* Market intervention through issuing of directions.
<<This outage has been WITHDRAWN!>>
A credibl ti t during this pl d out: NSW / VIC
) 13/05/2025 06:00 19/05/2025 18:00 ) ) LTI M) CE LS WS [P COEE Day: 12 hrs Withdrawn V/vic
Transgrid Tuesda Monda Buronga - Red Cliffs (X1) 220 kV line may require: Night: 12 hrs v | v | ¥ | Commissioning
4 i ¢ Load shedding in the Victorian outer grid ent: 6.5 Days
o Market intervention through issuing of directions.
A credibl ti t during this pl d out; VIC
13/05/2025 07:00 13/05/2025 17:00 ) credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Tuesday Tuesday L Night: NA
directions 10 Hours
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out; VIC
14/05/2025 05:00 14/05/2025 19:00 _ , credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT ,
AusNet Keilor — Sydenham 500 kV Line could: R Maintenance
Wednesday Wednesday - L . Night: NA
e Cause a large reduction in generation in Victoria 14 Hours

® Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
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Region

VIC

VIC

VIC

QLb

VIC

VIC

VIC

VIC

VIC

NSP

Finish

Network Asset

Impact

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

A credibl ti t during this pl d out VIC
15/05/2025 05:00 15/05/2025 19:00 ) ) credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT )
AusNet Keilor — Sydenham 500 kV Line could: R Maintenance
Thursday Thursday L o Night: NA
 Cause a large reduction in generation in Victoria 14 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credibl ti t during this pl d out VIC
19/05/2025 07:00 19/05/2025 17:00 . credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT _
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday o Night: NA
directions 10 Hours
A credible contingency event during this planned outage viC
AusNet 20/05/2025 07:00 20/05/2025 17:00 Ballarat - Waubra 220 kV Line may reqwre:‘ ‘ o ' Day: 60 hrs Planned - SUBMIT Maintenance
Tuesday Tuesday e Load shedding in the Victorian outer grid Night: NA 10 Hours
¢ Market intervention through issuing of directions.
This is a high impact outage because the recall time is
ter than 30 minutes. LD
, 20/05/2025 07:00 27/05/2025 17:00 Bouldercombe - Broadsound (820) 275 kv |5/ cor 1 han 27 Minutes . Day:5hrs | Planned - SUBMIT ao
Powerlink . A credible contingency event during this planned outage R Commissioning
Tuesday Tuesday Line A ) X . Night: 3 hrs
may require market intervention through issuing of 7.4 Days
directions.
A credible contingency event during this planned outage vIC
21/05/2025 06:00 21/05/2025 19:30 ire: Day:3 h Pl d - SUBMIT
AusNet 105/ 105/ Kiamal SF-Red Cliffs 220 kV LINE mayrequire: o _ av: S rs anne v | v | v| Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 13.5 Hours
* Market intervention through issuing of directions. )
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
21/05/2025 06:00 21/05/2025 18:00 _ _ credible contingency event during this planned outage Day: 7 hrs Planned - SUBMIT .
AusNet Keilor — Sydenham 500 kV Line could: . Maintenance
Wednesday Wednesday L L . Night: NA
* Cause a large reduction in generation in Victoria 12 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage viC
21/05/2025 07:00 21/05/2025 17:00 ire: Day: 60 h Pl d - SUBMIT
AusNet 105/ 105/ Ballarat - Waubra 220 kV Line may require L . . . a.y rs anne Maintenance
Wednesday Wednesday e Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
21/05/2025 07:00 21/05/2025 17:00 ire: Day: 60 h Pl d - SUBMIT
AusNet 105/ 105/ Ballarat - Waubra 220 kV Line may require L . . . a.y rs anne Maintenance
Wednesday Wednesday e Load shedding in the Victorian outer grid Night: NA 10 Hours
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
22/05/2025 06:00 22/05/2025 19:30 ire: Day:3 h Pl d - SUBMIT
AusNet 105/ /05/ Kiamal SF-Red Cliffs 220 kV LINE mayrequire: o _ av: Snrs anne v | v | v| Maintenance
Thursday Thursday e Load shedding in the Victorian outer grid Night: NA 13.5 Hours

* Market intervention through issuing of directions.
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Region NSP

Finish

Network Asset

Impact

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

©
c
)
o
)
o«
L
]
3
=

Impact Region,
Reason and
Duration

A credibl ti t during this pl d out VIC
22/05/2025 06:00 22/05/2025 18:00 . . credible contingency event during this planned outage Day: 7 hrs Planned - SUBMIT .
VIC AusNet Keilor — Sydenham 500 kV Line could: R Maintenance
Thursday Thursday - e Night: NA
 Cause a large reduction in generation in Victoria 12 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage vIC
ViE AusNet 22/05/2025 07:00 22/05/2025 15:00 Ballarat - Waubra 220 kV Line may reqwre:‘ . o ' Day: 60 hrs Planned - SUBMIT Maintenance
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 2 Hours
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage vIC
2 202 : 2 2025 19: ire: Day:3 h Pl - SUBMIT
e AusNet 3/05/2025 06:00 3/05/2025 19:30 Kiamal SF-Red Cliffs 220 kV LINE mayrequire: .y , ay: 3 hrs anned - SU v | v [ v| Maintenance
Friday Friday ¢ Load shedding in the Victorian outer grid Night: NA
. . - . . 13.5 Hours
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage vIC
ViE AusNet 26/05/2025 06:00 26/05/2025 16:00 Bulgana - Horsham 220 kV Line may reqUIre:‘ . o ' Day: 60 hrs Planned - SUBMIT Maintenance
Monday Monday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
o Market intervention through issuing of directions.
A credibl ti t during this pl d out VIC
26/05/2025 07:00 26/05/2025 17:00 _ credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT ,
VIC AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday L Night: NA
directions 10 Hours
A credible contingency event during this planned outage NSW / QLD
27/05/2025 07:00 27/05/2025 16:00 Id : Day:2h Pl d - RESUBMIT
Transgrid 105/ 105/ Tamworth Liddell PS (84) 330 kV Line could cause , , ay: Zhrs anne v | v | v | commissioning
Tuesday Tuesday * Synchronous separation of the Queensland region from Night: NA 9 Hours
the rest of the NEM
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
28/05/2025 06:00 29/05/2025 18:00 , , credible contingency event during this planned outage Day: 7 hrs Planned - SUBMIT ,
VIC AusNet Keilor — Sydenham 500 kV Line could: R Maintenance
Wednesday Thursday - e Night: NA
¢ Cause a large reduction in generation in Victoria 1.5 Days
® Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage NSW / QLD
28/05/2025 07:00 28/05/2025 16:00 Id : Day: 2 h Pl d - RESUBMIT
Transgrid /05/ /05/ Tamworth Liddell PS (84) 330 kV Line could cause . . z'ay s anne v | v | Y| Commissioning
Wednesday Wednesday * Synchronous separation of the Queensland region from Night: NA 9 Hours
the rest of the NEM
A credible contingency event during this planned outage NSW / QLD
29/05/2025 07:00 29/05/2025 16:00 Id : Day: 2 h Pl d - RESUBMIT
Transgrid /05/ /05/ Tamworth Liddell PS (84) 330 kV Line could cause ) ) z'ay N anne v | v | ¥ | Commissioning
Thursday Thursday * Synchronous separation of the Queensland region from Night: NA 9 Hours

the rest of the NEM
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Region

Qb

QLb

QLb

Qb

VIC

VIC

NSP

Finish

Network Asset

Impact

This is a high impact outage because the recall time is

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

greater than 30 minutes. QLb
. 30/05/2025 12:00 30/05/2025 14:00 . ) ; . ) Day: 18 h PI d - SUBMIT N
Powerlink /05/ . /05/ . Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage -ay e anne Commissioning
Friday Friday i . X o Night: 48 hrs
may require market intervention through issuing of 2 Hours
directions.
This outage restricts power transfer:
eBetween Victoria and New South Wales
Bet South Australi d Victori M link NSW/ VIC
) 31/05/2025 07:00 06/06/2025 18:15 ) _ _ |feetween South Australia and Victoria on Murraylin Day: 18 hrs |  Planned - SUBMIT v/ vic
Transgrid ) Wagga - Darlington Point (63) 330 kV Line |A credible contingency event during this planned outage ; v | v | ¥ | Commissioning
Saturday Friday . Night: 18 hrs
may require: 6.5 Days
* Load shedding in the Victorian outer grid
¢ Market intervention through issuing of directions.
This is a high impact outage because the recall time is
ter than 30 minutes. LD
) 02/06/2025 08:00 06/06/2025 17:00 Bouldercombe - Broadsound (820) 275 kv |8/ cr tan =B minutes o Day: 5 hrs Planned - SUBMIT b
Powerlink K . A credible contingency event during this planned outage R Commissioning
Monday Friday Line . . X N Night: 3 hrs
may require market intervention through issuing of 4.4 Days
directions.
This outage offloads the Buronga to Darlington Point X5 220
kV line and restricts power transfer
¢ Between Victoria and New South Wales. NSW/ VIC
07/06/2025 07:00 07/06/2025 14:00 Bet: South Australi d Victori M link Day:2 h Pl d - SUBMIT
Transgrid 106/ 106/ Lower Tumut - Wagga (051) 330 kV Line °Be M{een OUA ustratia an I.C or|a.on urrayiin ?y N anne vIv|v Maintenance
Saturday Saturday A credible contingency event during this planned outage Night: NA 7 Hours
may require:
¢ Load shedding in the Victorian outer grid
¢ Market intervention through issuing of directions.
This is a high impact outage because the recall time is
greater than 30 minutes. QLb
. 07/06/2025 08:00 07/06/2025 11:30 . X . . . . Day:1h Pl d - SUBMIT .
Powerlink 106/ 106/ Haughton River - Ross (8911) 275 kV Line  |A credible contingency event during this planned outage .ay r anne v Maintenance
Saturday Saturday i . X L Night: NA
may require market intervention through issuing of 3.5 Hours
directions.
This is a high impact outage because the recall time is
ter than 30 minutes. LD
. 09/06/2025 08:00 13/06/2025 17:00 Bouldercombe - Broadsound (820) 275 ky |B/€are" than sH minutes o Day: 5 hrs Planned - SUBMIT Qb
Powerlink R A A credible contingency event during this planned outage i Commissioning
Monday Friday Line A ) X L Night: 3 hrs
may require market intervention through issuing of 4.4 Days
directions.
A credibl ti t during this pl d out VIC
10/06/2025 07:00 10/06/2025 17:00 ) credible contingency event during this pranned outage Day:4hrs | Planned - RESUBMIT .
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Tuesday Tuesday N Night: NA
directions 10 Hours
A credible contingency event during this planned outage viC
10/06/2025 07:00 10/06/2025 17:00 ire: Day:2 h Pl d - SUBMIT
AusNet /06/ /06/ Kiamal SF-Red Cliffs 220 kV LINE mayrequire: . _ ay: 2hrs anne Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours

* Market intervention through issuing of directions.
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Region

VIC

VIC

VIC

QLb

VIC

VIC

VIC

VIC

VIC

VIC

VIC

Finish

Network Asset

Impact

A credible contingency event during this planned outage

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

- ) vIC
AusNet 10/06/2025 07:00 10/06/2025 17:00 Red Cliffs-Wemen 220 kV Line may requwe.- - - - De-ay. 2 hrs Planned - SUBMIT Maintenance
Tuesday Tuesday e Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
AusNet 11/06/2025 07:00 11/06/2025 17:00 Horsham - MurraWarra 220 KV Line may requwe:- - - - Day: 60 hrs Planned - RESUBMIT Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
AusNet 11/06/2025 07:00 11/06/2025 17:00 Red Cliffs-Wemen 220 kV Line may requwe:‘ ‘ o ' De'ay: 2 hrs Planned - SUBMIT Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
¢ Market intervention through issuing of directions.
This is a high impact outage because the recall time is
ter than 30 minutes. LD
, 16/06/2025 08:00 20/06/2025 17:00 Bouldercombe - Broadsound (820) 275 kv |5/ cor 1 han 27 mMinutes . Day:5hrs | Planned - SUBMIT ao
Powerlink X . A credible contingency event during this planned outage R Commissioning
Monday Friday Line A ) X o Night: 3 hrs
may require market intervention through issuing of 4.4 Days
directions.
A credibl ti t during this pl d out VIC
17/06/2025 07:00 17/06/2025 17:00 ) credible contingency event during this planned outage Day:4hrs | Planned - RESUBMIT )
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Tuesday Tuesday . X Night: NA
directions 10 Hours
A credible contingency event during this planned outage vIC
AusNet 17/06/2025 07:00 17/06/2025 17:00 Kiamal SF-Red Cliffs 220 kV LINE may reqwre:- 4 o . D?y: 2 hrs Planned - SUBMIT Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
TOA 19/06/2025 07:00 19/06/2025 12:00 Ararat - Waubra 220 KV Line may reqwre:- 4 o . Day: 1.5 hrs Planned - SUBMIT Maintenance
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 5 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
AusNet 20/06/2925 07:00 20/06/2925 17:00 Kiamal SF-Red Cliffs 220 kV LINE may reqwre:- 4 o . Da.y: 60 hrs Planned - SUBMIT Maintenance
Friday Friday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
o Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
AusNet 21/06/2025 07:00 21/06/2025 17:00 Kiamal SF-Red Cliffs 220 kV LINE may reqwre:- 4 . . - Da.y: 60 hrs Planned - SUBMIT Maintenance
Saturday Saturday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage NSW / VIC
22/06/2025 07:00 22/06/2025 17:00 ire: Day: 60 h Pl d - SUBMIT
AusNet /06/ /06/ Red Cliffs - Buronga No.1 (X1) 220kV Line may require o L . a.y rs anne Maintenance
Sunday Sunday e Load shedding in the Victorian outer grid Night: NA 10 Hours
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage NSW / VIC
23/06/2025 07:00 23/06/2025 17:00 ire: Day: 60 h Pl d - SUBMIT
AusNet /06/ /06/ Red Cliffs - Buronga No.1 (X1) 220kV Line may require o L . a.y rs anne Maintenance
Monday Monday e Load shedding in the Victorian outer grid Night: NA 10 Hours

* Market intervention through issuing of directions.
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Region

Qb

VIC

VIC

VIC

VIC

VIC

NSP

Finish

Network Asset

Impact

This is a high impact outage because the recall time is
greater than 30 minutes.

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

QLb

. 23/06/2025 07:00 27/06/2025 17:00 Bouldercombe - Broadsound (820) 275 kV . R . . Day: 5 hrs Planned - SUBMIT N
Powerlink . A A credible contingency event during this planned outage R Commissioning
Monday Friday Line i . X o Night: 3 hrs
may require market intervention through issuing of 4.4 Days
directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
AvsNet 24/06/2025 07:00 29/06/2025 17:00 South Morang - Sydenham No.1500kV |/ d_' ingency event during this p vtag Day: 120 hrs |  Planned - SUBMIT Mainterance
Tuesd Sund Li ) Night: NA
uesday unday ine ¢ Cause a large reduction in generation in Victoria e 5.4 Days
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of <A
ElectraNet 30/06/2025 07:30 06/07/2025 17:30 Tailem Bend - South East No.1275kV Line the ,NEM', Pay: 6hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
AvsNet 01/07/2025 07:00 01/07/2025 17:00 South Morang - Sydenham No.1 500 kV COCJIZ,' © contingency event during this planned outage Day: NA Planned - SUBMIT Commissioning
Tuesd Tuesd Li ) Night: NA
uesday uescay ine * Cause a large reduction in generation in Victoria 8 10 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage viC
AusNet 02/07/2025 06:00 02/07/2025 18:00 Kiamal SF-Red Cliffs 220 kV LINE may requwe:- 4 4 . - D?y: 3 hrs Planned - SUBMIT Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
AusNet 02/07/2025 07:00 02/07/2025 17:00 Kiamal SF - MurraWarra 220 kV Line may requwe:- 4 4 . - Da.y: 60 hrs Planned - RESUBMIT Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
02/07/2025 07:00 02/07/2025 17:00 ire: Day:2 h Pl d - SUBMIT
AusNet 107/ 107/ Bendigo - Kerang 220 kV Line may require . . . . ’?\y s anne Maintenance
Wednesday Wednesday e Load shedding in the Victorian outer grid Night: NA 10 Hours

* Market intervention through issuing of directions.
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Region NSP

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

SA
07/07/2025 07:30 13/07/2025 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet 107/ /07/ Tailem Bend - South East No.2 275 kV Line e. . K ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
R . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
11/07/2025 07:00 11/07/2025 17:00 the NEM Day: 30 mins Planned - SUBMIT VIC/SA
\Y[e AusNet R ! A ’ Cressy - Mortlake No.2 500kV line ) ; y Maintenance
Friday Friday During this planned outage: Night: NA
. . . . 10 Hours
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
12/07/2025 07:00 12/07/2025 17:00 the NEM. Day: 30 mi Pl d - SUBMIT
VIC AusNet 107/ 107/ Cressy - Mortlake No.2 500kV line e. . aY mins anne Maintenance
Saturday Saturday During this planned outage: Night: NA
. . . . 10 Hours
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
14/07/2025 07:30 20/07/2025 19:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet 107/ /07/ Heywood - South East No.1 275 kV Line e. . . ay r anne v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.5 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Region NSP

Finish

Network Asset

Impact

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

A credible contingency event during this planned outage VIC
15/07/2025 07:00 20/07/2025 17:00 ) i gency guring this plann 8 Day: 120 hrs | Planned - SUBMIT .
VIC AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of ! Maintenance
Tuesday Sunday N Night: NA
directions 5.4 Days
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
15/07/2025 07:00 15/07/2025 17:00 . . gency gthisp 8 Day:5hrs | Planned - SUBMIT .
VIC AusNet Keilor — Sydenham 500 kV Line could: R Maintenance
Tuesday Tuesday I e Night: NA
 Cause a large reduction in generation in Victoria 10 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
21/07/2025 07:30 27/07/2025 17:30 the NEM Day: 6 hrs Planned - SUBMIT VIC/SA
ElectraNet : ’ Heywood - South East No.2 275 kV Line ) ; ) Vi v'| Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
27/07/2025 07:00 27/07/2025 17:00 _ _ gency gthisp & Day: 2 hrs Planned - SUBMIT ,
VIC AusNet Rowville - South Morang 500 kV Line could: R Maintenance
Sunday Sunday - e Night: NA
¢ Cause a large reduction in generation in Victoria 10 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
28/07/2025 07:00 28/07/2025 17:00 Day:2 h Pl d - SUBMIT
VIC AusNet /07/ /07/ Rowville - South Morang 500 kV Line could: ’?\y s anne Maintenance
Monday Monday - e Night: NA
¢ Cause a large reduction in generation in Victoria 10 Hours

® Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
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Region

VIC

VIC

Qb

VIC

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

SA
28/07/2025 07:30 03/08/2025 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /07/ /08/ Tailem Bend - Tungkillo No.1 275 kV Line e. . K ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
R . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
04/08/2025 07:30 10/08/2025 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /08/ /08/ Tailem Bend - Tungkillo No.2 275 kV Line e. . . ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage vic
202 : 2025 19: ire: Day: 2 -SUB
AusNet 06/08/2025 06:00 06/08/2025 19:30 Kiamal SF-Red Cliffs 220 kV LINE mayrequire: . , ay:2hrs | Planned - SUBMIT Maintenance
Wednesday Wednesday ® Load shedding in the Victorian outer grid Night: NA 13.5 Hours
¢ Market intervention through issuing of directions. )
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
AvsNet 08/08/2025 07:00 13/08/2025 17:00 South Morang - Sydenham No.2 500 kV COCJIZ.' € contingency event during this planned outage | .. 120 hrs |  Planned - SUBMIT Mainterance
Frid Wednesd Li ) Night: NA
riday ednesday ine ¢ Cause a large reduction in generation in Victoria e 5.4 Days
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage because the recall time is
greater than 30 minutes. . QLb
19/08/2025 08:00 24/11/2025 07:59 Day: 0 Pl d - SUBMIT
Powerlink /08/ 1 Nebo - Strathmore (822) 275 kV Line A credible contingency event during this planned outage a'y mins anne Maintenance
Tuesday Monday A ) N L Night: NA
may require market intervention through issuing of 97 Days
directions.
A credibl ti t during this pl d out VIC
01/09/2025 07:00 06/09/2025 17:00 ) crecible contingency event auring this plannec outage | noy 9155 s | planned - SUBMIT .
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of ! Maintenance
Monday Saturday - Night: NA
directions 5.4 Days
A credible contingency event during this planned outage NSW/QLD
. 02/09/2025 07:00 13/09/2025 17:00 . could cause: Day: 12 hrs Planned - SUBMIT A
Transgrid Dumaresg-Sapphire (8J) 330kV LINE X . R Commissioning
Tuesday Saturday ¢ Synchronous separation of the Queensland region from Night: 12 hrs 11.4 Days

the rest of the NEM
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Region

VIC

QLb

QLb

VIC

VIC

VIC

VIC

NSP

Finish

Network Asset

Impact

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

A credible contingency event during this planned outage vIC
AusNet 03/09/2025 05:30 03/09/2025 15:00 Hazelwood - Loy Yang Power Station No.1 |could cause: Day: 0 mins | Planned - RESUBMIT Maintenance
Wednesday Wednesday 500 kV Line e Alarge reduction in generation in Victoria Night: NA
L . 9.5 Hours
* Load shedding in Victoria
A credible contingency event during this planned outage NSW/QLD
X 15/09/2025 07:00 20/09/2025 17:00 . could cause: Day: 12 hrs Planned - SUBMIT o
Transgrid Dumaresqg-Sapphire (8J) 330kV LINE . . . Commissioning
Monday Saturday ® Synchronous separation of the Queensland region from Night: 12 hrs 5.4 Days
the rest of the NEM A Pay
This is a high impact outage because the recall time is
greater than 30 minutes. . QLb
) 29/09/2025 09:00 03/10/2025 16:00 . . : X . Day: 30 Pl d - SUBMIT S
Powerlink /05/ /10/ X Strathmore - Ross (8858) 275 kV Line A credible contingency event during this planned outage 'ay m"“S anne Commissioning
Monday Friday , ) X L Night: 15 mins
may require market intervention through issuing of 4.3 Days
directions.
This is a high impact outage because the recall time is
greater than 30 minutes. . QLb
29/09/2025 09:00 03/10/2025 16:00 Day: 30 Pl d - SUBMIT
Powerlink /09/ /10/ K Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage _ay m|r.15 anne Commissioning
Monday Friday R ) X L Night: 15 mins
may require market intervention through issuing of 4.3 Days
directions.
A credible contingency event during this planned outage NSW / QLD
. 30/09/2025 07:00 11/10/2025 16:00 . ) could cause: Day: 12 hrs Planned - SUBMIT R
Transgrid Armidale - Dumaresq (8C) 330 kV Line . . R Commissioning
Tuesday Saturday ¢ Synchronous separation of the Queensland region from Night: 12 hrs
11.4 Days
the rest of the NEM
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
02/10/2025 06:00 02/10/2025 17:00 South Morang - Sydenham No.2 500 kV credible contingency event during this planned outage Day: NA Planned - SUBMIT ,
AusNet Thursda Thursda Line could: Night: NA Maintenance
v v ¢ Cause a large reduction in generation in Victoria ent: 11 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage vic
02/10/2025 07:00 02/10/2025 17:00 ire: Day: 60 h Pl d - SUBMIT
AusNet /10/ /10/ Crowland - Bulgana 220 kV Line may require . . . . a'y rs anne Maintenance
Thursday Thursday ® Load shedding in the Victorian outer grid Night: NA 10 Hours
o Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
02/10/2025 07:00 02/10/2025 17:00 ire: Day: 60 h Pl d - SUBMIT
AusNet /10/ /10/ Crowland - Bulgana 220 kV Line may require L L X a'y s anne Maintenance
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
o Market intervention through issuing of directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
03/10/2025 06:00 03/10/2025 17:00 South Morang - Sydenham No.2 500 kV credible contingency event during this planned outage Day: NA Planned - SUBMIT ,
AusNet Frida Frida Line could: Night: NA Maintenance
Y ¥ ¢ Cause a large reduction in generation in Victoria eht: 11 Hours
® Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
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Region

VIC

VIC

VIC

VIC

VIC

VIC

Finish

Network Asset

Impact

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

A credible contingency event during this planned outage VIC
AusNet 04/10/2025 06:00 04/10/2025 17:00 South Morang - Sydenham No.2 500kv |~ /% gency grhis p & Day: NA Planned - SUBMIT Mainterance
t t Li ) Night: NA
Saturday Saturday ine  Cause a large reduction in generation in Victoria 8 11 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
AusNet 05/10/2025 06:00 05/10/2025 17:00 South Morang - Sydenham No.2 500kv |~ % gency gthis p & Day: NA Planned - SUBMIT Mainterance
Sunda Sunda Line ) Night: NA
¥ v ¢ Cause a large reduction in generation in Victoria € 11 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage vIC
10/202 : 10/2025 16: ire: Day: 60 h Pl - SUBMIT
AusNet 06/10/2025 06:00 06/10/2025 16:00 Kiamal SF-Red Cliffs 220 kV LINE mayrequire: o ) ay: 60 frs anned - SU Maintenance
Monday Monday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
o Market intervention through issuing of directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
AvsNet 06/10/2025 06:00 06/10/2025 17:00 South Morang - Sydenham No.2 500kv |~ % gency gthisp & Day: NA Planned - SUBMIT Mainterance
Monda Monda Line ) Night: NA
v v ¢ Cause a large reduction in generation in Victoria € 11 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
AvsNet 06/10/2025 07:00 06/10/2025 17:00 South Morang - Sydenham No.1500kv |~ % gency gthisp & Day:24hrs | Planned - SUBMIT Mainterance
Monda Monda Line ) Night: NA
Y v ¢ Cause a large reduction in generation in Victoria € 10 Hours
® Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
07/10/2025 06:00 07/10/2025 17:00 South Morang - Sydenham No.2 500 kV gency gthisp & Day: NA Planned - SUBMIT ,
AusNet Tuesda Tuesda Line could: Night: NA Maintenance
¥ v ¢ Cause a large reduction in generation in Victoria ent: 11 Hours

® Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
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Region

VIC

VIC

VIC

QLb

VIC

VIC

QLb

Finish

Network Asset

Impact

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

©
c
)
o
)
o«
L
]
3
=

Impact Region,
Reason and
Duration

A credible contingency event during this planned outage VIC
AusNet 07/10/2025 07:00 07/10/2025 17:00 South Morang - Sydenham No.1500kv |~ % gency gthisp & Day: 24 hrs | Planned - SUBMIT Mainterance
T T Li ’ Night: NA
uesday uesday ine ¢ Cause a large reduction in generation in Victoria e 10 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
AusNet 08/10/2025 07:00 08/10/2025 17:00 South Morang - Sydenham No.1500kv |~ % gency gthisp & Day:24hrs | Planned - SUBMIT Mainterance
Wednesd Wednesd Li ) Night: NA
ednesday ednesday ine ¢ Cause a large reduction in generation in Victoria e 10 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
AusNet 10/10/2025 06:00 10/10/2025 17:00 South Morang - Sydenham No.1500kv |~ % gency gthisp & Day: NA Planned - SUBMIT Mainterance
Frida Frida Line ) Night: NA
v Y ¢ Cause a large reduction in generation in Victoria € 11 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage NSW / QLD
. 13/10/2025 06:00 18/10/2025 16:00 . . could cause: Day: 12 hrs Planned - SUBMIT o
Transgrid Armidale - Dumaresq (8C) 330 kV Line X . . Commissioning
Monday Saturday * Synchronous separation of the Queensland region from Night: 12 hrs 5.4 Days
the rest of the NEM AP
This is a high impact outage because the recall time is
reater than 30 minutes. LD
) 13/10/2025 09:00 17/10/2025 16:00 . & . . X . Day: 30 mins Planned - SUBMIT Q L
Powerlink . Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage f R Commissioning
Monday Friday A ) X L Night: 15 mins
may require market intervention through issuing of 4.3 Days
directions.
A credible contingency event during this planned outage viC
AusNet 20/10/2025 06:00 20/10/2025 16:00 Ballarat - Waubra 220 KV Line may requwe:- 4 4 . - D?y: 2 hrs Planned - SUBMIT Maintenance
Monday Monday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
AusNet 21/10/2025 06:00 21/10/2025 16:00 Ballarat - Waubra 220 KV Line may requwe:- 4 4 . - Da.y: 60 hrs Planned - SUBMIT Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
This is a high impact outage because the recall time is
ter than 30 minutes. LD
) 21/10/2025 08:00 21/10/2025 16:00 ) greater than 3 minutes o Day: 2 hrs Planned - SUBMIT a
Powerlink Nebo - Strathmore (8845) 275 kV Line A credible contingency event during this planned outage R Maintenance
Tuesday Tuesday i . X o Night: 2 hrs
may require market intervention through issuing of 8 Hours

directions.
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Region

VIC

VIC

VIC

VIC

VIC

Qb

VIC

Finish

Network Asset

Impact

A credible contingency event during this planned outage

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

NSW / QLD
. 28/10/2025 06:00 08/11/2025 16:00 . . could cause: Day: 12 hrs Planned - SUBMIT ,/9 K
Transgrid Armidale - Dumaresq (8C) 330 kV Line . . . Commissioning
Tuesday Saturday ¢ Synchronous separation of the Queensland region from Night: 12 hrs
11.4 Days
the rest of the NEM
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
AusNet 28/10/2025 06:00 28/10/2025 17:00 South Morang - Sydenham No.2 500 kV COCJIZ.'  contingency event during this planned outage Day: NA Planned - SUBMIT Mainterance
T T Li ’ Night: NA
uesday uesday ine  Cause a large reduction in generation in Victoria 8 11 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out; VIC
AusNet 29/10/2025 06:00 29/10/2025 17:00 South Morang - Sydenham No.2 500 kV COCJIZ.'  contingency event during this planned outage Day: NA Planned - SUBMIT Mainterance
Wednesd Wednesd Li ) Night: NA
ednesday ednesday ine ¢ Cause a large reduction in generation in Victoria e 11 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
30/10/2025 06:00 30/10/2025 17:00 South Morang - Sydenham No.2 500 kV credible contingency event during this planned outage Day: NA Planned - SUBMIT ,
AusNet Thursda Thursda Line could: Night: NA Maintenance
v v ¢ Cause a large reduction in generation in Victoria ent: 11 Hours
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage vic
02/11/2025 06:00 02/11/2025 16:00 ire: Day: 60 h Pl d - SUBMIT
AusNet /11 1 Crowland - Bulgana 220 kV Line may require L L . a'y rs anne Maintenance
Sunday Sunday ® Load shedding in the Victorian outer grid Night: NA 10 Hours
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
02/11/2025 06:00 02/11/2025 16:00 ire: Day: 60 h Pl d - SUBMIT
AusNet /11/ 1y Crowland - Bulgana 220 kV Line may require o L X a'y s anne Maintenance
Sunday Sunday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
o Market intervention through issuing of directions.
This is a high impact outage because the recall time is
greater than 30 minutes. QLb
04/11/2025 08:00 07/11/2025 10:00 Day: 24 h Pl d - SUBMIT
Powerlink /11/ n i Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage 'ay s anne Commissioning
Tuesday Friday A ) X L Night: 18 hrs
may require market intervention through issuing of 3.1 Days
directions.
A credible contingency event during this planned outage viC
AusNet 06/11/2025 06:00 06/11/2025 16:00 Kiamal SF-Red Cliffs 220 kV LINE may requwe:- 4 . . - Da.y: 60 hrs Planned - SUBMIT Maintenance
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours

* Market intervention through issuing of directions.
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Region

VIC

VIC

QLb

VIC

VIC

VIC

VIC

VIC

VIC

Finish

Network Asset

Impact

A credible contingency event during this planned outage

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

NSW / QLD
. 10/11/2025 06:00 15/11/2025 16:00 . . could cause: Day: 12 hrs Planned - SUBMIT ,/9 K
Transgrid Armidale - Dumaresq (8C) 330 kV Line . . . Commissioning
Monday Saturday ¢ Synchronous separation of the Queensland region from Night: 12 hrs 5.4 Days
the rest of the NEM A Pay
A credibl ti t during this pl d out VIC
21/11/2025 06:00 21/11/2025 17:00 ) crecible contingency event during this plannec outage Day: 24 hrs | Planned - RESUBMIT )
AusNet . R Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of X Maintenance
Friday Friday . X Night: NA
directions 11 Hours
A credibl ti t during this pl d out VIC
22/11/2025 06:00 22/11/2025 17:00 ) crecible contingency event during this plannec outage Day: 24 hrs | Planned - RESUBMIT )
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of X Maintenance
Saturday Saturday . X Night: NA
directions 11 Hours
This is a high impact outage because the recall time is
greater than 30 minutes. QLb
. 24/11/2025 08:00 28/11/2025 17:00 . X R . . Day: 48 h PI d - SUBMIT .
Powerlink /11/ /11/ X Nebo - Strathmore (822) 275 kV Line A credible contingency event during this planned outage 'ay e anne Maintenance
Monday Friday A ) X . Night: 48 hrs
may require market intervention through issuing of 4.4 Days
directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
Auset 11/12/2025 06:00 11/12/2025 15:30 South Morang - Sydenham No.2 500 kV COCJIZ_' © contingency event auring this planned outage Day: 2 hrs Planned - SUBMIT Mainterance
Thursd Thursd Li ) Night: NA
ursday ursday ine ¢ Cause a large reduction in generation in Victoria 8 9.5 Hours
* Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
AvsNet 12/12/2025 06:00 12/12/2025 15:30 South Morang - Sydenham No.1 500 kV COCJIZ,' © contingency event during this planned outage Day: 2 hrs Planned - SUBMIT Mainterance
Frid Frid Li ) Night: NA
riday riday ine * Cause a large reduction in generation in Victoria 8 9.5 Hours
* Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage viC
AusNet 17/12/2025 06:00 17/12/2025 14:00 Kiamal SF-Red Cliffs 220 kV LINE may reqwre:- 4 o - D?y: 2 hrs Planned - SUBMIT Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 2 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
AusNet 31/12/2025 06:00 31/12/2025 17:00 Kiamal SF - MurraWarra 220 KV Line may reqwre:- 4 . . - D?y: 2 hrs Planned - SUBMIT Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 11 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
AusNet 31/12/2025 06:30 31/12/2025 15:00 Hazelwood - Loy Yang Power Station No.1 |could cause: Day: 1 hr Planned - SUBMIT Maintenance
Wednesday Wednesday 500 kV Line ¢ A large reduction in generation in Victoria Night: NA
L . 8.5 Hours
¢ Load shedding in Victoria
A credibl ti t during this pl d out VIC
21/01/2026 06:00 21/01/2026 18:00 ) credible contingency event during this pranned outage Day:2hrs | Planned - SUBMIT _
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Wednesday Wednesday directions Night: NA 12 Hours
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Region

VIC

VIC

VIC

VIC

VIC

VIC

VIC

VIC

NSP

Finish

Network Asset

Impact

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

A credibl ti t during this pl d out VIC
22/01/2026 06:00 22/01/2026 18:00 ) crecible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT _
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Thursday Thursday . . Night: NA
directions 12 Hours
A credibl ti t during this pl d out VIC
11/02/2026 06:00 11/02/2026 18:00 ) crecible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT _
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Wednesday Wednesday . X Night: NA
directions 12 Hours
A credibl ti t during this pl d out VIC
20/02/2026 06:00 20/02/2026 18:00 ) crecible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT _
AusNet . R Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Friday Friday L Night: NA
directions 12 Hours
A credibl ti t during this pl d out VIC
21/02/2026 06:00 21/02/2026 18:00 , crecible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Saturday Saturday N Night: NA
directions 12 Hours
A credibl ti t during this pl d out; VIC
22/02/2026 06:00 22/02/2026 18:00 , credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Sunday Sunday L Night: NA
directions 12 Hours
A credibl ti t during this pl d out; VIC
23/02/2026 06:00 23/02/2026 18:00 , credible contingency event during this planned outage Day:4hrs | Planned - RESUBMIT ,
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday N Night: NA
directions 12 Hours
A credibl ti t during this pl d out; VIC
25/02/2026 06:00 25/02/2026 18:00 , credible contingency event during this planned outage Day:4hrs | Planned - RESUBMIT ,
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Wednesday Wednesday L Night: NA
directions 12 Hours
This outage offloads the Buronga to Darlington Point X5 220
kV line and restricts power transfer
* Between Victoria and New South Wales. NSW/ VIC
. 07/03/2026 05:00 08/03/2026 17:00 X ¢ Between South Australia and Victoria on Murraylink Day: 18 hrs Planned - SUBMIT o
Transgrid Lower Tumut - Wagga (051) 330 kV Line R . . R . Commissioning
Saturday Sunday A credible contingency event during this planned outage Night: 12 hrs 1.5 Davs
may require: i
¢ Load shedding in the Victorian outer grid
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage NSW / QLD
. 17/03/2026 06:00 28/03/2026 16:00 . . could cause: Day: 12 hrs Planned - SUBMIT o
Transgrid Armidale - Dumaresq (8C) 330 kV Line X . R Commissioning
Tuesday Saturday * Synchronous separation of the Queensland region from Night: 12 hrs
11.4 Days
the rest of the NEM
A credibl ti t during this pl d out: VIC
24/03/2026 06:00 24/03/2026 18:00 ) credible contingency event during this pranned outage Day:4hrs | Planned - RESUBMIT .
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Tuesday Tuesday N Night: NA
directions 12 Hours
A credible contingency event during this planned outage NSW / QLD
. 30/03/2026 06:00 04/04/2026 16:00 . . could cause: Day: 12 hrs Planned - SUBMIT o
Transgrid Armidale - Dumaresq (8C) 330 kV Line . . R Commissioning
Monday Saturday ® Synchronous separation of the Queensland region from Night: 12 hrs 5.4 Days

the rest of the NEM
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Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

SA
29/06/2026 07:30 05/07/2026 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /06/ /07/ Tailem Bend - South East No.1 275 kV Line e. . K ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
06/07/2026 07:30 12/07/2026 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /07/ 107/ Tailem Bend - South East No.2 275 kV Line e. . . ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
13/07/2026 07:30 19/07/2026 19:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /07/ /07/ Heywood - South East No.1 275 kV Line e. . K ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.5 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
20/07/2026 07:30 26/07/2026 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /07/ /07/ Heywood - South East No.2 275 kV Line e. . . ay r anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

SA
27/07/2026 07:30 02/08/2026 17:30 the NEM. Day: 6 hrs Planned - SUBMIT
ElectraNet 107/ /08/ Tailem Bend - Tungkillo No.1 275 kV Line X . K v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
03/08/2026 07:30 09/08/2026 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /08/ /08/ Tailem Bend - Tungkillo No.2 275 kV Line e. . . ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
28/06/2027 07:30 04/07/2027 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /06/ 107/ Tailem Bend - South East No.1275kV Line e. . K ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
05/07/2027 07:30 11/07/2027 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet 107/ 107/ Tailem Bend - South East No.2 275 kV Line e. . . ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

VIC/SA
12/07/2027 07:30 18/07/2027 19:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet 107/ /07/ Heywood - South East No.1 275 kV Line e. . i ay rs anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.5 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
19/07/2027 07:30 25/07/2027 17:30 the NEM Day: 6 hrs Planned - SUBMIT VIC/SA
ElectraNet : ’ Heywood - South East No.2 275 kV Line ) ; ) Vi Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
26/07/2027 07:30 01/08/2027 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /07/ 108/ Tailem Bend - Tungkillo No.1 275 kV Line e. . K ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
02/08/2027 07:30 08/08/2027 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /08/ /08/ Tailem Bend - Tungkillo No.2 275 kV Line e. . . ay r anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

SA
26/06/2028 07:30 02/07/2028 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /06/ 107/ Tailem Bend - South East No.1 275 kV Line e. . K ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
03/07/2028 07:30 09/07/2028 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /07/ /07/ Tailem Bend - South East No.2 275 kV Line e. . . ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
10/07/2028 07:30 16/07/2028 19:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /07/ /07/ Heywood - South East No.1 275 kV Line e. . K ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.5 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
17/07/2028 07:30 23/07/2028 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet 107/ /07/ Heywood - South East No.2 275 kV Line e. . . ay r anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of
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SA
24/07/2028 07:30 30/07/2028 17:30 the NEM. Day: 6 hrs Planned - SUBMIT
ElectraNet 107/ /07/ Tailem Bend - Tungkillo No.1 275 kV Line X . K v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
31/07/2028 07:30 06/08/2028 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet 107/ /08/ Tailem Bend - Tungkillo No.2 275 kV Line e. . . ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
02/07/2029 07:30 08/07/2029 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet 107/ /07/ Tailem Bend - South East No.1275kV Line e. . K ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
09/07/2029 07:30 15/07/2029 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /07/ 107/ Tailem Bend - South East No.2 275 kV Line e. . . ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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the rest of
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VIC/SA
16/07/2029 07:30 22/07/2029 19:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /07/ 107/ Heywood - South East No.1 275 kV Line e. . K ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.5 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
23/07/2029 07:30 29/07/2029 17:30 the NEM Day: 6 hrs Planned - SUBMIT VIC/SA
ElectraNet : ’ Heywood - South East No.2 275 kV Line ) ; ) Vi Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
30/07/2029 07:30 05/08/2029 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /07/ /08/ Tailem Bend - Tungkillo No.1 275 kV Line e. . K ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
06/08/2029 07:30 12/08/2029 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /08/ /08/ Tailem Bend - Tungkillo No.2 275 kV Line e. . . ay r anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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SA
01/07/2030 07:30 07/07/2030 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet 107/ 107/ Tailem Bend - South East No.1 275 kV Line e. . K ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
08/07/2030 07:30 14/07/2030 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /07/ 107/ Tailem Bend - South East No.2 275 kV Line e. . . ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
15/07/2030 07:30 21/07/2030 19:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /07/ 107/ Heywood - South East No.1 275 kV Line e. . K ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.5 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
22/07/2030 07:30 28/07/2030 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet 107/ /07/ Heywood - South East No.2 275 kV Line e. . . ay r anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
29/07/2030 07:30 04/08/2030 17:30 the NEM. Day: 6 hrs Planned - SUBMIT
ElectraNet /07/ /08/ Tailem Bend - Tungkillo No.1 275 kV Line X . K v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
05/08/2030 07:30 11/08/2030 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /08/ 108/ Tailem Bend - Tungkillo No.2 275 kV Line e. . . ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.

The following fields of data are submitted by NSPs to AEMO.

¥" Unplanned - Outage is forced outage, trip or submitted with short notice.

v" DNSP(s) Aware - The TNSP that submitted the outage confirms they have notified DNSP(s) that are impacted by this outage and made aware of the risks of next contingency.

¥’ Generator(s) Aware - The TNSP that submitted the outage confirms they have notified generator(s) that are directly impacted by this outage and made aware of potential risks of next credible contingency.
¥’ Inter-Regional - The TNSP that submitted the outage confirms they have notified other TNSP(s) that may be impacted by this outage, often in the neighbouring region.

Disclaimer

This document or the information in it may be subsequently updated or amended. This document does not constitute legal or business advice, and should not be relied on as a substitute for obtaining detailed advice about the National Electricity Law, the
National Electricity Rules, or any other applicable laws, procedures or policies. AEMO has made every effort to ensure the quality of the information in this document but cannot guarantee its accuracy or completeness.

Accordingly, to the maximum extent permitted by law, AEMO and its officers, employees and consultants involved in the preparation of this document:

* make no representation or warranty, express or implied, as to the currency, accuracy, reliability or completeness of the information in this document; and

* are not liable (whether by reason of negligence or otherwise) for any statements or representations in this document, or any omissions from it, or for any use or reliance on the information in it.
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