Region

)) AEMO

AUSTRALIAN ENERGY MARKET OPERATOR

Upcoming High-Impact Outages (HIOs) in the NEM

Legend

- Information Current as of: 20 April 2026 - 0845 hrs -

Finish

Network Asset

Impact

<<UPDATED since the last notification>>

'Newly Added Outage

Update(s) since the last notification

Withdrawn / UTP since the last notification

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

A ibl i i his pl NSW / QLD
) 14/04/2026 07:17 24/04/2026 17:00 ) ) ) credible contingency event during this planned outage Day: 12 hrs In Progress - PTP sw/aic
Transgrid X Armidale - Sapphire WF (8E) 330 kV Line could cause: R v | V| Commissioning
Tuesday Friday . . Night: 12 hrs
¢ Synchronous separation of the Queensland region from 10.4 Days
the rest of the NEM
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of <A
20/04/2026 22: 21/04/2026 07: he NEM. Day: i Pl - PDLTP
ElectraNet 0/04/2026 22:30 /04/2026 07:30 Tailem Bend - Tungkillo No.1 275 kV Line ! e' . ,ay O mins anned v Maintenance
Monday Tuesday During this planned outage: Night: 9 hrs
. . X . 9 Hours
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
 Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
22/04/2026 06:30 22/04/2026 18:30 the NEM. Day:4 h Pl d - STLTP
ElectraNet /04/ /04/ Tailem Bend - South East No.2 275 kV Line e. . ?y N anne v Maintenance
Wednesday Wednesday During this planned outage: Night: NA
. . X . 12 Hours
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
23/04/2026 06:30 23/04/2026 18:30 the NEM. Day: 4 h Pl d - MTLTP
ElectraNet /04/ /04/ Tailem Bend - South East No.2 275 kV Line e. . ?y s anne v Maintenance
Thursday Thursday During this planned outage: Night: NA 12 Hours

* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
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Region NSP

ElectraNet

23/04/2026 22:30
Thursday

Finish

24/04/2026 07:30
Friday

Network Asset

Tailem Bend - Tungkillo No.1 275 kV Line

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

the NEM.

During this planned outage:

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.

Day: 0 mins
Night: 9 hrs

Status and
Market Notice

Planned - MTLTP

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

SA
Maintenance
9 Hours

Transgrid

26/04/2026 07:00
Sunday

02/05/2026 17:00
Saturday

Armidale - Sapphire WF (8E) 330 kV Line

A credible contingency event during this planned outage
could cause:

¢ Synchronous separation of the Queensland region from
the rest of the NEM

Day: 6 hrs
Night: 6 hrs

Planned - MTLTP

NSW / QLD
Commissioning
6.4 Days

Transgrid

27/04/2026 08:00
Monday

28/04/2026 17:00
Tuesday

Murray - Dederang No. 1 330kV line

<<This outage has been WITHDRAWN!>>

This is a high impact outage only if the Forecast Operational
Demand in NSW region is greater than 10,500 MW or
Victorian Forecast Operational Demand in VIC is greater
than 7000 MW

A credible contingency during the outage has the potential
for one or more of the following to occur:

e a reduction in supply that may be expected to result in
involuntary load shedding;

* requirement for market intervention through issuing of
directions

Day: 4 hrs
Night: 4 hrs

Withdrawn

NSW / VIC
Commissioning
1.4 Days

QLb Powerlink

27/04/2026 08:00
Monday

27/04/2026 17:00
Monday

South Pine - Tarong (832) 275 kV line

<<This outage has been WITHDRAWN!>>

A credible contingency during the outage has the potential
for one or more of the following to occur:

e a reduction in supply that may be expected to result in
involuntary load shedding;

¢ requirement for market intervention through issuing of
directions

Day: 1 hr
Night: NA

Withdrawn

QLb
Commissioning
9 Hours

Transgrid

28/04/2026 08:00
Tuesday

29/04/2026 17:00
Wednesday

Yass — Marulan (5) 330kV Line

This is a high impact outage only if the Forecast Operational
Demand in NSW region is greater than 10,500 MW

A credible contingency during the outage has the potential
for one or more of the following to occur:

 a reduction in supply that may be expected to result in
involuntary load shedding;

¢ requirement for market intervention through issuing of
directions

Day: 2 hrs
Night: 3 hrs

Planned - MTLTP

NSW
Maintenance
1.4 Days
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Region

Qb

VIC

QLb

QLb

VIC

Finish

Network Asset

Impact

<<This outage has been WITHDRAWN!>>
A credible contingency during the outage has the potential

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

for one or more of the following to occur: LD
A 28/04/2026 08:00 28/04/2026 17:00 : ; mor Al Y ; Day: 30 mins Withdrawn awb
Powerlink South Pine - Tarong (832) 275 kV line e a reduction in supply that may be expected to result in . Commissioning
Tuesday Tuesday . . Night: NA
involuntary load shedding; 9 Hours
* requirement for market intervention through issuing of
directions
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out; VIC
29/04/2026 07:30 29/04/2026 16:30 , , credible contingency event during this planned outage Day: 1 hr Planned - MTLTP ,
AusNet Rowville - South Morang 500 kV Line could: . Maintenance
Wednesday Wednesday - e Night: NA
¢ Cause a large reduction in generation in Victoria 9 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
<<NEW since the last notification>>
This is a high impact outage because the recall time is aw
. 30/04/2026 05:00 02/05/2026 18:00 . reater than 30 minutes. Day:5h Pl d - RESUBMIT N
Powerlink e 105/ Nebo - Broadsound (8846) 275 kV Line = . ik fnd X . .ay e anne Commissioning
Thursday Saturday A credible contingency event during this planned outage Night: 3 hrs 2.5 Days
may require market intervention through issuing of : v
directions.
<<This outage has been WITHDRAWN!>>
A credible contingency during the outage has the potential
f f the following t : LD
_ 30/04/2026 08:00 30/04/2026 17:00 , ) orene or more oftne Tollowing to occur ) Day: 30 mins Withdrawn ab
Powerlink South Pine - Tarong (832) 275 kV line e a reduction in supply that may be expected to result in ! Commissioning
Thursday Thursday . . Night: NA
involuntary load shedding; 9 Hours
* requirement for market intervention through issuing of
directions
This is a high impact outage only if the Forecast Operational
Demand in NSW region is greater than 10,500 MW or
Victorian Forecast Operational Demand in VIC is greater
than 7000 MW NSW / VIC
03/05/2026 10:00 03/05/2026 17:00 A credibl ti during th t has thi tential Day:1h Pl d - SUBMIT
AusNet /05/ /05/ Murray - Dederang No. 2 330kV line credible contingency urlng. © outage has the potentia .ay r anne v | v'| Commissioning
Sunday Sunday for one or more of the following to occur: Night: NA 7 Hours

* a reduction in supply that may be expected to result in
involuntary load shedding;

* requirement for market intervention through issuing of
directions
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Region NSP

Finish

Network Asset

Impact

Day: 3 hrs
Night: 3 hrs

Status and
Market Notice

Planned - SUBMIT

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

NSW / VIC
Maintenance
7 Hours
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Day: 1 hr Planned - SUBMIT ?A, .
Night: NA Commissioning
’ 1.3 Hours
A credible contingency event during this planned outage viC
Vi AusNet 05/05/2026 07:00 06/05/2026 17:00 Ararat - Crowlands 220KV Line may requwe:. . o . D:?)y: 2 hrs Planned - MTLTP Maintenance
Tuesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA
. . . . . 1.4 Days
* Market intervention through issuing of directions.
VIC
VIC AusNet ﬁla{\tl':; Planned - MTLTP Maintenance
sht: 8 Hours
This is a high impact outage because the recall time is
greater than 30 minutes. QLb
06/05/2026 09:00 13/05/2026 14:00 Day: 2 h Pl d - SUBMIT
QLb Powerlink /05/ /05/ Bouldercombe - Nebo (821) 275 kV Line A credible contingency event during this planned outage Vay e anne Maintenance
Wednesday Wednesday A ) N L Night: 3 hrs
may require market intervention through issuing of 7.2 Days
directions.
A credible contingency event during this planned outage
11/05/2026 10:00 11/05/2026 17:00 could cause: Day: 2 hrs Planned - MTLTP NSW/QLD
Transgrid : : Dumaresg-Sapphire (8J) 330kV LINE X ) ) .y. Maintenance
Monday Monday ¢ Synchronous separation of the Queensland region from Night: NA 7 Hours
the rest of the NEM




Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

SA
ElectraNet 12/05/2026 06:30 12/05/2026 18:30 Tailem Bend - South East No.1 275 kV Line the _NEM', D?y' 4 hrs Planned - SUBMIT v Maintenance
Tuesday Tuesday During this planned outage: Night: NA
. . X . 12 Hours
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage NSW / QLD
. 12/05/2026 07:00 23/05/2026 17:00 . . ) could cause: Day: 6 hrs Planned - MTLTP o
Transgrid Armidale - Sapphire WF (8E) 330 kV Line . . R v | ¥ | Commissioning
Tuesday Saturday ¢ Synchronous separation of the Queensland region from Night: 6 hrs
11.4 Days
the rest of the NEM
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
13/05/2026 05:00 17/05/2026 17:00 , , gency gthis p & Day: 48 hrs Planned - MTLTP )
VIC AusNet Keilor — Sydenham 500 kV Line could: K Maintenance
Wednesday Sunday - e Night: NA
¢ Cause a large reduction in generation in Victoria 4.5 Days
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
13/05/2026 06:30 13/05/2026 18:30 the NEM. Day:4 h Pl d - SUBMIT
ElectraNet /05/ /05/. Tailem Bend - South East No.1275kV Line e. . ?y s anne v Maintenance
Wednesday Wednesday During this planned outage: Night: NA 12 Hours
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
* Post contingent FCAS will be sourced within SA following
Separation event.
This is a high impact outage because the recall time is
greater than 30 minutes. QLb
15/05/2026 08:00 15/05/2026 12:00 Day: 2 hrs Planned - SUBMIT
QLb Powerlink / érida / l/=rida Nebo - Broadsound (8846) 275 kV Line A credible contingency event during this planned outage Ni yht' NA Maintenance
4 Y may require market intervention through issuing of sht: 4 Hours

directions.
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Region NSP

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

VIC/SA
16/05/2026 06:30 16/05/2026 17:30 the NEM. Day: 2 h Pl d - SUBMIT
VIC AusNet /05/ /05/. Mortlake - Tarrone No.1 500 kV line e. ) :?)y s anne v | v [ Y| Maintenance
Saturday Saturday During this planned outage: Night: NA
. . X . 11 Hours
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
This is a high impact outage only if the Forecast Operational
Demand in NSW region is greater than 10,500 MW
A credible contingency during the outage has the potential
f f the following t : NSW
) 16/05/2026 08:00 21/05/2026 16:00 ) ) orone ormore ot the foflowing to occur Day: 6 hrs Planned - MTLTP W
Transgrid Upper Tumut — Stockdill (1) 330kV Line R Commissioning
Saturday Thursday L . Night: 5 hrs
 a reduction in supply that may be expected to result in 5.3 Days
involuntary load shedding;
¢ requirement for market intervention through issuing of
directions
This is a high impact outage only if the Forecast Operational
Demand in NSW region is greater than 10,500 MW
A credible contingency during the outage has the potential
f f the following t : NSW
) 22/05/2026 07:30 22/05/2026 15:30 ) Orone or more ofthe Tollowing to occur , Day: 2 hrs Planned - SUBMIT )
Transgrid . R Lower Tumut — Yass (03) 330kV Line  a reduction in supply that may be expected to result in . Maintenance
Friday Friday . . Night: NA
involuntary load shedding; 8 Hours
¢ requirement for market intervention through issuing of
directions
This is a high impact outage only if the Forecast Operational
Demand in NSW region is greater than 10,500 MW
A credible contingency during the outage has the potential NSW
. 23/05/2026 07:30 23/05/2026 15:30 . for one or more of the following to occur: Day: 2 hrs Planned - SUBMIT .
Transgrid Lower Tumut — Canberra (07) 330kV Line L . . Maintenance
Saturday Saturday e a reduction in supply that may be expected to result in Night: NA 8 Hours
involuntary load shedding;
¢ requirement for market intervention through issuing of
directions
A credible contingency event during this planned outage NSW / QLD
25/05/2026 07:00 30/05/2026 17:00 Id : Day: 6 h Pl d - RESUBMIT
Transgrid /05/ /05/ Armidale - Sapphire WF (8E) 330 kV Line could cause ) ) /3y: b hrs anne v | v'| Commissioning
Monday Saturday ¢ Synchronous separation of the Queensland region from Night: 6 hrs 5.4 Days

the rest of the NEM
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Region NSP

Finish

Network Asset

Impact

During the outage:

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

Th i ial for E| FCA i NSW
) 25/05/2026 07:30 26/05/2026 16:00 , * There s a potential for Energy and FCAS prices to Day:2hrs | Planned - SUBMIT NS
Transgrid Monda Tuesda Dapto - Kangaroo Valley (18) 330kV Line approach the Market Price Cap. Night: 3 hrs Maintenance
v v ¢ Power transfer will be restricted between VIC/ Snowy and gnt: 1.4 Days
NSW.
<<This outage has been WITHDRAWN!>>
This is a high impact outage only if the Forecast Operational
Demand in NSW region is greater than 10,500 MW or
Victorian Forecast Operational Demand in VIC is greater
than 7000 MW NSW / VIC
. 26/05/2026 08:00 26/05/2026 16:00 . . . . . Day: 2 hrs Withdraw Requested i /
Transgrid Murray - Dederang No. 2 330kV line A credible contingency during the outage has the potential . Maintenance
Tuesday Tuesday i Night: NA
for one or more of the following to occur: 8 Hours
e a reduction in supply that may be expected to result in
involuntary load shedding;
¢ requirement for market intervention through issuing of
directions
This is a high impact outage only if the Forecast Operational
Demand in NSW region is greater than 10,500 MW or
Victorian Forecast Operational Demand in VIC is greater
than 7000 MW
. . . . NSW / VIC
. 26/05/2026 08:00 27/05/2026 17:00 . A credible contingency during the outage has the potential Day: 4 hrs Planned - RESUBMIT o
Transgrid Murray - Dederang No. 2 330kV line > R Commissioning
Tuesday Wednesday for one or more of the following to occur: Night: 4 hrs 1.4 Davs
* a reduction in supply that may be expected to result in : th
involuntary load shedding;
* requirement for market intervention through issuing of
directions
26/05/2026 10:31 26/05/2026 15:00 A credible contingency event during this planned outage Day: 2 hrs Planned - MTLTP TAS
/.Sl TasNetworks : ’ Gordon - Chapel St No.1 220 kV Line gency o € 'p X g 'y‘ v Maintenance
Tuesday Tuesday could cause a large reduction in generation in Tasmania. Night: NA 4.5 Hours
This is a high impact outage because the recall time is
greater than 30 minutes. QLb
. 28/05/2026 08:45 28/05/2026 14:00 . . . . . Day:2 h Pl d - SUBMIT .
QLb Powerlink /05/ /05/ Broadsound - Nebo (834) 275 kV Line A credible contingency event during this planned outage ?y s anne Maintenance
Thursday Thursday . . X L Night: NA
may require market intervention through issuing of 5.3 Hours
directions.
This outage offloads the Buronga to Darlington Point X5 220
kV line and restricts power transfer
¢ Between Victoria and New South Wales. NSW/ VIC
. 29/05/2026 06:00 02/06/2026 18:00 . * Between South Australia and Victoria on Murraylink Day: 10 hrs Planned - RESUBMIT o
Transgrid . Lower Tumut - Wagga (051) 330 kV Line R ) . R . Commissioning
Friday Tuesday A credible contingency event during this planned outage Night: 6 hrs 4.5 Days

may require:
¢ Load shedding in the Victorian outer grid
* Market intervention through issuing of directions.
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Region NSP

Finish

Network Asset

Impact

This is a high impact outage only if the Forecast Operational
Demand in NSW region is greater than 10,500 MW
A credible contingency during the outage has the potential

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

Transgrid 03/06/2026 07:30 03/06/2026 15:30 Upper Tumut — Maragle (6M) 330KV Line for one or.mo.re of the following to occur: . Dszy: 2 hrs Planned - SUBMIT Mair':czzvance
Wednesday Wednesday  a reduction in supply that may be expected to result in Night: NA 8 Hours
involuntary load shedding;
¢ requirement for market intervention through issuing of
directions
A credible contingency event during this planned outage NSW / QLD
Transgrid 03/06/2026 07:30 03/06/2026 16:30 Armidale - Tamworth (86) 330 kV Line could cause: . . I?ay: 2 hrs Planned - SUBMIT vl Maintenance
Wednesday Wednesday ¢ Synchronous separation of the Queensland region from Night: 2 hrs 9 Hours
the rest of the NEM
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
ViE AusNet 04/06/2026 06:30 04/06/2026 15:00 Moorabool-Cressy No.1 500KV Line the 'NEM.. D?y: 2 hrs Planned - SUBMIT Maintenance
Thursday Thursday During this planned outage: Night: NA
. . X . 8.5 Hours
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
This is a high impact outage only if the Forecast Operational
Demand in NSW region is greater than 10,500 MW or
Victorian Forecast Operational Demand in VIC is greater
than 7000 MW NSW / VIC
Vi AusNet 04/06/2026 07:00 04/06/2026 17:00 Murray - Dederang No. 2 330KV line A credible contingency durlng. the outage has the potential I?ay: NA Planned - SUBMIT Maintenance
Thursday Thursday for one or more of the following to occur: Night: NA 10 Hours
* a reduction in supply that may be expected to result in
involuntary load shedding;
* requirement for market intervention through issuing of
directions
A credible contingency event during this planned outage NSW / QLD
Transgrid 04/06/2026 07:30 04/06/2026 16:30 Armidale - Tamworth (86) 330 kV Line could cause: . . I?ay: 2 hrs Planned - SUBMIT v Maintenance
Thursday Thursday * Synchronous separation of the Queensland region from Night: 2 hrs 9 Hours
the rest of the NEM
A credible contingency event during this planned outage NSW/QLD
Transgrid 09/06/2026 07:00 20/06/2026 17:00 Dumaresg-Sapphire (81) 330kV LINE could cause: . . I?ay: 4 hrs Planned - SUBMIT v | commissioning
Tuesday Saturday * Synchronous separation of the Queensland region from Night: 4 hrs 11.4 Days

the rest of the NEM
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Region NSP

VIC AusNet

09/06/2026 07:30
Tuesday

Finish

09/06/2026 16:30
Tuesday

Network Asset

Hazelwood - Cranbourne 500 kV Line

Impact

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage
could:

 Cause a large reduction in generation in Victoria

 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).

Day: 2 hrs
Night: NA

Status and
Market Notice

Planned - SUBMIT

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

VIC
Maintenance
9 Hours

Transgrid

10/06/2026 07:00
Wednesday

29/06/2026 17:00
Monday

Canberra — Capital (6) 330kV Line

This is a high impact outage only if the Forecast Operational
Demand in NSW region is greater than 10,500 MW

A credible contingency during the outage has the potential
for one or more of the following to occur:

 a reduction in supply that may be expected to result in
involuntary load shedding;

 requirement for market intervention through issuing of
directions

Day: 8 hrs
Night: 2 hrs

Planned - SUBMIT

NSW
Maintenance
19.4 Days

Transgrid

10/06/2026 07:30
Wednesday

10/06/2026 15:30
Wednesday

Murray — Lower Tumut (66) 330kV Line

This is a high impact outage only if the Forecast Operational
Demand in NSW region is greater than 10,500 MW

A credible contingency during the outage has the potential
for one or more of the following to occur:

* a reduction in supply that may be expected to result in
involuntary load shedding;

* requirement for market intervention through issuing of
directions

Day: 2 hrs
Night: NA

Planned - SUBMIT

NSW
Maintenance
8 Hours

Transgrid

21/06/2026 07:00
Sunday

21/06/2026 17:00
Sunday

Lower Tumut - Wagga (051) 330 kV Line

This outage offloads the Buronga to Darlington Point X5 220
kV line and restricts power transfer

¢ Between Victoria and New South Wales.

* Between South Australia and Victoria on Murraylink

A credible contingency event during this planned outage
may require:

¢ Load shedding in the Victorian outer grid

* Market intervention through issuing of directions.

Day: 2 hrs
Night: 2 hrs

Planned - SUBMIT

NSW/ VIC
Commissioning
10 Hours

Transgrid

22/06/2026 07:00
Monday

27/06/2026 17:00
Saturday

Dumaresqg-Sapphire (8J) 330kV LINE

A credible contingency event during this planned outage
could cause:

* Synchronous separation of the Queensland region from
the rest of the NEM

Day: 4 hrs
Night: 4 hrs

Planned - SUBMIT

NSW/QLD
Commissioning
5.4 Days
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Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

SA
29/06/2026 07:30 02/07/2026 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /06/ 107/ Tailem Bend - South East No.1 275 kV Line e. . K ay s anne v Maintenance
Monday Thursday During this planned outage: Night: 12 hrs
R . . . 3.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
This is a high impact outage only if the Forecast Operational
Demand in NSW region is greater than 10,500 MW
A credible contingency during the outage has the potential NSW
30/06/2026 07:00 10/07/2026 17:00 fi f the following t : Day:8h Pl d - SUBMIT
Transgrid /06/ /07/ X Upper Tumut — Ravine (6X) 330kV Line orone or.more ot the Toflowing to occur . .ay s anne Maintenance
Tuesday Friday  a reduction in supply that may be expected to result in Night: 4 hrs
. . 10.4 Days
involuntary load shedding;
¢ requirement for market intervention through issuing of
directions
This is a high impact outage because the recall time is
greater than 30 minutes. QLb
. 30/06/2026 08:00 19/07/2026 17:00 . . . . . Day: 480 hrs Planned - SUBMIT NI
QLb Powerlink /06/ /07/ Nebo - Broadsound (8846) 275 kV Line A credible contingency event during this planned outage . Y Commissioning
Tuesday Sunday i . X L Night: 480 hrs
may require market intervention through issuing of 19.4 Days
directions.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
03/07/2026 07:30 12/07/2026 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /07/ . 107/ Tailem Bend - Tungkillo No.1 275 kV Line e. . K ay s anne v Maintenance
Friday Sunday During this planned outage: Night: 12 hrs
. . . . 9.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
This is a high impact outage only if the Forecast Operational
Demand in NSW region is greater than 10,500 MW
A credible contingency during the outage has the potential NSW
. 11/07/2026 07:00 27/07/2026 17:00 . . for one or more of the following to occur: Day: 8 hrs Planned - SUBMIT .
Transgrid Canberra — Capital (6) 330kV Line L . . Maintenance
Saturday Monday  a reduction in supply that may be expected to result in Night: 2 hrs 16.4 Days

involuntary load shedding;
¢ requirement for market intervention through issuing of
directions
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Region NSP

VIC AusNet

13/07/2026 07:00
Monday

Finish

13/07/2026 18:00
Monday

Network Asset

South Morang - Sydenham No.1 500 kV
Line

Impact

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage
could:

 Cause a large reduction in generation in Victoria
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).

Day: 24 hrs
Night: NA

Status and
Market Notice

Planned - SUBMIT

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

VIC
Maintenance
11 Hours

VIC AusNet

13/07/2026 07:00
Monday

21/07/2026 18:00
Tuesday

South Morang - Sydenham No.1 500 kV
Line

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage
could:

¢ Cause a large reduction in generation in Victoria
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).

Day: 60 hrs
Night: NA

Planned - SUBMIT

VIC
Maintenance
8.5 Days

ElectraNet

13/07/2026 07:30
Monday

19/07/2026 17:30
Sunday

Tailem Bend - South East No.2 275 kV Line

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

the NEM.

During this planned outage:

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
* Post contingent FCAS will be sourced within SA following
Separation event.

Day: 6 hrs
Night: 12 hrs

Planned - SUBMIT

SA
Maintenance
6.4 Days

VIC AusNet

14/07/2026 07:00
Tuesday

14/07/2026 18:00
Tuesday

South Morang - Sydenham No.1 500 kV
Line

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage
could:

¢ Cause a large reduction in generation in Victoria

® Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).

Day: 24 hrs
Night: NA

Planned - SUBMIT

VIC
Maintenance
11 Hours

VIC AusNet

15/07/2026 07:00
Wednesday

15/07/2026 18:00
Wednesday

South Morang - Sydenham No.1 500 kV
Line

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage
could:

¢ Cause a large reduction in generation in Victoria

® Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).

Day: 24 hrs
Night: NA

Planned - SUBMIT

VIC
Maintenance
11 Hours
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Region

Transgrid

Finish

Network Asset

Impact

Day: 4 hrs
Night: NA

Status and
Market Notice

Planned - SUBMIT

o~
o
- 2
1
5 <
= || a
[T
2
2B

Impact Region,
Reason and
DITEN])]

Generator Aware?
Inter-Regional

NSW / VIC
Maintenance
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9 Hours

During this planned outage power transfer will be restricted

¢ Between Victoria and New South Wales.

® Bet South Australi d Victori M link NSW/VIC/SA

: 15/07/2026 18:00 16/07/2026 07:00 ) etween South Australia anc Victoria on Murraylin Day: 6 hrs Planned - SUBMIT NIC/S,
Transgrid Buronga-Balranald (X3) 220kV line A credible contingency event during this planned outage . Commissioning
Wednesday Thursday i Night: 6 hrs

may require: 13 Hours

¢ Load shedding in the Victorian outer grid

¢ Market intervention through issuing of directions.

A credible contingency event during this planned outage

could cause

synchronous separation of the South Australia region from

the rest of A
ElectraNet 20/07/2026 07:30 26/07/2026 17:30 Tailem Bend - Tungkillo No.2 275 kV Line the ,NEM', F)ay: 6hrs Planned - SUBMIT Maintenance

Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days

¢ Power transfer will be restricted across the Victoria -

South Australia interconnector (Heywood interconnector).

¢ Post contingent FCAS will be sourced within SA following

Separation event.

. Day: 6 mins Planned - SUBMIT NSW/_VI_C/S,A
Transgrid Night: 2 hrs Commissioning
gnt: 13 Hours




Region

Transgrid

AusNet

28/07/2026 07:00
Tuesday

Finish

30/07/2026 18:00
Thursday

Network Asset

South Morang - Sydenham No.2 500 kV
Line

Impact

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage
could:

¢ Cause a large reduction in generation in Victoria

 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).

Day: 6 mins
Night: 2 hrs

Status and
Market Notice

Planned - SUBMIT

Unplanned?
DNSP Aware?

Impact Region,
Reason and
DITEN])]

Inter-Regional

A
o
g
©
H
<
=
S
]
©
o
]
<
[

(C)

NSW/VIC/SA
Commissioning
13 Hours

Day: 60 hrs
Night: NA

Planned - SUBMIT

VIC
Maintenance
2.5 Days

ElectraNet

28/07/2026 07:45
Tuesday

29/07/2026 19:30
Wednesday

Heywood - South East No.1 275 kV Line

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

the NEM.

During this planned outage:

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
* Post contingent FCAS will be sourced within SA following
Separation event.

Day: 4 hrs
Night: 12 hrs

Planned - SUBMIT

VIC/ SA
Maintenance
1.5 Days

Transgrid

28/07/2026 17:00
Tuesday

31/07/2026 06:00
Friday

Buronga-Balranald (X3) 220kV line

During this planned outage power transfer will be restricted
¢ Between Victoria and New South Wales.

¢ Between South Australia and Victoria on Murraylink

A credible contingency event during this planned outage
may require:

¢ Load shedding in the Victorian outer grid

* Market intervention through issuing of directions.

Day: 6 hrs
Night: 6 hrs

Planned - SUBMIT

NSW/VIC/SA
Commissioning
2.5 Days

Page 13 of 36



Region NSP

Finish

Network Asset

Impact

<<NEW since the last notification>>

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

the rest of VIC/SA
03/08/2026 07:30 04/08/2026 17:30 Day: 6 hrs Planned - SUBMIT
ElectraNet e /08/. Heywood - South East No.2 275 kV Line the NEM. . v v Maintenance
Monday Tuesday X . Night: 12 hrs
During this planned outage: 1.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
This is a high impact outage only if the Forecast Operational
Demand in NSW region is greater than 10,500 MW
A credible contingency during the outage has the potential NSW
. 05/08/2026 07:00 24/08/2026 17:00 X . for one or more of the following to occur: Day: 8 hrs Planned - SUBMIT .
Transgrid Canberra — Capital (6) 330kV Line . . R Maintenance
Wednesday Monday  a reduction in supply that may be expected to result in Night: 2 hrs
. . 19.4 Days
involuntary load shedding;
¢ requirement for market intervention through issuing of
directions
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
11/08/2026 07:00 11/08/2026 17:00 _ _ credible contingency event during this planned outage Day: 1 hr Planned - SUBMIT _
VIC AusNet Rowville - South Morang 500 kV Line could: R Maintenance
Tuesday Tuesday - e Night: NA
¢ Cause a large reduction in generation in Victoria 10 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
12/08/2026 07:00 27/08/2026 18:00 South Morang - Sydenham No.1 500 kV gency gthisp & Day: 120 hrs | Planned - RESUBMIT )
VIC AusNet Wednesda Thursda Line could: Night: NA Maintenance
Y v  Cause a large reduction in generation in Victoria ent: 15.5 Days
® Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
17/08/2026 06:00 01/09/2026 17:00 South Morang - Sydenham No.2 500 kV gency gthisp & Day: 120 hrs | Planned - RESUBMIT )
VIC AusNet Monda Tuesda Line could: Night: NA Maintenance
¥ v ¢ Cause a large reduction in generation in Victoria eht: 15.5 Days

® Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
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Region NSP

Finish

Network Asset

Impact

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

A credibl ti t during this pl d out VIC
vic AusNet 17/08/2026 07:00 01/09/2026 18:00 South Morang - Sydenham No.2 500 kV co‘;rﬁj.' © contingency event during this planned outage | .. 120 hrs |  Planned - SUBMIT Mainterance
Mond Tuesd Li ’ Night: NA
oncay uesday ine ¢ Cause a large reduction in generation in Victoria e 15.5 Days
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in NSW region is greater than 10,500 MW
A credible contingency during the outage has the potential NSW
25/08/2026 07:30 29/08/2026 16:00 fi f the following t : Day: 2 h Pl d - SUBMIT
Transgrid /08/ /08/ Capital — Kangaroo Valley (3W) 330kV Line orone or.more otthe Tollowing to oceur . .ay s anne Commissioning
Tuesday Saturday  a reduction in supply that may be expected to result in Night: 3 hrs 4.4 Davs
involuntary load shedding; : v
 requirement for market intervention through issuing of
directions
A credible contingency event during this planned outage
26/08/2026 07:00 26/08/2026 17:00 could cause: Day: 2 hrs Planned - SUBMIT NSw/QLb
Transgrid ! ’ Tamworth No.1 330 kV Bus . ) ) v v | v | ¥ | Commissioning
Wednesday Wednesday ¢ Synchronous separation of the Queensland region from Night: NA 10 Hours
the rest of the NEM
This outage offloads the Balranald - Darlington Point (X5)
220 kV line and restricts power transfer:
¢ Between Victoria and New South Wales. NSW / VIC
1 202 : 1, 2026 17: B i i i i Day: 1 -SUB
ViE AusNet 01/09/2026 07:00 01/09/2026 17:00 Jindera - Wodonga (060) 330 kV Line . etw'een Sou'fh Australia and Vl'ctona'on Murraylink 'ay hr Planned - SUBMIT Maintenance
Tuesday Tuesday A credible contingency event during this planned outage Night: NA 10 Hours
may require:
¢ Load shedding in the Victorian outer grid
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage
could cause: ® Synchronous separation of the Queensland NSW/QLD
. 01/09/2026 07:00 01/09/2026 17:00 region from the rest of the NEM Day: 2 hrs Planned - SUBMIT R
Transgrid Tamworth No.5 330 kV Bus . 2% Commissioning
Tuesday Tuesday Night: NA
10 Hours
During the outage:
Th i tential for E d FCAS prices t NSW
) 01/09/2026 07:30 01/09/2026 16:00 ) ¢ There s a potentla Tor Energy an pricesto Day: 2 hrs Planned - SUBMIT )
Transgrid Tuesda Tuesda Dapto - Kangaroo Valley (18) 330kV Line approach the Market Price Cap. Night: NA Maintenance
¥ v * Power transfer will be restricted between VIC/ Snowy and eht: 8.5 Hours

NSW.
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Region

QLb

VIC

VIC

VIC

VIC

VIC

VIC

QLb

NSP

Finish

Network Asset

Impact

During this planned outage power transfer will be restricted
¢ Between Victoria and New South Wales.

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

©
c
)
o
)
o«
L
]
3
=

Impact Region,
Reason and
Duration

Bet: South Australi d Victori M link NSW/VIC/SA
} 12/09/2026 18:00 17/09/2026 08:00 _ * Setween south Australia and Victoria on Murraylin Day: 6 hrs Planned - SUBMIT NIC/S
Transgrid Buronga-Balranald (X3) 220kV line A credible contingency event during this planned outage | Commissioning
Saturday Thursday . Night: 6 hrs
may require: 4.6 Days
¢ Load shedding in the Victorian outer grid
¢ Market intervention through issuing of directions.
This is a high impact outage because the recall time is
greater than 30 minutes. QLb
14/09/2026 07:00 18/09/2026 16:00 Day: 96 h Pl d - SUBMIT
Powerlink 109/ /09/ X Nebo - Broadsound (8846) 275 kV Line A credible contingency event during this planned outage a.y e anne Vv Commissioning
Monday Friday R ) X L Night: NA
may require market intervention through issuing of 4.4 Days
directions.
A credible contingency event during this planned outage viC
AusNet 15/09/2026 07:00 16/09/2026 16:30 Hazelwood - Loy Yang Power Station No.3 |could cause: Day: 2 hrs Planned - SUBMIT Maintenance
Tuesday Wednesday 500 kV Line ¢ A large reduction in generation in Victoria Night: NA 1.4 Days
¢ Load shedding in Victoria . Y
A credibl ti t during this pl d out; VIC
22/09/2026 07:00 24/09/2026 18:00 . credible contingency event during this planned outage Day: 60 hrs | Planned - RESUBMIT .
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of K Maintenance
Tuesday Thursday N Night: NA
directions 2.5 Days
<<NEW since the last notification>>
A credibl ti t during this pl d out; VIC
01/10/2026 07:00 01/10/2026 17:00 , credible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT _
AusNet Thursda Thursda Red Cliffs - Carwarp 220kV LINE may require: Night: NA Maintenance
v v e Load shedding in the Victorian outer grid sht: 10 Hours
* Market intervention through issuing of directions.
<<NEW since the last notification>>
A credibl ti t during this pl d out: VIC
02/10/2026 07:00 02/10/2026 17:00 _ credible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT ,
AusNet Frida Frida Red Cliffs - Carwarp 220kV LINE may require: Night: NA Maintenance
Y Y e Load shedding in the Victorian outer grid ent: 10 Hours
¢ Market intervention through issuing of directions.
A credibl ti t during this pl d out; VIC
13/10/2026 06:00 13/10/2026 16:00 _ credible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT _
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Tuesday Tuesday L Night: NA
directions 10 Hours
<<NEW since the last notification>>
A credibl ti t during this pl d out; VIC
15/10/2026 07:00 16/10/2026 17:00 , credible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT _
AusNet Thursda Frida Red Cliffs - Carwarp 220kV LINE may require: Night: NA Maintenance
v V/ ¢ Load shedding in the Victorian outer grid ght: 1.4 Days
* Market intervention through issuing of directions.
This is a high impact outage because the recall time is
ter than 30 minutes. LD
) 21/10/2026 08:00 22/10/2026 17:00 ) greater than SUminutes o Day: 2 hrs Planned - SUBMIT o
Powerlink Nebo - Strathmore (822) 275 kV Line A credible contingency event during this planned outage R Commissioning
Wednesday Thursday R . X o Night: 4 hrs
may require market intervention through issuing of 1.4 Days

directions.
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Region

VIC

VIC

VIC

TAS

QLb

VIC

QLb

Qb

VIC

Finish

Network Asset

Impact

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

A credibl ti t during this pl d out VIC
27/10/2026 06:00 08/11/2026 17:00 . credible contingency event during this panned outage | n.0. 15 prs | planned - SUBMIT ,
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of ! Maintenance
Tuesday Sunday o Night: NA
directions 12.5 Days
<<NEW since the last notification>>
i i i i VIC
28/10/2026 07:00 28/10/2026 17:00 , : Acredible contingency event during this planned outage | i\ | planned - SUBMIT ,
AusNet Wednesds Wetlneed Red Cliffs-Wemen 220 kV Line may require: Night: NA Maintenance
v Y ¢ Load shedding in the Victorian outer grid ght: 10 Hours
o Market intervention through issuing of directions.
<<NEW since the last notification>>
A credibl ti t during this pl d out VIC
30/10/2026 07:00 30/10/2026 17:00 _ : credible contingency event during this planned outage Day: 1 hr Planned - SUBMIT ‘
AusNet Frida Frida Red Cliffs-Wemen 220 kV Line may require: Night: NA Maintenance
Y 4 e Load shedding in the Victorian outer grid ent: 10 Hours
o Market intervention through issuing of directions.
During this planned outage, a credible contingency event
(Loss of remaining George Town - Comalco 220kV line) will
Itinl f C Ico load which i ter than th TAS
02/11/2026 06:00 02/11/2026 18:00 resuit In foss ot -omalco 10ad which Is greater than the Day: 6 hrs Planned - SUBMIT o
TasNetworks George Town - Comalco 5 220kV LINE largest contingency size in Tasmania. This has potential to . v Commissioning
Monday Monday . Night: NA
result in: 12 Hours
© FCAS prices to approach the Market Price Cap.
¢ Market intervention through issuing of directions.
This is a high impact outage because the recall time is
greater than 30 minutes. . QLb
09/11/2026 07:00 09/11/2026 16:00 Day: 30 PI d - SUBMIT
Powerlink 11/ 1y Nebo - Strathmore (822) 275 kV Line A credible contingency event during this planned outage 'ay m"j]S anne 24 Commissioning
Monday Monday A ) X L Night: 15 mins
may require market intervention through issuing of 9 Hours
directions.
A credible contingency event during this planned outage viC
AusNet 10/11/2026 06:00 11/11/2026 16:00 Ararat - Crowlands 220KV Line may reqwre:- 4 o . D?y: 2 hrs Planned - SUBMIT Maintenance
Tuesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 1.4 Davs
* Market intervention through issuing of directions. i 4
This is a high impact outage because the recall time is
10/11/2026 07:00 10/11/2026 16:00 greater than 30 minutes. Day: 30 mins | Planned - SUBMIT ab
Powerlink ! ’ Nebo - Strathmore (822) 275 kV Line A credible contingency event during this planned outage . V: R Vv Commissioning
Tuesday Tuesday . X . - Night: 15 mins
may require market intervention through issuing of 9 Hours
directions.
This is a high impact outage because the recall time is
greater than 30 minutes. . QLb
11/11/2026 07:00 11/11/2026 16:00 Day: 30 Pl d - SUBMIT
Powerlink /11/ 1/ Nebo - Strathmore (822) 275 kV Line A credible contingency event during this planned outage 'ay m||j1$ anne 204 Commissioning
Wednesday Wednesday A . X L Night: 15 mins
may require market intervention through issuing of 9 Hours
directions.
A credible contingency event during this planned outage viC
AusNet 12/11/2026 06:00 13/11/2926 16:00 Crowland - Bulgana 220 kV Line may reqwre:- 4 . . - D?y: 2 hrs Planned - SUBMIT Maintenance
Thursday Friday ¢ Load shedding in the Victorian outer grid Night: NA 1.4 Days

* Market intervention through issuing of directions.
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Region

Qb

QLb

QLb

VIC

VIC

VIC

VIC

Finish

Network Asset

Impact

This is a high impact outage because the recall time is

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

greater than 30 minutes. . QLb
. 12/11/2026 07:00 12/11/2026 16:00 . . . . . Day: 30 PI d - SUBMIT Lo
Powerlink /11 /1 Nebo - Strathmore (822) 275 kV Line A credible contingency event during this planned outage -ay m”_}S anne Vv Commissioning
Thursday Thursday i . X o Night: 15 mins
may require market intervention through issuing of 9 Hours
directions.
This is a high impact outage because the recall time is
greater than 30 minutes. . QLb
13/11/2026 07:00 13/11/2026 16:00 Day: 30 Pl d - SUBMIT
Powerlink 11/ K /11/ . Nebo - Strathmore (822) 275 kV Line A credible contingency event during this planned outage .ay m”.qs anne V| Commissioning
Friday Friday . . X N Night: 15 mins
may require market intervention through issuing of 9 Hours
directions.
This is a high impact outage because the recall time is
greater than 30 minutes. QLb
) 19/11/2026 08:00 19/11/2026 16:00 . . ; X . Day:1h Pl d - SUBMIT .
Powerlink 11/ 1y Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage 'ay r anne Maintenance
Thursday Thursday A ) X . Night: NA
may require market intervention through issuing of 8 Hours
directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
Auset 09/12/2026 05:00 14/12/2026 17:00 South Morang - Sydenham No.1 500 kV COCJIZ_' © contingency event during this planned outage | .\ 120 hrs | Planned - RESUBMIT Mainterance
Wednesd Mond Li ) Night: NA
ednesday onaay ine ¢ Cause a large reduction in generation in Victoria 8 5.5 Days
* Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
AvsNet 09/12/2026 05:00 14/12/2026 17:00 South Morang - Sydenham No.1 500 kv COCJIZ,' © contingency event during this planned outage | pay:48hrs | Planned - SUBMIT Mainterance
Wednesd Mond Li ) Night: 48 h
ednesday onaay ine * Cause a large reduction in generation in Victoria 8 s 5.5 Days
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credibl ti t during this pl d out VIC
14/01/2027 05:00 17/01/2027 17:00 ) credible contingency event during this planned outage Day:48hrs |  Planned - SUBMIT )
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Thursday Sunday N Night: 48 hrs
directions 3.5 Days
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
AvsNet 29/01/2027 05:00 02/02/2027 17:00 South Morang - Sydenham No.2 500 kV co‘jl‘;,' & contingency event during this planned curage Day:48hrs |  Planned - SUBMIT Mainterance
Frid Tuesd Li ) Night: 48 h
nday uesday ine * Cause a large reduction in generation in Victoria s s 4.5 Days

 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
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Region

VIC

VIC

VIC

VIC

QLb

Finish

Network Asset

Impact

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

A credible contingency event during this planned outage VIC
AusNet 29/01/2027 06:00 02/02/2027 18:00 South Morang - Sydenham No.2 500kv |~ /% gency grhis p & Day: 120 hrs | Planned - RESUBMIT Mainterance
Frid Tuesd Li ’ Night: NA
nday uesday ine ¢ Cause a large reduction in generation in Victoria e 4.5 Days
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage VIC
10/02/2027 05:00 13/02/2027 17:00 ) i gency guring this plann 8 Day:48hrs | Planned - SUBMIT .
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Wednesday Saturday N Night: 48 hrs
directions 3.5 Days
This is a high impact outage only if the Forecast Operational
Demand in NSW region is greater than 10,500 MW
A credible contingency during the outage has the potential NSW
18/03/2027 06:00 25/03/2027 16:00 fi f the following t : Day:8h Pl d - SUBMIT
Transgrid /03/ /03/ Lower Tumut — Canberra (07) 330kV Line orone or.more otthe Toflowing to occur . . ay s anne Commissioning
Thursday Thursday  a reduction in supply that may be expected to result in Night: 10 hrs 7.4 Davs
involuntary load shedding; : v
 requirement for market intervention through issuing of
directions
This is a high impact outage only if the Forecast Operational
Demand in NSW region is greater than 10,500 MW
A credible contingency during the outage has the potential
f f the following t : NSW
) 06/04/2027 07:00 13/04/2027 17:00 ) orene or more ofthe Tollowing to occur _ Day: 8 hrs Planned - SUBMIT W
Transgrid Lower Tumut — Yass (03) 330kV Line * a reduction in supply that may be expected to result in X Commissioning
Tuesday Tuesday . . Night: 10 hrs
involuntary load shedding; 7.4 Days
 requirement for market intervention through issuing of
directions
A credible contingency event during this planned outage viC
AusNet 06/04/2027 07:00 06/04/2027 17:00 Hazelwood - Loy Yang Power Station No.1 [could cause: Day: 2 hrs Planned - SUBMIT Maintenance
Tuesday Tuesday 500 kV Line  Alarge reduction in generation in Victoria Night: NA
L . 10 Hours
¢ Load shedding in Victoria
A credible contingency event during this planned outage viC
AusNet 07/04/2027 07:00 07/04/2027 17:00 Hazelwood - Loy Yang Power Station No.2 |could cause: Day: 2 hrs Planned - SUBMIT Maintenance
Wednesday Wednesday 500 kV Line A large reduction in generation in Victoria Night: NA
L . 10 Hours
* Load shedding in Victoria
This is a high impact outage because the recall time is
ter than 30 minutes. LD
) 29/04/2027 07:00 01/05/2027 17:00 Haughton River - Strathmore (879) 275 ky |B/2 er than b minutes o Day: 8 hrs Planned - SUBMIT a
Powerlink . A credible contingency event during this planned outage i Maintenance
Thursday Saturday Line i . X o Night: 12 hrs
may require market intervention through issuing of 2.4 Days

directions.
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Region

VIC AusNet

15/06/2027 07:00
Tuesday

Finish

15/06/2027 17:00
Tuesday

Network Asset

Keilor — Sydenham 500 kV Line

Impact

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage
could:

 Cause a large reduction in generation in Victoria

 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).

Day: 2 hrs
Night: NA

Status and
Market Notice

Planned - SUBMIT

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

VIC
Maintenance
10 Hours

VIC AusNet

17/06/2027 07:00
Thursday

17/06/2027 17:00
Thursday

Keilor — Sydenham 500 kV Line

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage
could:

¢ Cause a large reduction in generation in Victoria
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).

Day: 2 hrs
Night: NA

Planned - SUBMIT

VIC
Maintenance
10 Hours

ElectraNet

28/06/2027 07:30
Monday

04/07/2027 17:30
Sunday

Tailem Bend - South East No.1275kV Line

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

the NEM.

During this planned outage:

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
* Post contingent FCAS will be sourced within SA following
Separation event.

Day: 6 hrs
Night: 12 hrs

Planned - SUBMIT

SA
Maintenance
6.4 Days

ElectraNet

05/07/2027 07:30
Monday

11/07/2027 17:30
Sunday

Tailem Bend - South East No.2 275 kV Line

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

the NEM.

During this planned outage:

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.

Day: 6 hrs
Night: 12 hrs

Planned - SUBMIT

SA
Maintenance
6.4 Days
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Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

VIC/SA
12/07/2027 07:30 18/07/2027 19:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet 107/ /07/ Heywood - South East No.1 275 kV Line e. . i ay rs anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.5 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
19/07/2027 07:30 25/07/2027 17:30 the NEM Day: 6 hrs Planned - SUBMIT VIC/SA
ElectraNet : ’ Heywood - South East No.2 275 kV Line ) ; ) Vi Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
26/07/2027 07:30 01/08/2027 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /07/ 108/ Tailem Bend - Tungkillo No.1 275 kV Line e. . K ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
02/08/2027 07:30 08/08/2027 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /08/ /08/ Tailem Bend - Tungkillo No.2 275 kV Line e. . . ay r anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Region

VIC

VIC

VIC

VIC

VIC

NSP

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

VIC/SA
03/08/2027 07:00 03/08/2027 17:00 the NEM. Day: 2 h Pl d - SUBMIT
AusNet /08/ /08/ Heywood No.1 500 kV Bus e. . ?y s anne Maintenance
Tuesday Tuesday During this planned outage: Night: NA
. . X . 10 Hours
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage NSW / QLD
2027 07: 14 2027 17: | : Day:2 h Pl - SUBMIT
Transgrid 03/08/2027 07:00 /08/20 00 Armidale - Tamworth (86) 330 kV Line could cause . . .ay s anned - SU v | v | Y| Commissioning
Tuesday Saturday ¢ Synchronous separation of the Queensland region from Night: 2 hrs
11.4 Days
the rest of the NEM
A credible contingency event during this planned outage NSW / QLD
1 2027 07: 21, 2027 17: | : Day:2 h Pl - SUBMIT
Transgrid 6/08/2027 07:00 /08/20 00 Armidale - Tamworth (86) 330 kV Line could cause . . .ay s anned - SU v | v | Y| Commissioning
Monday Saturday ¢ Synchronous separation of the Queensland region from Night: 2 hrs 5.4 Davs
the rest of the NEM &Py
A credible contingency event during this planned outage vIC
AusNet 15/09/2027 07:00 15/09/2027 17:00 Horsham - MurraWarra 220 kV Line may reqwre:' . o ' D?y: 2 hrs Planned - SUBMIT Maintenance
Wednesday Wednesday ® Load shedding in the Victorian outer grid Night: NA 10 Hours
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
28/09/2027 07:00 28/09/2027 17:00 ire: Day:2h Pl d - SUBMIT
AusNet /09/ /09/ Crowland - Bulgana 220 kV Line may require . . . . 'ay s anne Maintenance
Tuesday Tuesday ® Load shedding in the Victorian outer grid Night: NA 10 Hours
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
05/10/2027 06:00 05/10/2027 16:00 ire: Day:2h Pl d - SUBMIT
AusNet /10/ /10/ Ballarat - Waubra 220 kV Line may require L L . 'ay N anne Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
AusNet 06/10/2027 06:00 06/10/2027 16:00 Moorabool-Cressy No.2 500KV Line the .NEM.A Dr:-ly: 2 hrs Planned - SUBMIT Maintenance
Wednesday Wednesday During this planned outage: Night: NA 10 Hours

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

VIC/SA
19/10/2027 06:00 19/10/2027 16:00 the NEM. Day: 2 hrs Planned - SUBMIT
VIC AusNet /10/ /10/ Cressy - Mortlake No.2 500kV line X . .y Maintenance
Tuesday Tuesday During this planned outage: Night: NA
. . X . 10 Hours
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
26/06/2028 07:30 02/07/2028 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /06/ 107/ Tailem Bend - South East No.1 275 kV Line e. . . ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 03/07/2028 07:30 09/07/2028 17:30 Tailem Bend - South East No.2 275 kV Line the _NEM', I?ay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
10/07/2028 07:30 16/07/2028 19:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /07/ /07/ Heywood - South East No.1 275 kV Line e. . . ay r anne v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.5 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

VIC/SA
17/07/2028 07:30 23/07/2028 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet 107/ /07/ Heywood - South East No.2 275 kV Line e. . K ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
24/07/2028 07:30 30/07/2028 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet 107/ /07/ Tailem Bend - Tungkillo No.1 275 kV Line e. . . ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
31/07/2028 07:30 06/08/2028 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet 107/ /08/ Tailem Bend - Tungkillo No.2 275 kV Line e. . K ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
02/07/2029 07:30 08/07/2029 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet 107/ /07/ Tailem Bend - South East No.1275kV Line e. . . ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

SA
09/07/2029 07:30 15/07/2029 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /07/ /07/ Tailem Bend - South East No.2 275 kV Line e. . K ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
16/07/2029 07:30 22/07/2029 19:30 the NEM Day: 6 hrs Planned - SUBMIT VIC/SA
ElectraNet : ’ Heywood - South East No.1 275 kV Line ) ; ) Vi Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.5 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
23/07/2029 07:30 29/07/2029 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /07/ /07/ Heywood - South East No.2 275 kV Line e. . K ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
30/07/2029 07:30 05/08/2029 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /07/ /08/ Tailem Bend - Tungkillo No.1 275 kV Line e. . . ay r anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

SA
06/08/2029 07:30 12/08/2029 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /08/ /08/ Tailem Bend - Tungkillo No.2 275 kV Line e. . K ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
01/07/2030 07:30 07/07/2030 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet 107/ 107/ Tailem Bend - South East No.1 275 kV Line e. . . ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 08/07/2030 07:30 14/07/2030 17:30 Tailem Bend - South East No.2 275 kV Line the _NEM', I?ay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
15/07/2030 07:30 21/07/2030 19:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet 107/ 107/ Heywood - South East No.1 275 kV Line e. . . ay r anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.5 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

VIC/SA
22/07/2030 07:30 28/07/2030 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet 107/ /07/ Heywood - South East No.2 275 kV Line e. . K ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
29/07/2030 07:30 04/08/2030 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /07/ /08/ Tailem Bend - Tungkillo No.1 275 kV Line e. . . ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
05/08/2030 07:30 11/08/2030 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /08/ 108/ Tailem Bend - Tungkillo No.2 275 kV Line e. . K ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
30/06/2031 07:30 06/07/2031 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /06/ /07/ Tailem Bend - South East No.1275kV Line e. . . ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.

6.4 Days
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Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

SA
07/07/2031 07:30 13/07/203117:30 the NEM. Day: 6 hrs Planned - SUBMIT
ElectraNet 107/ /07/ Tailem Bend (6595) 275 kV Circuit Breaker X . K v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
14/07/2031 07:30 20/07/2031 19:30 the NEM Day: 6 hrs Planned - SUBMIT VIC/SA
ElectraNet : ’ Heywood - South East No.1 275 kV Line ) ; ) Vi Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.5 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
21/07/2031 07:30 27/07/2031 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet 107/ 107/ Heywood - South East No.2 275 kV Line e. . K ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
28/07/2031 07:30 03/08/2031 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /07/ /08/ Tailem Bend - Tungkillo No.1 275 kV Line e. . . ay r anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

SA
04/08/2031 07:30 10/08/2031 17:30 the NEM. Day: 6 hrs Planned - SUBMIT
ElectraNet /08/ /08/ Tailem Bend (6595) 275 kV Circuit Breaker X . K v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
28/06/2032 07:30 04/07/2032 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /06/ 107/ Tailem Bend - South East No.1 275 kV Line e. . . ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
05/07/2032 07:30 11/07/2032 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /07/ 107/ Tailem Bend (6595) 275 kV Circuit Breaker e. . R ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
12/07/2032 07:30 18/07/2032 19:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet 107/ /07/ Heywood - South East No.1 275 kV Line e. . . ay r anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.

6.5 Days
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Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

19/07/2032 07:30 25/07/2032 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /07/ /07/ Heywood - South East No.2 275 kV Line e. . K ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
26/07/2032 07:30 01/08/2032 17:30 the NEM. Day: 6 hrs Pla d - SUBMIT
ElectraNet /07/ 108/ Tailem Bend (6536) 275 kV Circuit Breaker X . . v nne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
02/08/2032 07:30 08/08/2032 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /08/ /08/ Tailem Bend - Tungkillo No.2 275 kV Line e. . R ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
27/06/2033 07:30 03/07/2033 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet 106/ /07/ Tailem Bend - South East No.1275kV Line e. . . ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

SA
04/07/2033 07:30 10/07/2033 17:30 the NEM. Day: 6 hrs Planned - SUBMIT
ElectraNet 107/ /07/ Tailem Bend (6595) 275 kV Circuit Breaker X . K v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
11/07/2033 07:30 17/07/2033 19:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet 107/ 107/ Heywood - South East No.1 275 kV Line e. . . ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.5 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
18/07/2033 07:30 24/07/2033 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /07/ 107/ Heywood - South East No.2 275 kV Line e. . R ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
25/07/2033 07:30 31/07/2033 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /07/ 107/ Tailem Bend (6536) 275 kV Circuit Breaker e. . | ay r anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

01/08/2033 07:30 07/08/2033 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet 108/ /08/ Tailem Bend - Tungkillo No.2 275 kV Line e. . K ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
26/06/2034 07:30 02/07/2034 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /06/ 107/ Tailem Bend - South East No.1 275 kV Line e. . . ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
03/07/2034 07:30 09/07/2034 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /07/ /07/ Tailem Bend (6595) 275 kV Circuit Breaker e. . R ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
10/07/2034 07:30 16/07/2034 19:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /07/ /07/ Heywood - South East No.1 275 kV Line e. . . ay r anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.5 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?
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Inter-Regional

Impact Region,
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DITEN])]

VIC/SA
17/07/2034 07:30 23/07/2034 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet 107/ /07/ Heywood - South East No.2 275 kV Line e. . i ay rs anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
24/07/2034 07:30 30/07/2034 17:30 the NEM. Day: 6 hrs Pla d - SUBMIT
ElectraNet 107/ /07/ Tailem Bend (6536) 275 kV Circuit Breaker X . . v nne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
31/07/2034 07:30 06/08/2034 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet 107/ /08/ Tailem Bend (6595) 275 kV Circuit Breaker e. . R ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
25/06/2035 07:30 01/07/2035 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /06/ 107/ Tailem Bend - South East No.1275kV Line e. . . ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.

6.4 Days
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A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of
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Inter-Regional
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SA
02/07/2035 07:30 08/07/2035 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet 107/ /07/ Tailem Bend - South East No.2 275 kV Line e. . K ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
09/07/2035 07:30 15/07/2035 19:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /07/ /07/ Heywood - South East No.1 275 kV Line e. . . ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.5 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
16/07/2035 07:30 22/07/2035 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /07/ 107/ Heywood - South East No.2 275 kV Line e. . R ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
23/07/2035 07:30 29/07/2035 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /07/ /07/ Tailem Bend (6536) 275 kV Circuit Breaker e. . | ay r anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of
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30/07/2035 07:30 05/08/2035 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /07/ /08/ Tailem Bend - Tungkillo No.2 275 kV Line e. . K ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
23/06/2036 07:30 29/06/2036 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /06/ /06/ Tailem Bend - South East No.1 275 kV Line e. . . ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
30/06/2036 07:30 06/07/2036 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /06/ /07/ Tailem Bend (6595) 275 kV Circuit Breaker e. . R ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
07/07/2036 07:30 13/07/2036 19:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet 107/ /07/ Heywood - South East No.1 275 kV Line e. . . ay r anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.5 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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14/07/2036 07:30
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20/07/2036 17:30

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

the NEM.

Status and
Market Notice

Planned - SUBMIT

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

Day: 6 hrs
ElectraNet Heywood - South East No.2 275 kV Line X . K v v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
21/07/2036 07:30 27/07/2036 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet 107/ 107/ Tailem Bend - Tungkillo No.1 275 kV Line e. . . ay s anne v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
28/07/2036 07:30 03/08/2036 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /07/ /08/ Tailem Bend (6595) 275 kV Circuit Breaker e. . . ay s anne v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.

The following fields of data are submitted by NSPs to AEMO.
¥" Unplanned - Outage is forced outage, trip or submitted with short notice.

v" DNSP(s) Aware - The TNSP that submitted the outage confirms they have notified DNSP(s) that are impacted by this outage and made aware of the risks of next contingency.
¥’ Generator(s) Aware - The TNSP that submitted the outage confirms they have notified generator(s) that are directly impacted by this outage and made aware of potential risks of next credible contingency.
¥’ Inter-Regional - The TNSP that submitted the outage confirms they have notified other TNSP(s) that may be impacted by this outage, often in the neighbouring region.

Disclaimer

This document or the information in it may be subsequently updated or amended. This document does not constitute legal or business advice, and should not be relied on as a substitute for obtaining detailed advice about the National Electricity Law, the
National Electricity Rules, or any other applicable laws, procedures or policies. AEMO has made every effort to ensure the quality of the information in this document but cannot guarantee its accuracy or completeness.
Accordingly, to the maximum extent permitted by law, AEMO and its officers, employees and consultants involved in the preparation of this document:

* make no representation or warranty, express or implied, as to the currency, accuracy, reliability or completeness of the information in this document; and
* are not liable (whether by reason of negligence or otherwise) for any statements or representations in this document, or any omissions from it, or for any use or reliance on the information in it.
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